U.S. ENVIRONMENTAL PROTECTION AGENCY
EPA ASSISTANCE AGREEMENT/AMENDMENT
PART | - ASSISTANCE NOTIFICATION INFORMATION

An——

2. LOG NUMBER

4-C-01,

1. ASS._ ‘ANCE ID NO.
C470386-01-B

4. MAILING DATE

NOV 12 1000 .

3. DATE OF AWARD

NOV 12 1989

5. AGREEMENT TYPE

Cooperstive Agrsement D Advance

—
8. PAYMENT METHOD 1

@ Reimbursament D Letter of Credit

.

Grant Agreement
Amistancs Amendment

Send Payment Mequest To: Finapcial
Management, EPA, Region IV

7. TYPE OF ACTION

8. RECIPIENT
City of Memphis

City Hall

125 North Main Street
Memphis, TN 38103

| Y _7/L = 6/30

EIN NO.
N/A N/A

T T T T CONGAESSTONAL BIETRRRY — =

9. PAYEE

N/a

Augmentation (Decrease) |

i
1
|
1
1

10. RECIPIENT TYPE

Municipality

11. PROJECT MANAGER AND TELEPHONE NO.
Honorable Richard Hackett
Mayor of Memphis

(901) 528-3131

RECIPIENT ORGANIZATION

12. CONSULTANT (WWT Construction Grants Only)

S

13. ISSUING OFFICE (City/State,

14. EPA PROJECT/STATE OFFICER AND TELEPHONE NO.

[
< N/A N/A
2
S
: 4
Wi 1s. EPA CONGAESSIONAL LIAISON & TEL NO. [16. STATE APPL 1D (Clearinghouse) |17. FIELD OF SCIENGE] 18. PROJECT STEP /W I'T CC
N/B N/A N/A E] on
19. STATUTORY AUTHORITY 20. REGULATORY AUTHORITY 21.STEP 2 + 3 & STEP 3 /WWT Construction Only)
N/A N/A 8. Treatrnent Level N/A
b, Project Type N/A
c. Treatment Process jan! N/&D
d. Sludge Design 1) ;ﬂa N/
22. PROJECT TITLE AND DESCRIPTION | T RS
This amendment is necessary to decrease unearned monies remaining in the graaﬁ" itr:cluc‘i'iﬁhg
the $569 overpayment which was refunded to the Environmental Protection Agency by the
recipient. ‘ w
a2
23. PAQJECT LO CATION /Areas Impacted by Project) e
City/Place County Stte Congressional Distritt’ w gt
Memphis Shelby TN N/a -z &8
24. ASSISTANCE PROGRAMICFDA Program No. & Title}] 25. PROJECT PERIOD 28. BUDGET PERIOD .
N/A N/A N/A ’
27. COMMUNITY POPULATION (WWT CG 28. TOTAL BUDGET PERIOD COST 29. TOTAL PROJECT PERIOD COST
44 N/A $3,205,708
FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
30. EPA Amount This Action $2,415,026 $(-10,745) Decrease $2,404,281
31. EPA in-Kind Amount N/A N/A N/A
32. Unexpended Prior Yesr Balance N/A N/A N/A
33. Other Feaeral Funds N/A N/A N/A
34. Recipient Contribution S 807,346 S(- 5,919) Decrease $ 801 ,W
35. Swte Contritution N/A N/A N/A
35. L.ocal Contribution N/A N/A N/A
37. Other Conrribution N/A N/A N/A
38. Allowab!s Project Cost $3,222,372 S(-16.664; Decrease $3,205,708
4 Program Element FY Appropristion Doc. Control No. Account Numper Objsct Tlass | Obligstion/Deat.ig. Amount
é -------- 1979 68X0103.B| =-------- BG7H048008 41.11 $3,470
a8 - 1983 68X0103.F |=—=-v——-—m MGKA048008 41.11 $7,275
o -
]

EPA Form 5700-20A (Rev. 5-82) Repisces previous sditions and EPA Forms 5700-1A, B, C, snd D, ail of which are obsolete,




PART HH.APPROVED BUDG

ASSISTANCE IDEN . .

C4703R6-01-B
FICATICN NO. :

THELE A SRR s, oA Tesony TR S e
1. PERSONNEL N
2. FRINGE BENEFITS
3. TRAVEL
4. EQUIPMENT
5. SUPPLIES
6. CONTRACTUAL
7. CONSTRUCTION
8. OTHER
9. TOTAL DIRECT CHARGES
10. INDIRECT COSTS: RATE % BASE
11. TOTAL (Share: Recipient %.  Feoderal ____»,)
12. TOTAL APPROVED ASSISTANCE AMOUNT s N/A
TABLE B - PROGRAM ELEMENT CLASSIFICATION
(Non—construction)
1.
2.
3.
4.
..
9.
10.
1.
12. TOTAL (Share: Recipient % Federal.___7)
13. TOTAL APPROVED ASSISTANCE AMOUNT $ N/A
TABLE C -~ PROGRAM ELEMENT CLASSIFICATION
(Construction)
1. ADMINISTRA TION EXPENSE
2. PRELIMINARY EXPENSE
3. LAND STRUCTURES, RIGHT=OF=WAY
4. ARCHITECTURAL ENGINEERING BASIC FEES
S. OTHER ARCHITECTURAL ENGINEERING FEES
6. PROJECT INSPECTION FEES
7- LAND DEVELOPMENT
8. RELOCATION EXPENSES
9. RELOCATION PAYMENTS TO INDIVIDUALS AND BUSINESSES
10. DEMOLITION AND REMOVAL
11. CONSTRUCTION AND PROJECT IMPROVEMENT
12. EQUIPMENT
13. MISCELLANEOUS
14, TOTAL (Lines 1 thru 13)
15. ESTIMATED INCOME (If applicable)
16. NET PROJECT AMOUNT (Line 14 minus 15}
17 LESS: INELIGIBLE EXCLUSIONS
18, ADD: CONTINGENCIES .
19" TOTAL (Share: Recipient %. Federal__ %)
20. TOTAL APPROYED ASSISTANCE AMOUNT 3 N/A

S
EPA Form 5700-20A (Rev. 5-82)

PAGE 20F &




Form Appt. 4. OMB No. 2030-0020 Approval expires 7/31/8!

U.S. ENVIRONMENTAL PROTECTION AGENCY
ASSISTANCE AMENDMENT
(Optional)

(Please read imstructions on reverse)

ASSISTANCE I.D. NO,

C470386-01
AMENDMENT NO. .
B

mination of consideration of the Assistance Amendment by EPA.

NOTE:. The original Amendment with one copy must be executed and returned to the Grants Administration Division for Headquarters
assistance awards and to the Grants Administration Branches for State and locall assistance awards within 3 weeks after receipt
or within any extension of time as may be granted in writing by EPA. Except as may be otherwise provided, no costs as a result of
the Amendment may be incurred prior to the execution of the Assistance Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in the ter—

GENERAL INFORMATION

APPROPRIATION AND ACCOUNTING DATA
APPROPRIATION NUMBER ACCOUNT NUMBER OBJECT CLASS CODE
68X0103.B, 68X01l03.F BG7H048008, MGKA048008 41.11

ASSISTANCE AGREEMENT IS AMENDED AS FOLLOWS:

Previous

DESCRIPTION OF AMENDMENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.700, THE ABOVE-NUMBERED

Final decrease to reduce unearned monies including $569 overpayment.

Present Decrease

Grant Amount:

Eligible Amount: - 83,222,372
$2,415,026 $2,404,281 $10,745

$3,205,708 $16,664

AWARD APPROVAL OFFICE

ISSUING OFFICE

Atlanta, Georgia 30365

Atlanta, Georgia 30365

ORGANIZATION ORGANIZATION
Water Management Division Water Management Division

ADDRESS ADDRESS

Environmental Protection Agency, Region IV Environmental Protection Agency, Region IV
345 Courtland Street 345 Courtland Street

RECIPIENT ORGANIZATION

NAME ADDRESS
ey of y City Hall
City of Memphis 125 North Main Street

Memphis, TN 38103

and in full force and effect and subject to all applicable provisions of 40 CFR

Except as provided herein all terms and conditions of the basic assistance agreement, including prior amendments, remain unchanged

Chapter |, Subpart B.

WA TURE OF AWARD 74
Fare org

A

#.4 | TYPED NAME AND TITLE
Bruce R. Barrett,

DATE
Dir., Water Mgmt, Dfiv. NOV 12 1988

N BY\AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION

zf(GNA TE s/ TYPED NAME AND TITLE DAT
) W\(\M \  a~——t—Richard Hackett, Mayor f/—-—/q,ﬁ?

-

" EPA arm 5700-20B (Rev. 11-86) Prévious editions are obsolete.



GENERAL INSTRUCTIONS FOR EPA FORM 5700-20B, ASSISTANCE AMENDMENT -
(EPA Personnel Only)

1. i i Required for all Assistance Amend ts entered int t
This form is not pojianee A jcndment. q mendments entered into pursuant to 40 CFR 30.700.

2. Preparation of the Assistance Amendment. -

a. The Assistance Amendment will be prepared by Grants Administration Division for Headquarters Assistance Amend-
ments and by the Regional Grants Administration Office for regional awards.

b. All approved amounts should be rounded downward to the nearest dollar. -

c. If an item is not applicable to the Assistance:Agreement, place ““N/A’’ in the corresponding block. DO NOT LEAVE
[TEMS BLANK. .

d. Amendments should be numbered consecutively under each award.

3. Transmittal. Upon approval of an amendment award and 5 days after the Grants Information and Analysis Branch, PM-216,
is notified, the amendment document will be transmitted by certified mail (return receipt requested) to the applicant for

execution. An additional copy of the Assistance Amendment will be transmitted to the State agency for Wastewater Treatment
Works Construction projects.

4. Return Address. The recipient should be instructed in the transmittal letter to return Headquarters Assistance Amend-
ments to the Grants Operations Branch, Grants Administration Division, and regional Assistance Amendments to the Grants

A%dministration Office of the appropriate regional office. It should be recommended that return transmittal be made by cert—
ified mail.

5. Distribution. The final distribution of the executed Assistance Amendment copies shall be performed by the Grants Ad—
ministration Division for Headquarters awards and by the appropriate Grants Administration Office for regional awards.

PREPARATION INSTRUCTIONS BY ITEM

Appropriation and Accounting Data. Supply appropriation, accounting, and object class data as indicated.

Description of Amendment. Supply concise description of amendment indicating all deletions and additions to the Assistance Agreement. (Use and attach
additional sheets if necessary.) '

NOTE: Any change in the approved project work, approved budget, or the approved commencement and completion dates

or the approved project or major phases thereof must be stated in the Assistance Amendment. Example: Assistance

Agreement, Page 1, Part 1, [tem 5, entitled “PROJECT MANAGFR’’ is deleted in its entirety. The following Item 5, entit—
ed “PROJECT MANAGER"”’ is substituted in lieu thereof:

PROJECT MANAGER

a. Name (John Smith)

b. Title (Project Manager)

c. Phone Number 1234567

d. Address 100 Main St., Midtown, USA

Award Approval Office. Indicate the EPA program organization title of the Award Approving Official and complete address.

ssuing Office. Indicate the Grants Administration Office (Headquarters or Regional) and complete address.

Recipient Organization. Indicate the legal' organization title and complete address of the Recipient.




U.S. ENVIRONMENTA
EPA ASSISTANCE AGREEMENT/AMENDMEN
PART | - ASSISTANCE NOTIFICATION INFORMATION

ROTECTION AGENCY

1.

ihd

Cc4..

—

iTANCE ID NO.
386-01-B

2. LOG NUMBER

4-C=01(,

5. AGREEMENT TYPE

Cooperative Agresmaent

3. DATE OF AWARD

NOV 12 fgg0

4. MAILING DATE

MOV 12 1m0

R —
8. PAYMENT METHOD

D Advence ES Reimbursament

D Letter of Credit

Grant Agreement

Assistances Amenament

Send Payment Request To: Financial
Management, EPA, Region IV

—

7. TYPE OF ACTION

Augmentation ggggreasez

8. RECIPIENT
City of Memphis

9. PAYEE

(901) 528-3131

L /

13. ISSUING OFFICE (City/State;

14. EPA PROJECT/STATE OFRICER AND TE

&| city nall

=] 125 North Main Street N/A

é Memphis, TN 38103

-3 _ .

g Elfl‘;x aTgTZL"‘G'ZQ'O-"-- CONGAETESTONAL BIEMRET =170 RECIPIENTTVPE —
2 N/A N/A Municipality

Zl 1. PROJECT MANAGER AND TELEPHONE NO. 12. CONSULTANT (WWT Construction Grants Only) .
?:_; Honorable Richard Hackett :

2] Mayor of Memphis N/A

bnd £ )
L . e

5 S
< N/A N/A et
z U B
; . [ t{_; f:_i
W] 15. £PA CONGAESSIONAL LIAISON & TEL. NO. |16, STATE APPL 1D (Clearinghouse) |17. FIELD OF scmec:]u. PROW
N/A N/A NZA omv . T
19. STATUTORY AUTHORITY 20. REGULATORY AUTHORITY 21. STEP 2+ 3 & STEP 3 ‘WWT Construgtion iy, -
N/A N/A s. Treatment Levet ~- IN/A ﬁg
5. Project Type N/A o
c. Treatment Process ' N/A T
d. Studge Design ; N/A o
22. PROJECT TITLE AND DESCRIPTION —
This amendment is necessary to decrease unearned monies remaining in the grant including
the $569 overpayment which was refunded to the Environmental Protection Agency by the
recipient.
23. PROJECT LO CATION rAreas Impacted dy Project) —
City/Pisce County St Congressional District
Memphis Shelby TN N/A
24. ASSISTANCE PROGRAM(CFDA Program No. & Title)] 25. PROJECT PERIOD 28. BUDGET PERIOD
N/A N/A N/A )
27. COMMUNITY POPULATION (WWT CC 28. TOTAL BUDGET PERIOD COST 29. TOTAL PROJECT PERIOD COST
' ‘ N/a $3,205,708
FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
30, EPA Amount This Action 415,026 ${(-10,745) Decrease $2,404,281
31. EPA In-Kind Amount N/A N/A N/a
32. Unexpended Pricr Year Balance N/A N/A N/A
33. Other Feaeral Funds N/A N/A N/A
34. Recipient Contribution $ 807,346 $(= 5,919) Decrease $ 801,427
3S. State Contribution N/A ~N/A N/A
33. Loes! Contribution N/A N/A /
37. Other Con*ribution N/A N/A g/ :
38. Allowab!e Project Cost . $ - M ase $3 N 29_5' 708
Program Element (2% Appropristion Doe. Control No. Account Numoer Objsct Clase Ob%iigation/Dest.ig. Amount
H o TUCesIT
< 1979 68X0103.B| -+ e BG7H048008 41.11 $3,470
- 1983 | 68%0103.F|---L4CCT |\ xa04a8008 41.11 $7,275
: 8 ,

EPA Form 5700-20A (Rev,

5-82) Replacss previous aditions and EPA Forms 5700-1A, B, C, and D, ail of which sre obsoiete.

o




PART II_APPROVED Bt iT ASSISTANCE iL

C470386-01-B

_TIFICATICN NO.
TR SREETSrAs 4 Tecony L
1. PERSONNEL -
2. FRINGE BENEFITS
3. TRAVEL
4. EQUIPMENT
S. SUPPRLIES
6. CONTRACTUAL
7. CONSTRUCTION
8. OTHER
9. TOTAL DIRECT CHARGES
10. INDIRECT COSTS: RATE % BASE
1%. TOTAL (Share: Recipient 7. Federal %)
12. TOTAL APPROVED ASSISTANCE AMOUNT s N/A
TABLE B - PROGRAM ELEMENT CLASSIFICATION
(Non—construction)
1.
2.
3.
4
7.
8.
9.
10.
1.
12. TOTAL (Share: Recipient ——% Federol. . 7.)
13. TOTAL APPROVED ASSISTANCE AMOUNT $ N/A
TABLE C = PROGRAM ELEMENT CLASSIFICATION
(Construction)
1. ADMINISTRATION EXPENSE
2. PRELIMINARY EXPENSE
3. LAND STRUCTURES, RIGHT<OFaWAY
4. ARCHITECTURAL ENGINEERING BASIC FEES
S. OTHER ARCHITECTURAL ENGINEERING FEES
§. PROJECT INSPECTION FEES
7. LAND DEVELOPMENT
8. RELOCATION EXPENSES
9. RELOCATION PAYMENTS T iNDIVIDUALS AND BUSINESSES
10. DEMOLITION AND REMOVAL:
11. CONSTRUCTION AND PROJECT IMPROVEMENT
12. EQUIPMENT o
13. MISCELLANEOUS
14. TOTAL (Lines I thru 13)
1S. ESTIMATED INCOME (T applicadle)
16. NET PROJECT AMOUNT (Line 14 minus 185)
12 LESS: INELIGIBLE EXCLUSIONS
18. ADD: CONTINGENCIES .
19" TOTAL (Share: Recipient % Federal____%)
20. TOTAL APPROVED ASSISTANCE AMOUNT $ N/A

h
EPA Form 5700-20A (Rov. 5-82)

PAGE 20F &




Form/  -oved. OMB No. 2030-0020 Approval expires 7/

U.S. L .IRONMENTAL PROTECTION AGENCY QZS;ST;NCE 1.D. NO.
ASSISTANCE AMENDMENT 0386-01
(Optional) AMENDMENT NO.
(Please read instructions on reverse) B

NOTE: The original Amendment with one copy must be executed and returned to the Grants Administration Division for Headquarters
assistance awards and to the Grants Administration Branches for State and locall assistance awards within 3 weeks after receipt
or within any extension of time as may be granted in writing by EPA. Except as may be otherwise provided, no costs as a result of
the Amendment may be incurred prior to the execution of the Assistance Amendment by the parties thereto,

mination of consideration of the Assistance Amendment by EPA.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in the te

GENERAL INFORMATION o
APPROPRIATION AND ACCOUNTING DATA
APPROPRIATION NUMBER ACCOUNT NUMBER OBJECT CLASS CODE
68X0103.B, 68X0103.F BG7H048008, MGKA048008 41.11

DESCRIPTION OF AMENDMENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.700, THE ABOVE-NUMBERED
ASSISTANCE AGREEMENT IS AMENDED AS FOLLOWS:

Final decrease to reduce unearned monies including $569 overpayment.

Previous Present Decrease
Eligible Amount: $3,222,372 $3,205,708 $16,664
Grant Amount: $2,415,026 $2,404,281 $10,745

AWARD APPROVAL OFFICE ISSUING OFFICE
ORGANIZATION ORGANIZATION
Water Management Division Water Management Division
ADDRESS ADDRESS
Environmental Protection Agency, Region IV Environmental Protection Agency, Region ]
345 Courtland Stre.ﬁg 345 Courtland Street
Atlanta, Georgia 30365 Atlanta, Georgia 30365
: ' RECIPIENT ORGANIZATION
NAME ADDRESS
. ) City Hall
City of Memphis 125 North Main Street
Memphis, TN 38103

Except as provided herein all terms and conditions of the basic assistance agreement, including prior amendments, remain unchanged
and in full force and effect and subject to all applicable provisions of 40 CFR Chapter 1, Subpart B.

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

SIGNATURE OF AWARD OFFICIAL TYPED NAME AND TITLE DATE
Bruce R. Barrett, Dir., Water Mgmt, pliv. NOV 12 1988

BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION

SIGNATURE TYPED NAME AND TITLE DATE
Richard Hackett, Mayor

' EPA Form 5700-20B (Rev. 11-86) Previous editions are obsolete.



GENERAL |NSTRUCTIONS_ FOR EPA FORM 5700-20B, ASSISTANCE AMENDMENT i
(EPA Personnel Only)

Lll&LQLIhlS_Assxs_tangg_Amgndmgm Required for all Assistance Amendments entered i
This form is not soiyiance A Fement. q mendments en gre into pursuant to 40 CFR 30.700.

2. Preparation of the Assistance Amendment, -
a. i’ﬁe Assistance Amendment will be prepared by Grants Administration Division for Headquarters Assistance Amend-

ments and by the Regional Grants Administration Office for regional awards.

b. All approved amounts should be rounded downward to the nearest dollar.

c. If an item is not applicable to the Assistance:Agreement, place ‘“N/A’’ in the corresponding block. DO NOT LEAVE
ITEMS BLANK.

d. Amendments should be numbered consecutively under each award.

3. Transmittal. Upon approval of an amendment award and 5 days after the Grants Information and Analysis Branch, PM-216,
1s notified, the amendment document will be transmitted by certified mail (return receipt requested) to the applicant for
execution. An additional copy of the Assistance Amendment will be transmitted to the State agency for Wastewater Treatment
Works Construction projects.

4. Return Address. The recipient should be instructed in the transmittal letter to return Headquarters Assistance Amend—
ments to the Grants Operations Branch, Grants Administration Division, and regional Assistance Amendments to the Grants

Affiéndinisgiation Office of the appropriate regional office. It should be recommended that return transmittal be made by cert—
ified mail.

5. Distribution. _The final distribution of the executed Assistance Amendment copies shall be performed by the Grants Ad—
ministration Division for Headquarters awards and by the appropriate Grants Administration Office for regional awards.

PREPARATION INSTRUCTIONS BY ITEM

Appropriation and Accounting Data, Supply appropriation, accounting, and object class data as indicated.

Description of Amendment. Supply concise description of amendment indjcating ail deletions and additions to the Assistance Agreement. (Use and attach
additional sheets if necessary.) :

NOTE: Any change in the approved project work, approved budget, or the approved commencement and completion dates

for the approved project or major phases thereof must be stated in the Assistance Amendment. Example: Assistance
Agreement, Page 1, Part 1, Item 5, entitled ‘“PROJECT MANAGER”’ is deleted in its entirety. The following Item 5, entit—
led “PROJECT MANAGFER’’ is substituted in lieu thereof:

PROJECT MANAGER

a. Name (John Smith)

b. Title (Project Manager)

c. Phone Number 123-4567

d. Address 100 Main St., Midtown, USA

Award Approval Office. Indicate the EPA program organization title of theAward Approving Official and complete address.

Issuing Office. Indicate the Grants Administration Office (Headquarters or Regional) and complete address.

Recipient Organization. Indicate the legal' organization title and complete address of the Recipient.

EPA Form 5700-20B (Rev. 11-86) Reverse Previous editions are obsolete.



UNITED >TATES ENVIRONMENTAL PROTECTi . AGENCY

DATES 7/25/88 ) : : . o0
SUBLECT Collection of Funds from EPA Grantees -
Chief, Financial Management Unlt :
FEOM. . REMB
Harold W. Hopkins, Chief
Te Facilities Construction Branch
The following amount has been received in the Financial
Management Office and is available for decrease:
G_rantée City of Memphis Audit *#
Grant # 47038601 - Amount 569.00 /

"Also, please note that this information should be coded into
the GICS system as well.

A L

(
Conny E. Chancler

cc: Office of Inspcctor (.. aral
Soringcr, Disputes Rleview Offiuar

-

Soction, Wabor Tlvision

. EPA Form 1320-6 (Rev. 3-76)



- -

PAGE

SR I Approved by Office of Mansgement andl oF |
OUTLAY REPORT AND REQUEST FOR REIMBURSE- | gudget, No. 80-rO181 2 3" PAGE!
MENT FOR CONSTRUCTION PROGRAMS I TYPE OF REQUEST 7. BASIS OF REQUEST

(See instructions on back) FINAL ] PARTIAL CASH (] accmuad

3, FEDERAL SPONSORING AGENCY AND ORGANIZATIONAL ELEMENT TO
WHICH THIS REPORT IS SUBMITTED

ENVIRONMENTAL PROTECTION AGENCY

4. FEDERAL GRANT OR OTH

IDENTIFYING NUMEER ASSION(D

BY FEDERAL AGEN
C470386-01

S. PARTIAL PAYMENT REQUEST NO.

29 FINAL .

TION
¢ I‘HMJ;LUOIYR;. IDENTIFICA 1IDENTIFYING NUMBER

7. RECIPIENT ACCOUNT OR OTHER

PERIOD COVERED BY THIS REPORT ~

FROM (Month, day, year)

TO0 (Mmth?du. yoar)
4/30/87

9. RECIPENT ORGANIZATION

10. PAYEE ( iVAere ohack showld be sent if different than item )

Neme CITY OF MEMPHIS Name W ﬁ ?@
: No. ond
Shret™ 125 NORTH MAIN, CITY HALL Strast
City, City,
State and Strul' and
4IP Code : MEMPHIS, TENNESSEE 38103 ZIP Cods :
TR STATUS OF FUNDS
PROGRAMS-—FUNCTIONS—ACTIVITIES
CLASSIFICATION (a) (b) (o) TOTA
MUNEORD CLOVERHAVEN veMPNAE t
S.S.E.S, S.S.E.S S.S.E.S
a. Administrative expense $ $ $ 72,733.00 | $
b. Preliminary expense )
‘¢. Land, structures, right-of-way
d. Architectural! engineering basic fees 27 568,00 32.299.00 1,299.079,00
¢. Other architectural engineering fees x B .
. Project inspection fees 4 T =
§- Land deveiopment
h. Relocation expense
i. Relocation payments to individuais and
businesses -
4 SO e
j. Demolition and removal
k. Construction and project improvement
cost
1._Equipment 251,851,00 . —
m. Miscellaneous cost
n. Total cumulstive to date (sum of lines
a thru m) 37.568,00 32,299,00% | 1.623,663,00
o. Deductions for program income
P Net cumuiative to date (Line n minus
line ) 37.568.00 32.299,00* 1,623,663,00
Q. Federal share to date 28,176.00 23.656.00 1,217,747.00
r. Rehabilitation grants (100% reim-
bursement)
s. Tota! Federal share (sum of lines q
and r) 7 J 28,176.00 23,.656.00 1.217.747_0n0
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

“,\ﬂOUMNg
0O,
¥ agenct

3

REGION 1V

345 COURTLAND STREET
ATLANTA, GEORGIA 30365

August 31, 1987 \

Coopers and Lybrand

1000 Morgan Keegan Tower

50 N. Front Street .
Memphis, TN 38103 f

Gentlemen: ' .

This references your letter dated August 19, 1987. The grants listed
below have had payments disbursed to the City of Memphis:

Payments Disbursed Payments Disbursed
Grant Number 7/1/86 - 6/30/87 After 6/30/87
cL70247-01 $ 554,554.00 $ 107,435.00
CLT70386-01 47,583.00 33,104 .00
CcL70386-03 613,281.00 ~0-

There is not enough money left in the grant CLT0386-03 to disburse the
payment of $132,200.00.

Sincerely,

M. Watkins
Fiscal Assistant
Financial Management Unit

cc: Danny Wray, Comptroller
City of Memphis



RICHARD C. HACKETT
MAYOR

CITY of MEMPHIS

SHELDY

DIVISION OF FINANCE
AND ADMINISTRATION

VOFFICE OF THE COMPTROLLER

L-3040.30

Room 316
901-576-6651 August 19, 1987
Environmental Protection Agency
Financial Mgmt Branch
345 Courtland St. N.L.
Atlanta, Ga 30308
Dear Sirs:
"Our accountants, Coopers and Lybrand, 1000 Morgan Keegan Tower, 50 N.
" Front St., Memphis, Tennessee 38103 are in the process of examining
. the financial statements of the City of Memphis for the year ended
" June 30, 1987. In conjunction with this examination, please confirm
the following information directly to them. A stamped, self addressed
_ envelope has peen provided for you.
The amounts detailed below were due to the City of Memphis-Capital
Projects Fund from Federal EPA Grants.
Date Billed Description Grant Project# Amount
July 1987 Nonconnah SSES WPC470386—-01 179846 $ 32,535
July 1987 TE Maxson Pump State WPC470247 179198 107,435
July 1987 TE Maxson Plant Exp. WPC470386-03 179702 132,200
272,170
If discrepancies between your records and ours exist, please detail
them on a separate sheet.
Yours Truly, '
@?LU,«/(O @wm/
Bbﬂ/Danny Wray, Camptroller
J City of Memphis '
The above information is ( ) ocorrect ( ) incorrect
Signature/Title , Date )
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CITY of MEMPHIS
 RICHARD C. HACKETT

DIVISION OF FINANCE .
AND ADMINISTRATION

OFFICE OF THE COMPTROLLER
Room 316 : :
901-576-6651 August 19, 1987 :

Environmental Protection Agency ,
Financial Mgmt Branch o
345 Courtland St. N.E. -

Atlanta, Ga 30308

Dear Sirs:

Our accountants, Coopers and Lybrand, 1000 Morgan Keegan Tower, 50 N.
Front St., Memphis, Tennessee 38103 are in the process of examining
the financial statements of the City of Memphis for the year ended
June 30, 1987. In conjunction with this examination, please confirm
the following information directly to them. A stamped, self addressed
envelope has been provided for you.

The amounts detailed below were due to the City of Menphis—Sewer
Collection and Treatment Fund as of 6/30/87:

Expenditures related to Grant no. C470386-03

As of 6/30/87 (Pollution Control) ~—  90,349.68

Billed July 1987 S

Please give details below of any discrepancies between our records and
your records. Your prompt attention to this matter would be greatly

appreciated.
Yours. Truly,
vl
‘ el (ki
}ﬁ?b)Danny Wray, Canptroller
) City of Memphis
f The above information is ( ) correct { ) incorrect
' Signature/Title Date

s
WHEMHIS

Aampigak Digtpitution bester

CITY HALL — 125 No. MID AMERICA MALL — MEMPHIS, TENNESSEE 38103

1-3040.30



-~ & -

(.)U'TLAY REPORT AND REQUEST !
MENT FOR CONSTRUCTION PROGRAMS

A

(See instructions on back)

REIMBURSE-

Approved by Office of
Budgﬁ:—h\o. 80-RO181

igement and

PAGE  OF
3 3

.

PAGES

/f; TYPE OF/ REQUEST
’ @ FINAL D PARTIAL

2. BASIS OF REQUEST

kX casv [ acchuad

FEDERAL SPONSORING AGENCY AND ORGANIZATIONAL ELEMENT TO | %—PEDERAL GRANT OR.OTHER 5. PARTIAL NT REQUEST NO.
A EA REPORT IS SUBMITTED noeuribn"//uz:wmas X ASSIGNED /wk Q
BY FEDERAL AGENCY P -
ENVIRONMENTAL PROTECTION AGENCY  CATD3RRE-01 /29 FINAL - _—
6. EMPLOYER IDENTIFICATION 7. RECIPIENT ACCOUNT OR OTHER/| PERIOD COVERED BYTHIS REPORT

NUMBER IOENTIFYING NUMBER

FROM (Month, day, year)

TO (Month, day, year)
A/?Q/R7

9. RECIPIENT ORGANIZATION

10. PAYEE (IVhere check should be sant if different “than item 2)

f )
Name CITY OF MEMPHIS Name G7 4: 2 9
. and % V
S 125 NORTH MAIN STREET, CITY HALL |Sees O l <8 Fz
g‘a::. nd s%‘f.".'c and :
ZIP Code - MEMPHIS, TENNESSEE 38103 ZIP Coda :
11, STATUS OF FUNDS
PROGRAMS—FUNCTIONS—ACTIVITIES
CLASSIFICATION (@) ATOKA. TN (b) (c) TOTAL
BIG CREEK
UPDATE
a. Administrative expense $ $ $ $ 72.733.00
b. Preliminary expense )
c. Land, structures, right-of-way
d. Architectural engineering basic fees 9.700.00 2 881 8832 24
e. Other architectural engineering fees
{. Project inspection fees
g. Land deveiopment .
1 U/

h. Relocation expense : O
i. Relocation payments to individuals and . L

businesses
i- Demalition and removal
k. Construction and project improvement

cost
I. Equipment 251,851,00
m. Miscellaneous cost )
n. Total cumulative to date (sum of lines //

a thru m) 9,700.00 3.206.467.24 /
o. Deductions for program income
p. Net cumulative to date (Line n minus

line 0) 9 700 00 3420645467424

2404, g50.43

g. Federal share to date 7,275.00 _LAQA,Z&L,Q;_
r. Rehabilitation grants (100% reim-

bursement) o0
s. Total Federal share (sum of lines q ‘2/‘(0‘/' 8(046/

and r) 7,275.00 B b 0428393~
t. Federal payments previously re- o7

quested 7.275.00 \ —
1 Amannt raniiactand far reimbairenroan . LS - L J [ < 22 ,D 1 33/d -



Attachment VII.J.3.

CONSTRUCTION GRANTS
PAYMENT CERTIFICATION FORM

This form signifies the approval of the Outlay Report and Request for
Reimbursement for Construction Program (EPA Standard form 271). Step 1 -
first, fifty, seventy, ninety percent and final; Step 2 - first, ninety
percent and final; Step 2+3 - Engineering Design Phase - first, ninety
percent and final, and Construction phase - first, first showing construction
costs (if first payment did not include construction costs) fifty, eighty,
(for grants made prior to 5/12/82) ninety percent and final; Step 3 - first,
first showing construction (if first payment did not include construction
cost), fifty, eighty (for grants made prior to 5/12/82), ninety percent and
final. All payments for land purchase. Any claim or allowance costs
(for grants after 5/12/82).

EPA Project Number : 6470354 ’0/
Applicant: C’Z&f J) //7//%,0%
Payment Number: Q%/W)Am:unt of Payment:@/ 3 3,/ /O%ﬁ?)

Percent Camplete: / Oé 0/0

Approved by State: WM / M

/
mee Jpley 6, [787
Certified by (State’/Director hj i :

pate: (), /in /,Mf?ﬂ
J



Py -

PART | - ASSISTANCE NOTIFICATION INFORMATION

fn),/
U.S5. ENVIRONMENTAL PROTECTICN AGENCY ?/
EPA ASSISTANCE AGREEMENT/AMENDMENT

1. ASSISTANCE ID NO. 2. LOG NUMBER

C470386-01-A Four-C - 088

3. DATE OF AWARD 4. MAILING DATE

JAN S0 o e

PR o
i L

S.

AGREEMENT TYPE

Cooperative Agreement

D Advance

6. PAYMENT METHOD

e~

E Reimbursement D Letter of Credit

Grant Agreement

Send Payment Request To: Financial

7. TYPE OF ACTION

39, FISCAL

o d .
[

|
iBG7H048008
|

Assistance Amendment v | Management, EPA, Region IV |Augmentation (Decrease)
8. RECIPIENT 3. PAYEE ‘ v
2] City of Memphis t: A &
o] 125 North Main Street . va B g
%] Memphis, Tennessee 38103 N/A J Ry G
N .
<n—-—-—--———-—-——— T — — — —
;2 EIN NO. CONGRESSIONAL DISTRICT | 10. RECIPIENT TYPE P
2] N/A N/A Municipality O 2 @ &) 8 '7 U
5 11. PROJECT MANAGER AND TELEPHONE NO. 12. CONSULTANT (WWT Construction Grants Only)
2
N/A N/A
13. ISSUING OFFICE (City/Stale; 14. EPA PROJECT/STATE OFFICER aND TELEPHONE NO. 4“
.| Water Management Division Cynthia A. Tschaepe, Director |
2| Environmeptal Protection Agency, Region IV Division of Construction Grants and Loans
Ei 345 Courtland Street 150 Ninth Avenue, North
8i{ Atlanta, Georgia 30365 Nashville, Tennessee 37219-5404
g (615) 741-0638 §
WY 15 EPA CONGRESSIONAL LIAISON & TEL. NO. [16. STATE APPL ID (Clearinghouse) 17. FIRLD OF SCIENCE|38. PROJECT STEP{WWT CG
. Only)
Pat Gaskins (202) 382-5184 N/A N/A 1.
19. STATUTORY AUTHCRITY 20, REGULATORY AUTHORITY 21.STEP 2 + 3 & STEP 3 1WWT Construction Galy)
P.L. 92-500, as amended a. Treatment Level y N/A
Title II, Section 201 N/A 5. Projsct Type SN/
c. Treatment Process . :I-N/A_i
d. Sludge Oesign ~. ¢ /Ar‘*
22. PROJECT TITLE AND DESCRIPTION , pri, —:i
This amendment is necessary to decrease unearned funds remaining in the grant. ™~ -
S A
o !
2 -
23. PROJECT LO CATION (Adreas Impacted by Project) ———— C5 '_;i
City/Place County State Congressional Distiiet
N/A N/A N/A
24. ASSISTANCE PROGRAM(CFDA Program No. & Title)| 25. PROJECT PERIOD 26. BUDGET PERIOD
66.418 Const. Grants for WWIW N/A ) N/A
27. COMMUNITY POPULATION (WWT CG 28. TOTAL BUDGET PERIOD COET 29. TOTAL PROJECT PERIOD COST 1
ont) N/A N/A
FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
3C. EPA Amcunt This Action $2,443/O67 $(28/O4]_) Decrease $2/4151026 !
31. EPA In-Kind Amount N/A N/A N/A
32. Unexpenaed Prior Year Balance N/A N/A N/A L
33. Other Federal Funds N/A N/A | N/A ‘
34. Recipiant Contribution S 814,356 S (7, OlOLDecreaSé S 807,346 '
35. State Corntritution N/A N/A N/A i
38. Loca: Contributicn N/A N/A N/A
37. Cther Contribution N/A N/A N/A
38. Allowab:e Froject Cost $3,257,423 $(35,051) Decrease $3,222,372
Program Eiement i FY Aopropriation | Doc. Control No. [ Account Number Object Class | Cvligaticn/Ceatiig. Amount
————— ‘1979 168X0103.B —— 41.11 $28,041
|

|
1
|
l
!

EPA Form 5700-20A (Rev. 5-82) Replaces previous editions and EPA Forms 5700-1A, B, C, and D, ail of which are obsoiete,



ASSISTANCE 1.D. NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 5818 °

ASSISTANCE AMENDMENT £470386-01
(Optional) AMENEK\ENT NO.

(Please read instructions on reverse)

NOTE: The original Amendment with one copy must be executed and returned to the Grants Administration Division for Headquarters
assistance awards and to the Grants Administration Branches for State and local assistance awards within 3 weeks after receipt
or within any extension of time as may be granted in writing by EPA. Except as may be otherwise provided, no costs as a result of
the Amendment may be incurred prior to the execuuonof the Assistance Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in the ter—
mination of consideration of the Assistance Amendment by EPA,

GENERAL INFORMATION
APPROPRIATION AND ACCOUNTING DATA
APPROPRIATION NUMBER ACCOUNT NUMBER OBJECT CLASS CODE

68X0103.B BG7Y048008 41.11

DESCRIPTION OF AMENDMENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.900 "'"PROJECT CHANGES AND ASSISTANCE MODIF°I
ICATIONS” AND 40 CFR 30.900-1 "FORMAL ASSISTANCE AMENDMENTS,"” THE ABOVE NUMBERED ASSISTANCE AGREEMENT IS AMENDED AS
FOLLOWS:

Decrease of unearned funds remaining in the Grant.

Previous Present Decrease
Eligible Amount $3,257,423 $3,222,372 $35,051
Grant Amount $2,443,067 $2,415,026 $28,041 -
AWARD APPROVAL OFFICE ISSUING OFFICE . ‘
ORGANIZATION ORGANIZATION
Regional Administrator Water Management Division
ADDRESS ADDRESS
Environmental Protection Agency, Region IV Environmental Protection Agency, Region !
345 Courtland Street 345 Courtland Street
Atlanta, Georgia 30365 Atlanta, Georgia 30365 _
RECIPIENT ORGANIZATION
NAME ADDRESS
City of Memphis 125 North Main Street
Memphis, TN 38103

Except as provided herein all terms and conditions of the basic assistance agreement, including prior amendments, remain unchanged
and in full force and effect and subject to all applicable provisions of 40 CFR Chapter 1, Subpart B.

THE UNITED STATES OF AMERICA BY THE U.S, ENVIRONMENTAL PROTECTION AGENCY

SlGNATLygE/OEeéWA.RbgmtﬁigLIII TYPED NAME AND TITLE DATE

‘ﬁ Yoo 5 oamm-
Deputv—Regiona-Adminictratar Jack E. Ravan, Regional Admlnlstrctor*ik” o TH7 1
wUpaty TURTUITUT TTUITOITIITIOO O LUT
BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION
S5IGNATURE TYPED NAME AND TITLE DATE

EPA F N
orm 5700-208 (Rev. 11.79) PREVIOUS EDITION IS OBSOLETE.
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 1V
345 COURTLAND STREET

ATLANTA, GEORGIA 30385

September 29, 1986

Coopers & Lybrand

Attention: Mr. Robert Lattimore
1000 Morgan Keegan Tower

Fifty N. Front Street

Memphis, Tennessee 38103

Gentlemen:

Per our telephone conversation of September 24, 1986, the grants listed
below have had payment disbursed to the City of Memphis:

Payments Disbursed
7/1/85 - 6/30/86

Payment Disbursed

Grant Number After 6/30/86

C470247-01 $ 554,554.00 S -0-

C470386-01 3,078.00 19,542.00

C470386-03 1,186,465.00 613,281.00
Sincerely,

Merle Watkins
Fiscal Assistant
Financial Management Unit



‘;\TED Siq,.
ko)
7 -
M ¢ UNITED STATES ENVIRONMENTAL PROTECTICN AGENCY
<&
¢

o REGION 1V

345 COURTLAND STREET
ATLANTA, GEORGIA 30355

September 1l. 1H98L

Coopers & Lybrand

1000 Morgan Keegan Tower
Fifty N. Front Street
Memphiss Tennessee 38103

Gentlemen:

In accordance with the attached copy of letter. dated
July 23. 198k~ from City of Memphis. Division of Finance
and Administration the discrepancies between your records
and ours are as follows:

Payments Disbursed

Grant Numbenr ?/1/85 - L/30/8bL
C47038L-01¢ s 3.078-00
C470368L-03 1.18L-465.00

Sincerelya T

Merle Watkins
Fiscal Assistant
Financial Management Unit

cc: City of Memphis



MEMPH |

b,«/-
RICHARD C. HACKETT CITY Of MEMPHIS
MAYOR

Tk SEY

NNES

DIVISION OF FINANCE
AND ADMINISTRATION

OFFICE OF THE COMPTROLLER
Room 316
901-576-6651 July 23, 1986

Environmental Protection Agency
Financial Mgmt Branch

345 Courtland St. N.E.

Atlanta, Ga. 30308

Dear Sirs:

Qur accountants, Coopers and Lybrand, 1000 Morgan Keegan Tower, 50 N. Front
St., Memphis, Tennessee 38103 are in the process of examining the financial
statements of the City of Memphis for the year ended June 30, 1986. In
conjunction with this examination, please confirm the following information
directly to them. A stamped, self addressed envelope has been provided for
you.

The amounts detailed below were due to the City of Memphis-Capital Projects
Fund from Federal EPA Grants.

Date Billed Description Grant# Project# Amount
July 1986 Nonconnah SSES WPC470386-01 . 179146 $ 18,724.00
July 1986 TE Maxson Pump Stat WPC470247 179198 554,554.00 ©

July 1986 TE Maxson Plant Exp. _WPC470386-03 . 179802 586,013.00
1,159,291.00

If discrepancies between your records and ours exist, please detail them on a
separate sheet.
Yours Truly,

/?_ A é‘ldz ’\7/\/;%6/:44 C

Robert Tamboli, Comptroller
City of Memphis

The above information is ( ) correct ( ) incorrect

Signature/Title Date

e 4
CRIEMEHIS

Aprericat Bistiinction bewter

CITY HALL - 125 No. MID AMERICA MALL — MEMPHIS, TENNESSEE 38103

L-3040.30
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) ASSISTANCE 1.0. NOQ.
U.S. ENVIROK _NTAL PROTECTION AGENCY $ <€

C470386-01
ASSISTA(F&CPEOAI:IE)NDMENT AMENDMENT N
. (Please read inatructions on reverse) 9

NOTE: The criginal Amendment with one copy must be executed and returned to the Graats Administration Division for Headquarters
assistance swards sad to the Grants Administration Brancnes tor Stste and locall assistance awards within 3 weeks after receipt
or within any extension of time as may be granted in writing by EPA. Except as may be otherwise provided, no costs ss s result of

the Amendment may be incurred prior to the exscution of the Assistance Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will resuit in the te
mination of consideration of the Assistance Amendment by EPA,

GENERAL INFORMATION

APPRQPRIATION AND ACCOUNTING DATA

APPROPRIATION NUMBER ACCOUNT NUMBZER QB8JECT CLASS CNNE
N/A NO MONEY CHANGE 41.11

DESCRIPTION OF AMENOMENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.300 “'PROJECT CHANGES AND ASSISTANCE M(SD

chT‘ON::' AND 40 CFR 30.900=1 ""FORMAL ASSISTANCE AMENDMENTS.'* THE ABOVE NUMBERED ASSISTANCE AGREEMENT IS AMENDED .
FOLLOWS:

This amendment is necessary to extend the project budget period from 11/30/82-4/30/84 to
11/30/82-4/30/86.

No date reflected in the grant agreement, or in the project completion schedule, or
extension of any such date, shall modify any compliance date established in an NPDES
Permit. It is the grantee's obligation to request any required modification of"
applicable permit terms or other enforcement requirements. .

The grantee is still responsible for any conditions which have not been satisfied on

any subsequent amendments or agreements. This amendment does not represent a change
in funds. .

"No portion of this award may be used for lobbying or propaganda purposes as prohibited
by 18 U.S.C. Section 1913 or Section 607 (a) of Public Law 96-74."

AWARD APPROVAL OFFICE ISSUING OFFICE
ORGANIZATION ORGANIZAT!ON J
Water Management Division Water Management Division
ADDRESS - ACORESS N
Environmental Protection Agency, Region IV - Environmental Protection Agency, Region IV
345 Courtland Street 345 Courtland Street
Atlanta, Georgia 30365 ) Atlanta, Georgia 30365
RECIPIENT ORGANIZATION ]
NAME ADDRESS
City Of Memphis _ 125 North Main Street
Memphis, Tennessee 38103

E’“—’fﬂ' as provided herern all terms and conditions of the hasic ussistance atcecment, including prior amendments, remain unchanged
and in full force and effect and subject to all applicabiv provisions of 40 CFi? Chapter 1, Subpart B.

THE UNITED STATES OF AMERICA BY THE y.S. ENVIRONMENTAL PROTECTION AGENCY

snmch% AWARG OFFICIAL rrvpeo NAME ANC TITLE CATE B
_M/M A Paul J. Traina, Director, Water Mgmt. DiVAUG '7 1984

SY AND ON BEHALF OF THE DESIGNATES RECIPIESNT ORGANIZATION

SIGNATURE =L TR

o | TYPED NAME AND TITL £ OATE
, :E! o Q J A KA {Richard C. Hackett, Mayor
EPA Form 5700208 (Rev. 11..79) h |

:p PREVIOUS EDITION iS Q8SQLETE.

.




4 ‘ ASSISTANCE 1.D. NO.
; U.S. ENVIRC INTAL PROTECTION AGENCY
1 3 —
i AS&S:AQ&%£QENDMENT TWE%%E%géIQL——
H
(Please read instructions on reverse) Q |

NOTE: The original Amendment with one copy must be exec'.ved and returned to the Grants Administration Division for Headquarters
assistance awards and to the Grants Administration Branches tor State and local assistance awards within 3 weeks after receipt
or within any extension of time as may be granted in writing by ;.'D-‘— Except as msy be othervyxse provided, no costs as a result of
the Amendment may be incurred prior to the executionof the Assisiance Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in the te:
mination of consideration of the Assistance Amendment by EPA.

GENERAL INFORMATION

APPROPRIATION AND ACCOUNTING DATA
APPROPRIATION NUMBER ACCOUNT NUMBER CBJECT CLASS CMNE

! ) NO _MONEY CHANCF. !
DESCRIPTION OF AMENDMENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.900 ""PRCJECT CHANGES AND ASSISTANCE MOD
ICATIONS'® AND 40 CFR 30.900-1 "'FORMAL ASSISTANCE AMENDMENTS,”' THE ABOVE NUMBERED A3S!STANCE AGREEMENT IS AMENDED /
FOLLOWS:

This amendment is necessary to extend the project/budget period from November 30,
1982 to April 30, 1984.

No date reflected in the grant agreement, or in the project completion schedule,
or extension of any such date, shall modify any compliance date established in
an NPDES Permit. It is the grantee's obligation to request any required
modification of applicable permit terms or other enforcement requirements.

The grantee is still responsible for any conditions which have not been satisfed
on any subsequent amendments or agreements. This amendment does not represent
a change in funds.

"No portion of this award may be used for lobbying or propaganda purposes as
prohibited by 18 U.S.C. Section 1913 or Section 607 (a) of Public Law 96-74."

L. >
= '.
R ANARD APPRCVAL OFFICE ~ ISSUING OFFICE -_ —
ORGANIZATION : ORGANIZAT'ON
| Wator Marogement Division - Water Management Division
ADDRESS ATORESS
Environmental Protection Agency, Region IV Environmental Protection Agency, Region IV
345 Courtland Street 345 Courtland Street
Atlanta, Georgia 30365 . |Atlanta, Georgia 30365
RLZIPIENT ORGANIZATION -
NAME T ADDRESS -
Memphis, Tennessee 125 North Main Street
Memphis, Tennessee 38103
E\Lep\\ provided hetern all terms an:; x:(-l_;::r?u!wt_h-(—- hy 1\1(__1\\1\1 nee ,’r‘;-:-:v:enl ncluding prior amendments, remarn unchanged

and in full force and effect and subject to all avplicabl. provisions of 40 CF:2 Chapnter |, Subpart B.

7 JTHE UNITED STATES OF AMERICA BY THE U.S. ENVIRCIWMENTA® PROTECTION AGENCY

/TANRE/C_:iARD OFEICIAL TP'T‘YPf"j\IAMF AND TITLE DATE
R au . Traina, Director
e Ll L s recioQ I
2 ———. Water Mapnagement Division AR 171
BY AND ON BEHALF OF THE D:SI\J\JA‘F_" RECIPIE~T ORGANIZATION
SIGNATURE

o , TYPEDZ NAME AND TiT} € DAT

\Xoe wAS Richard Hackett, Mayor F'a/L-q

00-208 (Rev. 11-79)

EPA Form

PREVICUS EDITICN IS OFSDLETE



‘ . 1. A .TANCE ID NO. |2. LOG NUMBER ,
/ U.S. ENVIRONMENTAL  JTECTION AGENCY C. .386-01-7 Four £- dﬁ‘
‘ EPA ASSISTANCE AGREEMENT/AMENDMENT 3. DATE OF AWARD 3. MAILING DATE
PART | - ASSISTANCE NOTIFICATION INFORMATION A 1nea | N N,
5. PAYMENT METHOD =

5. AGREEMENT TYPE

Cooperative Agreement D Advance

&X] Reimbursement D Letter of Credit

Grant Agreement

Send Payment Request To: Financial

7. TYPE OF ACTION

Assistance Amendment X | Mgmt.-EPA, Region IV Revision (Increase)
8. RECIPIENT 9. PA.YEE .
City of Memphis City of Memphis
Z! 125 North Main Street 125 North Main Street
E Memphis, Tennessee 33103 Memphis, Tennessee 38103
N NG, T T T T T T T T 7] TONGAESSTONAL BISTRICT ~ | 10. RECIPIENT TYPE
o NA 060708 Municipality
E 11. PROJECT MANAGER AND TELEPHONE NO. 12. CONSULTANT (WWT Construction Grants Only)
g| Richard Hackett Maedson and Boals Associate Group
| Mayor of Memphis P.O. Box 765

(901) 528-2800

Munford, Tennessee 38058

13. ISSUING OFFICE (City/State)
Water Management Division

14. EPA PROJECT/STATE OFFICER AND TELEPHONE NO.
James C. Ault, Director

§ Environmental Protection Agency, Region IV Division of Construction Grants & Loans
El 345 Courtland Street 150 Ninth Avenue, North
gl Atlanta, Georgia 30365 Nashville, TN 37203
3 (615) 741-0638
WY 15. EPA CONGRESSIONAL LIAISON & TEL. NO. |16. STATE APPL 1D (Clearinghouse) 17. FIELD OF SCIENCE] 18. PROJECT STEP{WWT CG
Pat Gaskins (202) 382-5184 NA E] ony -y
19. STATUTORY AUTHORITY 20. REGULATORY AUTHORITY 21.STEP 2 + 3 & STEP 3 (WWT Construction Only)
P.L. 92-500 as amended, . 40CFR 35 (e) a. Treatment Level NA
Title II, Section 201 ot b. Project Type NA
c. Treatment Process NA
d. Sludge Design A

22. PROJECT TITLE AND DESCRIPTION

YL EM.

This amendment is necessary to provide funds to update the Big Creek 201 Facility Plan for
Atoka, Tennessee. This amendment also extends the project/budget period from November 30,

1982 to January 1, 1984. The 201 update is a result of changes in the re;]g%ations.

arant

-

23. PROJECT LOCATION (Areas Impacted by Project)

City/Place

Memphis

County

Shelby

State Congressional District

TN 060708

24. ASSISTANCE PROGRAM(CFDA Program No. & Title)

66.418 Const, Grants for WWTW

25. PROJECT PERIOD

10/7/74 - 1/1/84

26. BUDGET PERIOD

10/7/74 - 1/1/84

27. 82[1\;1)MUNITY POPULATION (WWT CG 28. TOTAL BUDGET PERIOD COST 29. TOTAL PROJECT PERIOD COST
2,800 NA $3,257,423
FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
30. EPA Amount This Action S2,435,792 S7,275 52,443,067
31. EPA In-Kind Amount NA NA NA
32. Unexpended Prior Year Balance NA NA NA
33. Other Federal Funds NA NA NA
34. Recipient Contribution 811,931 2 ,425 814,356
35. State Contribution NA NA NA
36. Local Contribution NA NA NA
37. Other Contribution NA NA
38. Allowable Project Cast 3,247,773 9,700 3, 25N7P,\423
4 Program Element FY Appropriation Doc. Control No. Account Number Object Class Obiligation/Deoblig. AmO\;Ji
5 KAWB0 33 68¥8103.F T40003 MGKAN43008 41.1 $7,275
TS I p
r D50/ OO 7038 Y4

EPA Form 5700-20A (Rev. 5-82) Replaces previous editions and EPA Forms 5700-1A, B, C, and D, ail of which are obsolete.



PART 1-APPROVED BUDGET

ASSISTANCE IDEN 1 IFICATION NO.. C470386-01-\Y\A‘ ,

TABLE A 7 0BIECT CLASS CATEGORY TOTAL AREIONER b DA
1. PERSONNEL
2. FRINGE BENEFITS
3. TRAVEL
4. EQUIPMENT
5. SUPPLIES
6. CONTRACTUAL
7. CONSTRUCTION
8. OTHER
9. TOTAL DIRECT CHARGES
10. INDIRECT COSTS: RATE % BASE
11, TOTAL (Share: Recipientie—__%. Federal T)
12. TOTAL APPROVED ASSISTANCE AMOUNT SNA
TABLE B - PROGRAM ELEMENT CLASSIFICATION
(Non-construction)
1.
2.
3.
s,
5.
6.
7.
8.
9.
10.
11,
12. TOTAL (Share: Recipienti———n.%.  Federal. To)
13. TOTAL APPROVED ASSISTANCE AMOUNT S
NA
TABLE C — PROGRAM ELEMENT CLASSIFICATION ) )
(Construction) Previous Revised
1. ADMINISTRATION EXPENSE 72,733 /2,735
2. PRELIMINARY EXPENSE o
3. LAND STRUCTURES, RIGHT=OF ~WAY
4. ARCHITECTURAL ENGINEERING BASIC FEES 2,923,139 $2,932,839
8. OTHER ARCHITECTURAL ENGINEERING FEES
6. PROJECT INSPECTION FEES
7. LAND DEVELOPMENT
8. RELOCATION EXPENSES
9. RELOCATION PAYMENTS TO INDIVIOUALS AND BUSINESSES
10. DEMOL ITION AND REMOVAL
11. CONSTRUCTION AND PROJECT IMPROVEMENT
2. EQUIPMENT 251,851 251,851
13, MISCELLANEOUS -
14. TOTAL (Lines 1 thru 13) 3,247,723 3,257,423
1S, ESTIMATED INCOME (I applicabls) i
16. NET PROJECT AMOUNT (Line 14 minus 15) 3,247,723 3,257,423
17 LESS: INELIGIBLE EXCLUSIONS
18. ADD: CONTINGENCIES
19" TOTAL (Share: Recipient}..ZL%. Federallj____%) 3 , 247 ’ 723 3 ’ 257 ’ 423
20..TOTAL APPROVED ASSISTANCE AMOUNT 2,435,792 2,443,067

—
EPA Form 5700-20A (Rev. 8-79)

PAGE 2 OF 4




C470386-01-7

ASSISTANCE IDENTIFt, ION NO.

b. SPECIAL CONDITIONS (Continued)

PART IV

NOTE: The Agreement must be completed in duplicate and the Original retumed to the Grants Administration
Division forgﬂeadquartets awards and to the appropriate Grants Administrations Office for State and local
awards within 3 calendar weeks after receipt or within any extension of time as may be granted by EPA,

Receipt of a written refusal or failure to return the properly executed document within the prescribed time, may
re:ieltpinoth: withdrawal of the offer by the Agency. Any change to the Agreet_ne_nt by the recipient subgequent
to the document being signed by the EPA Award Official which the Awacd Official determines to materially

alter the Agreement shall void the Agreement. -

OFFER AND ACCEPTANCE

The United States of America, acting by and through the U.S. Environmental Protection Agency (EPA), hereby offers

assistance/amendment to the __City of Memphis
RECIPIENT ORGAN!ZATION

for__73 % of all approved costs incurred up to and not exceeding § 2,443,067

ASS'STANCE AMOUIT

for the support of approved budget period effort described in application (including all application modifications)

Const. Grant Application dated 4/24/74,7/29/74, 4/1/82 & 5/9/83

LVATE AND T TLE

included herein by reterence.

ISSUING OFFICE (Grants Administration Office) AWARD APPROVAL OFFICE

ORGANIZATION/ ADDRESS

Water Management Division
Environmental Protection Agency, Region IV

345 Courtland Street
H L

ORGANIZATION/ADDRESS

Regional Administrator
Environmental Protection Agency, Region IV

345 Courtland Street
Atl i N385

. __TAE UPHTED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

TYPED NAME AND TITLE
Charles R. Jeter, Regional Administrator

NGV 2T 1053

s Agreement is sub
gulations. In accepting this award or amendment and an

ject to applicable U.S. Environmental Protection Agency statutory provisions and assistance
y payments made pursuant thereto, (1) the undersigned
represents that he is duly authorized to act on behalf of the recipient organization, and (2, the recipient agrees

(a) tl}at the award is subject to the applicable provisions of 40 CFR Chapter [, Subchapter B and of the provisions
of this agreement (Parts I thru IV), and (b) that acceptance of any payments constitutes an agreement by the payee
that the amounts, if any found by EPA to have been overpaid will be refunded or credited in full to EPA.

™, BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION

SIGNATURE

rand oo V8 ae

TYPED NAME AND TITLE

Richard Hackett, Mayor

EPA Form 5700~20A (Rev. 8-79)

T L



PART HI-AWARD CONDITIONS

a. GENERAL COMDITIONS'

The recipienticovenants and agrees that it will expeditiously initiate and timely complete the project work for

which assistance has been awarded under this agreement, in accordance with all applicable provisions of 40 CFR
Chapter I, Subpart 8. Therecipient warrants, represents, and agrees that it, and its contractors, subcontractors,
employees and representatives, will comply with: (1) all applicable provisions of 40 CFR Chapter I, Subchapter B,
{NCLUDING BUT NOT LIMITED TO the provisions of Appendix A to 40 CFP Part 30, and {2) any special
conditions set forth' in this assistance agreement or any assistance amendment pursuant to 40 CFR 30.425.

>, SPECIAL CONDITIONS:

(For cooperative agreements include identification or summarization of EPA responsibilities that reflect or
contribute to substantial involvement.)

l. No portion of this award may be used for lobbying or propaganda purposes as prohibited

by 18 U.S.C. Section 1913 or Section 607(a) of Public Law 96-74.

2. The grantee is still responsible for any grant conditions which have not been satisfied
on any subsequent amendments or agreements.

l ,
2 DA Bacw €INNA 2104 /(Da. A_TON Dare 3N 2



g ASSISTANCE 1.D. NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY
ASSISTANCE AMENDMENT | C470386-01

(Optional) AMENDMENT NO.
(Please read instructions on reverse)

PR = R

NOTE: The original Amendment with one copy must be executed and returned to the Grants Administration Division for Headquarters
assistance awards and to the Grants Administration Branches tor St2te and locali assistance awards within 3 weeks after receipt
or within any extension of time as may be granted in writing by EPA. Except as may be otherwise provided, no costs as a result of

the Amendment may be incurred prior to the execution of the Assistance Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in the ter—
mination of consideration of the Assistance Amendment by EPA.

GENERAL INFORMATION

e APPROPRIATION AND ACCOUNTING DATA
. APPROPRIATION NUMBER ACCOUNT NUMBER OBJECT CLASS CMNE

NO _MONEY CHANGE
DESCRIPTION OF AMENDMENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.900 ''‘PROJECT CHANGES AND ASSISTANCE MODIF-

ICATIONS'' AND 40 CFR 30.900~1 "FORMAL ASSISTANCE AMENDMENTS,’”” THE ABOVE NUMBERED ASSISTANCE AGREEMENT IS AMENDED AS
FOLLOWS:

This amendment is necessary to extend the project/budget period from November 30,
1982 to April 30, 1984,

No date reflected in the grant agreement, or in the project completion schedule,
or extension of any such date, shall modify any compliance date established in
an NPDES Permit. It is the grantee's obligation to request any required
modification of applicable permit terms or other enforcement requirements.

The grantee is still responsible for any conditions which have not been satisfed

on any subsequent amendments or agreements. This amendment does not represent
a change in funds.

"No portion of this award may be used for lobbying or propaganda purposes as
prohibited by 18 U.S.C. Section 1913 or Section 607 (a) of Public Law 96-74."

AWARD APPROVAL OFFICE - ISSUING OFFICE : |
ORGANIZATION QORGANIZAT'ON
Water Management Division Water Management Division
ADDRESS T ) A"JY?RESS
Environmental Protection Agency, Region IV Environmental Protection Agency, Region IV
345 Courtland Street 345 Courtland Street
Atlanta, Georgia 30365 . |Atlanta, Georgia 30365

R k,lP'EN"ﬁQbANIZATHWN - J

NAME i T ADDRESS i
Memphis, Tennessee 125 North Main Street

Memphis, Tennessee 38103

Except as provided herein all terms and ¢ on«itllnn OF 1he Busie dssastornce o
and in tull force and effect and subject to all anplicabl: provisions of 40 CF-

sement, including prior amendments, remain unchanged
¢ Charter j, Subpart B.

THE UNITED STATES OF AMERICA BY "HE U.S. EMVIRCHNMENTAL PROTECTION AGENCY

SIGNATURE OF AWARD OF FICIAL IPTYP]E;:ijAV{:AN” TITL® DATE
au . Traina, Dlrectqr -~
Water ManagemeAt Divi; AN 11 90a
S et

BY AND ON EEHALF OF THE ’Uf:ylu\JATb_ RECIPIE~T ORGANIZATION

SIGNATURE 1 TVPL-C NAME AND TITi E DATE

‘Richard Hackett, Mayor
EPA Form 5700-20B (Rev. 11-79) PREVIOIISC EDITION |C Aot £Te -

-~y




GENERAL INSTRUCTIONS FOR EPA FORM 5700-20B, ASSISTANCE AMENDMENT
(EPA4 Personnel Only)

e of this Assistance Amendment. Required for all Assistance Amendments entered into pursuant to 40 CFR 30.900-1.
form is not applicable to fellowships.

eparation of the Assistance Amendment.

The Assistance Amendment will be prepared by Grants Administration Division for Headquarters Assistance Amend-
s and by the Regional Grants Administration Office for regional awards.

All approved amounts should be rounded downward to the nearest dollar.

If an item is not applicable to the Assistance: Agreement, place “N/A’’ in the corresponding block. DO NOT LEAVE
S BLANK.

Amendments should be numbered consecutively under each award.

ansmittal. Upon approval of an amendment award and 5 days after the Grants Information Branch, PM—216, is notified,
mendment document will be transmitted by certified mail (return receipt requested) to the applicant for execution. An
ional copy of the Assistance Amendment will be transmitted to the State agency for Wastewater Treatment Works Con—
tion projects.

turn Address. The recipient should be instructed in the transmittal letter to return.Headquarters Assistance Amend-
S to the Grants Operations Branch, Grants Administration Division, and regional Assistance Amendments to the Grants
nistration Office of the appropriate regional office. It should be recommended that return transmittal be made by cert—
mail.

stribution. The final distribution of the executed Assistance Amendment copies shall be performed by the Grants Ad—
tration Division for Headquarters awards and by the appropriate Grants Administration Office for regional awards.

PREPARATION INSTRUCTIONS BY ITEM

opriation and Accounting Data. Supply appropriation acbountiné and object class data as indicated.
ription of Amendment. Supply concise description nf amendment indicating all deletions and additions to the Assis—
> Agreement, (Use and attach additional sheets if necessary.)

F.: Any change in the approved project work, approved budget, or the approved commencement and comp'letion dates

e approved project or major phases thereof must be steted in the Assistance Amendment. Example: Asristance

ement, Page 1, Part 1, Item 5, entitled “PROJFCT MANAGFR’’ is deleted in its entirety. The following Item 5, entit—
PROJECT MANAGFR" is substituted in lieu thereof: '

PPOJECT MANAGFR

a. Name ( John Smith)

b. Title 1 Project Manager)

c. Phone Number 123-4567

d. Address 100 Main St., Midtown, USA

d Approval Office. Indicate the EPA program orgunization title of the Award Approving Officizi and complete address.

ng Office. Indicate the Grants Administration Office (Headquarters or Regional) and complete address.

pient Organization. Indicate the legal organization title and complete address of the Recipient.

Form 5700-20B (Rev. 11.79) (Reverse)
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U.S. ENVIRONMENTAL FHOTECTION ACENCY
EPA ASSISTANCE AGREEMENT/AMENDMENT
PART | - ASSISTANCE NOT{F:CATON IWFORMA rION

1.

Al

C4/0386-01-6

TANCE ID NO. 2. LOG NUMBER

3. DATE OF AWARD

4. MAILING DATE

5. AGREEMENT TYPE

6. PAYMENT METHOD

Cooperative Agreement

' D £ dvance @ Reimbursement

D Letter of Credit

Grant Agreement

BSenc Prymen* Raquest To:

Assistance Amendment

'1nancial Mgmt

A+1an+:’

7. TYPE OF ACTION
CA

Rewvicion

8. RECIPIENT

City of Memphis
125 N. Main Street

9. PAYEE

City of Memphis

’ . 125 N. Main Street

Memphis, TN 38103 Memphis, TN 38103
FEIN NO, T T T T T T ] CONGRESSTONAL DISTRICT ] 10. RECIPIENT TYPE
N/A J6, 07, 08 City

11. PROJECT MANAGER AND TELEPHONE

Maynard Stiles
8901-528-2742

RECIPIENT ORGANIZATION

NO.

Memphis,

Pickering, Wooten, Smith, Weiss,
821 South Barksdale
TN

12. CONSULTANT (WWT Construction Grants Only)

In

38114

-

13. ISSUING OFFICE (City/State)

345 Courtland Street
Atlanta, GA 30365

Water Management Division
Environmental Protection Agency

Diwv.

615-7u1

14. EPAPROJECT/STATE OFFICER AND TELEPHONE NO.

Joyce Churchwell, Health Administra
of Construction Grants & Loans
150 Ninth Avenue North

Nashville, TN
=0638

37203

EPA CONTACT

Carolyn Brown

15. EPA CONGRESSIONAL LIAISON & TEL. NO.

16. STATE APPL 1D (Clearinghouse)

Not available

17. FIELD OF SCIENCE| 18. PROJECT STEPIWWT CG

19. STATUTORY AUTHORITY

PL 82-500 & Amendments

20. REGULATORY AUTHORITY

4CCFR, Parts 30835

Only)
N/A ] .
21.STEP 2 + 3 & STEP 3 (WWT Construction Only)
a. Treatment Level N /A
b. Project Type N/
c. Treatment Process N/A
d. Sludge Design N/A

22. PROJECT TITLE AND DESCRIPTION

period from December

30, 1981 to November 30,

This amendment is necessary to change the scope of work to perform
increased inflow detection & reduce infiltration detection.
in grant funds is required.

No increase

This amendment also extends the project/bud
1982,

—

23. PROJECT LO CATION (Areas Impacted by Project)

City/Place County State Congressional District
Memphis shelby TN 060708
24. ASSISTANCE PROGRAM(CFDA Program No. & Title)] 25. PROJECT PERIOD 26. BUDGET PERIOD
[66=-418 Const, Grants for WWTP| 10/7/74 - 12/30/81 10/7/74 - 11/30/82
27. 8OIMMUN'TY POPULATION (WWT CG 28. TOTAL BUDGET PERIOD COST 29. TOTAL PROJECT PERIOD COST
nly)
N/A N/A $1,580,383
FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
30. EPA Amount This Action N/A
31. EPA in-Kind Amount * N/A
32. Unexpended Prior Year Balance N/A
33. Other Federal Funds N/A
34. Recipient Contribution N/A
35. State Contribution N/A
36. Local Contribution N/A
37. Other Contribution N/A
38. Allowable Project Cost N/A
| Program Element FYy Appropriation Doc. Control No. Account Number Object Class Obligation/Deoblig. Amom
o
< LY
3 N/A
v
o
2]

FPA Farm 87N0N.7NA (Rouv B.892) Ranlarse nroviane sditiane and FPA Farme 870014 B € and D all af whirh are cbcnlots



PART 11-APPROVED BUDGET ASSISTANCE IDENTIFICATION NO.:

—

TABLE A - OB T CLASS CATEGORY
(Non - ._astruction)

TOTAL APPROVED ALLOWABLE
BUDGET D

PERIO

COST

1. PERSONNEL _ N/ZA
2. FRINGE BENEFITS
3. TRAVEL
4. EQUIPMENT . ,
5. SUPPLIES .
6. CONTRACTUAL .
7. CONSTRUCTION
8. OTHER
9. TOTAL DIRECT CHARGES T T
10. INDIRECT COSTS: RATE % BASE -
1. TOTAL (Share: Recipient,  ..%. Federal __ %)
12. TOTAL APPROVED ASSISTANCE AMOUNT $
TABLE B — PROGRAM ELEMENT CLASSIFICATION
(Non—construction) N/A
1.
2.
3.
4,
5. -
6.
7. .
8.
9. )
10.
11,
12. ' TOTAL (Share: Recipientr——e.%. Federal %)
13. TOTAL APPROVED ASSISTANCE AMOUNT $
_ Previous Revised
TABLE C - PROGRAM ELEMENT CLASSIFICATION
(Construction)
1. ADMINISTRATION EXPENSE o5 ,061 72,73
2. PRELIMINARY EXPENSE
3. LAND STRUCTURES, RIGHT=OF -WAY
4, ARCHITECTURAL ENGINEERING BASIC FEES 1,252,383 1.255.79
5. OTHER ARCHITECTURAL ENGINEERING FEES
6. PROJECT INSPECTION FEES
7. LAND DEVELOPMENT
8. RELOCATION EXPENSES
9. RELOCATION PAYMENTS TO INDIVIDUALS AND BUSINESSES
10. DEMOLITION AND REMOVAL
11, CONSTRUCTION AND PROJECT IMPROVEMENT
12. EQUIPMENT ' . 272 939 251,85
13. MISCELLANEOUS ” i
14. TOTAL (Lines 1 thru 13) 1,580,383 1,580,338
15. ESTIMATED INCOME (If applicable) .
16. NET PROJECT AMOUNT (Line 14 minue 15) 1,580,383 1,580,38
17 LESS: INELIGISBLE EXCLUSIONS
18. ADD: CONTINGENCIES
19" TOTAL (Share: ipi Federa
9 TOTAL ¢ Recxpxen_f}.-Zi_% e 1__7_5__'/.) 1.580.383 1_580_3&
0.
20.| TOTAL APPROVED ASSISTANCE AMOUNT 31’185 ,287 1,185 ,28
EPA Form 5700~20A (Rev. 8~79) PAGE 2 OF



W A S——

PART lll-AWARD CONDITIONS

a. GENERAL CONDITIONS'

The recipientcovenants and agrees that it will cxpeditiously initiate and timely complete the project work for

which assistance has been avinrded under this agreement, in accordance with all applicable provisions of 40 CFR
Chapter I, Subpart B. Therecipient warrants, represents, aud agrees that i‘t,. and its contractors, subcontractors,
employees and representatives, wili comply wita: (1) all applicable provisions af 40 CFR’Chapter I, Subchapter B,
{(NCLUDING BUT NOT LIMITED TO the provisions of Appendix A to 40 CFP Part 30, and {2) any special
conditions set forth in this assistance agreement or any assistance amendment pursuant to 40 CFR 30,425,

b. - SPECIAL CONDITIONS: ‘

(For cooperative agreements include identificaiion or summarization of EPA responsibilities that reflect or
contribute to substantial involvement.)

No date reflected in the grant agreement, or in the project completion
schedule, or extension of any such date, shall modify any compliance
date established in an NPDES Permit. It is the grantee's obligation

to request any required modification of applicable permit terms or
other enforcement requirements.

EPA Form 5700-20A (Rev. 8-79)

———
PAGE 3 OF &



a2

ASSISTANCE IDENTIFIC ON NO.

b. SPECIAL CONDITIONS (Continued)

PART IV

NOTE: The Agreement must be completed in duplicate and the Original returned to the Grants Administration
Division for Headquarters awards and to the appropriate Grants Administrations Office for State and local
awards within 3 calendar weeks after receipt or within any extension of time as may be granted by EPA.

Receipt of a written refusal or failure to return the properly executed document within the prescribed time, may
result in the withdrawal of the offer by the Agency. - Any change to the Agreement by the recipient subsequent
to the document being signed by the EPA Award Official which the Award Official determines to materially

alter the Agreement shall void the Agreement. -

OFFER AND ACCEPTANCE

The United States of America, acting by and through the U.S. Environmental Protection Agency (EPA), hereby offers

assistance/amendment to the N/A

. RECIPIENT ORGANIZATION
for__ % of all approved costs incurred up to and not exceeding §

ASSISTANCE AMOUHIT

‘for the support of approved budget period effort described in application (including all application modifications)
included herein by reterence.

CATE AND T TLE
ISSUING OFFICE (Grants Administration Office) AWARD APPROVAL OFFICE
ORGANIZATION/ ADDRESS ORGANIZATION/ADDRESS
Water Management Division Water Management Division
Environmental Protection Agency, Reg.lVEnvironmental Protection Agency Reg.lIl
345 rtland ptreet- 345 Courtland Street
Atlazib‘ GA, 30365 Atlanta, GA 30365

/  // TREJUNITED STATES,OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY
EC

SIGNA ;Zw oml. TYPED NAME AND TITLE ’:’JDSN 2 8 1982
4/%?2 ( O~ Paul J., Traina, Director., Water Mgmt. '

(g F
This Agreement is subject to applicable U.S. Environmental Protection Agency statutory provisions and assistance
regulations. In accepting this award or amendment and any payments made pursuant thereto, (1) the undersigned
represents that he is duly authorized to act on behalf of the recipient organization, and (2, the recipient agrees
(a) tl}at the award is subject to the applicable provisions of 40 CFR Chapter I, Subchapter B and of the provisions
of this agree ment (Parts I thru IV), and (b) that acceptance of any payments constitutes an agreement by the payee
that the amounts, if any found by EPA to have been overpaid will be refunded or credited in full to EPA.

ND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION
TYPED NAME AND TITLE DATE

Wyeth Chandler,  Mayor

B

orm 5700-20A (Rev. 8-79) PAGE 4 OF




' i ALGISTANCE 1.D. tU. }
- .S, ENVIRO RUAL PROTECTION AGENCY C’L70386~01_5 :
- A CRIS L RO [ bz i
AS5IS ANCE AMENDMENT AT ERT o
(Optional) "
(Please read mstructions on reverse) ' 5

Administration Division for Headquarters
3 within 3 weeks after receipt

HOTE: The original Amendment with one copy must he executedand returned to the Grants
sult of

assistance nwerds and to the Grants Administration Branches tor Stote and locali assistance awards
o1 within any extension of time gs may be granted in writing by EPA, Fxcept as may be otherwise provided, no costs as a re
the Amendment may be incurred prior to the exccution of the Assistance Aanendment by the parties thereto.

Receipt of a written refusal, or failure to recewe the properly executed document within the prescribed time will result in the ter—
mination of consideration of the Assistance Amendment by EPA;

CENERAL INFORMATION  DCN:  1-40055
. APPROPRIATION AND ACCOUNTING DATA
AF’PFQOPRE/‘.T'ON NUMBER ACCOUNT NUNMBER

_68X0103.8 BG7H048008 41.11

DESTRIPTION OF A!'MT.NDM[-{NT: PURSUANT TO EFPA ASSISTANCE REGULATION 40 CFR 30.900 "'"PROJECT CHANGES AND ASSISTANCE MODIF-
AND 49 CFR 20.900-1 “FORMAL ASSISTANCE AMENDMENTS,” THE ABOVE NUMBERED ASSISTANCE AGREEMENT IS AMENDED AS

OBJECT CLASS CODE

ICATIONS”
FOLLOWS:

Increase necessary for performance of Phase I of Nonconnah Sewer System Evaluation
Survey

s

Former Eligible Cost: $1,667,340 Former Award: $1,250,505
Change In E£ligiblie Cost: $1,580,383 This Action: $1,185,287
Current Eligible Cost: $3,247,723 Amended Total: $2,435,792

Thigﬂgrgnt amendment provides funding for the work elenents expected to be accomplished
during the first year of a planned three year study.

APPROVED REVISED ELIGIRLE COST: APPROVED REVISED PROJECT PERIOD:

A}oka 3 ‘ $ 7,619 Initiation: October 15, 1974
Bartlett 113,000 Compieticn: December 30, 1881

$

' Collierville $ 41,280

-Germarntown $ 40,000

Memphis $2,616,729
MilTington $ 267,249
Munford $ 69,957 :
. Shelby County $ 91,894
(including
Cloverhaven)

Total $3,247.723 (Sce attached sheet)

. R _/}X\_AS?LL AFPROVA L__ S)j—' FICE . ISSUING OF FICE

ORGANIZATION T T T O RGANIZ ATION o

_Water Division ] I Water Divisien

Ar? [BEN i SS . . i X A A_,U 8] R.E 55 i . . .
tnvironmental Protection Agency, Region IV Fovironmental Protection hgency, Redion 1V
345 Courtland Street, MN.E. 245 Courtland Street, N.E.

Atlanta, Georgie 30308 Atlanta, Georgia 30308
. R B RECIPIENT ore;_yuuzxw:o;u
NAME ADDKESS
City of Memphis City Hall

. ) 125 Horin Main Street
Memphis, Tennessee 38103

o - - R, -
Except ax provided horein all terms and conditions of the basic aswistance agreement, including prior amendments, remain unclisngod
and in tull {orce and effect and subjoct 1o all applicable provisions of 0 CFR Chapter p, Subpart I3,

$ OF AMERICA,BY THE U.S. BENVIRONMENTAL PROTECTION AGENCY

e f o THEFUNITED STATL

Sirus or A WE/Z o 9;{”'()/1: // TYPED NAME AND TITLE DATE ’ [
AL TP N Paul J. Traina, Director, Water Div. é??ﬁf (S
4 4 ‘ Ay

~./ -/ ,/
7 - Af &

.h/_m.___ 7 . BEHALE OF THE CLSIGRATED RECIPIENT ORGANIZATION L

NN

SIGH, - TYPUD NAME AND TITLE DATE
Wyeth Chandler, Mayor /0/7/50 |
CROVIOUS COLTION 1y ODSOLETE. L



€470386-01-5
Memphis, Tennessee

This change in eligible cost is budgeted as follows:

Engineering:

Pickering, Wooten, Smith, Weiss (Prime) $ 886,301
Gannett, Fleming, Corddry and Carpenter (Sub) 168,961
Hayden, Harding and Buchanan (Sub) 142,715
Polytech (Sub) 54,715

SUBTOTAL $1,252,383

City of Memphis:

Administrative 55,061

Equipment Acquisition 272,939
(Flow meters and rain gauges to be competitively

bid) o

' SUBTOTAL 326,000

TOTAL $1,580,383



“‘1EDST0(‘IS‘
N : U.S.ENVIRONMENTAL PROTECTION AGENC®

g - % WASHINGTON, D. C. 20460
3,‘ N NOTIFICATION OF ASSISTANCE AWARD ACTION—-Construction
%.,L pno“d\\ (Note: Awards are subject to declination by applicant)
1. EPA OFFICE OF LEGISLATION CONTACT TELEPHONE 2. ASSISTANCE AGREEMENT/AMENDMENT TO BE MAILED TC
Pat Gaskins : (202) 755-0488 APPLICANT ON OR AFTER Sept. 18, 1980
3. ISSUING OFFICE 4. LOG NUMBER 5. DATE OF AWARD
EPA, Region IV
Atlanta, GA 30308 Four-C-878 Sept. 11, 1980
6a. COMMUNITY REP OR PROJ DIRECTOR (Name, Litle, Telephone) | 7- éECIPll)ENT (Name, Street, City, State, ZIP Code, County,
ong. Dist.)
Wyeth Chandler, Mayor City of Memphis
901-534~9611 125 North Main St.
6b. CONSUL TANT (Name, City and State) Memphis, TN 38103
County: Shelby
Allen & Hoshall, Inc. " Congressional Dist: 6 & 8
Memphis, TN 38103
8. PROJECT LOCATION (Areas impacted by project) 9. RECIPIENT TYPE
CITY/PLACE COUNTY STATE CONGRESSIONAL DISTRICT
Municipality
13a. EIN CODE I
; 21,177 i 1
T o ST T s " CATION NUMBER ' " ACTION
Robert Jourdan, Chief C470386-01-5 Increase (Rev.)
SC/TN Section :
Construction Grants Mgmt. Branch
404-881-2005 _ ... :
19. ASSISTANCE PROGRAM 20. ASSISTANCE MAKING AUTHORITY (P.L. Title, Section)
Wastewater Treatment Construction Works P.L. 92-500, Title II, Section 201
CFDA Program No. 66. 418 1
£1F. FORMER AWARD E ) 25.|FORMER ELIGIBLLE COST 26.lFORMER AWARD
E E
ME| s E.ls 1,667,340 Els 1,250,505
ofF| THIS ACTION O [CHANGE IN ELIGIBLE COST A [THIS ACTION Qk
Tls PRT s 1,580,383 a s 1,185,287
RS|AMENDED TOTAL 0 |CURRENT ELIGIBLE COST T |AMENDED TOTAL
s J 3,247,723 s 2,435,792

27. PROJECT TITLE AND DESCRIPTION

Increase necessary for performance of Phase I of Nonconnah Sewer System Evaluation
Survey.

- .
28. OTHER INFORMATION U i. 9 1 2

757% Grant

‘ 5 g Y =T , X o LA
£50 - OO 702K 01 G- I5T 6 28
29. FISCAL DATA
PROGRAM ELEMENT FY APPROPRIATION DOCUMENT CONTROL NO. ACCOUNT NO. oBJCL OBLIG AMT
G7HB8O 79 68X0103.8 T-40055 BG7H048008 41.11 1,185,287

EPA Form 5700-1B (Rev. 8-79) PREVIOUS EDITION IS OBSOLETE.



U.S. ENVIF

GKANT AMENDMENT
(Optional)

IENTAL PROTECTION AGENCY

(Please read instructions on reverse before completing) [

GRANT NO.

¢470386-01-4

Lo J-AMENDMENT NO.

Ly T e . 4
LIRS B

termination of consideration of the Grant Amendment by EPA.

NOTE: The original Amendment with one copy must be executed and returned to the Grah’té‘\Az‘:l;ninistya_t_ion Division for Head-
quarters grant awards and to the Grants Administration Branches for State and local assistance: ag{&lrd‘s%y/it ia 3 weeks after
receipt or within any extension of time as may be granted in writing by EPA. Except:a imay;;be otherifise provided, no costs as
a result of the Amendment may be incurred prior to the execution of the Grant Amendmie: t“by the partiqs,,\meret,?.

Receipt of a written refusal, or failure to receive the properly executed document within, t});‘e‘tgf\Qscribed‘ time will result in the

i

Program Element: G/CD80

GENERAL INFORMATION

DCN: 7140001

APPROPRIAYION AND ACCOUNTING DATA

APPROPRIATION NUMBER

68X0103.7

ACCOUNT NUMBER

BG7C048008

OBJECT CLASS CODE

4111

policy

Former Eligible Cost: % 855,994
Change In Eligible Cost: § 811,346
Current Eligible Cost: $1,667,340

APPROVED REVISED ELIGIBLE COST:

Atoka $ 7,619
Bartlett 113,000
Collierville 41,280
Germantown 40,000
Memphis 1,036,346
MiTlington 267,249
Munford 69,952
Shelby County

(including Clover- 91,894

haven) $1,667,340

DESCRIPTION OF AMENDMENT: PURSUANT TO EPA GRANT REGULATION 40 CFR 30.900 '"PROJECT CHANGES AND GRANT MODIFICA-
TIONS’® AND 40 CFR 30.900-1 '"FORMAL GRANT AMENDMENTS,”” THE ABOVE NUMBERED GRANT AGREEMENT IS AMENDED AS FOLLOWS:

Increase necessary due to a change in scope to include the studies necessary to
conduct facilities planning for the coincineration project under EPA's proposed
concerning multi-purpose project funding,

41,996

Former Award: $ 6
This Action: $ 608,509
Amended Total: $1,250,505

(Continued on attached sheet)

AWARD APPROVAL OFFICE

ISSUING OFFICE

ORGANIZATION

Water Division

ORGANIZATION

Water Division

ADDRESS

Environmental Protection Agency, Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30308

ADDRESS

Environmental Protection Agency, Region IV
345 Courtland Street, N.E,

Atlanta, Georoia 30308

GRANTEE ORGANIZATION

NAME

City of Memphis

PN /

ADDRESS

City Hall
125 North Main Street

Memphis, Tennessee 38103

Excexl{as rovided hetreih all terms and conditions of the basic grant agreement, including prior amendments, remain unchanged and in full force
and ejfffect and sf‘b]ect tol all applicable provisions of 40 CFR Chapter 1, Subpart B.

TI-/IEGNIITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

WARD

SIGNA }U/ o I
Vi

N s

TYPED NAME AND TITLE
Paul J. Traina, Director, Water Div.

DATE

00T 19 1570

'

BY AND,ON BEHALF OF THE DESIGNATED GRANTEE ORGANIZATION

TYPED NAME AND TITLE

DATE

) Wyeth Chandler, Mayor

PREVIOUS EDITION MAY BE USED UNTIL SUPPLY IS EXHAUSTED




. o enio ie (470386-01-4
Memphis, Tennessee

SPECIAL CONDITION:

The engineering costs associated with this grant increase are subject to
audit,

APPROVED REVISED PROJECT PERTOD:

Inttiation: October 15, 1974
Completion: February 1, 1980

PROPOSED REVISED PAYMENT SCHEDULE:

FY 80 1st Quarter $700,000
2nd Quarter $169,893

Payments made to Date: $380,612



- u. {VIRONMENTAL PROTECTION AGENCY ’ &T;E‘)‘éé‘o
GRANT AMENDMENT 6-01-3
(Optional) AMENDMENT NO.
(Please read instructions on reverse before completing) 3

NOTE: The original Amendment with one copy must be executed -and returned to the Grants Administration Division for Hea
quarters grant awards and to the Grants Administration Branches for State and local @ssistance awards within 3 weeks afte
receipt or within any extension of time as may be granted in writing by EPA. Exeépt as may be otherwise provided, no costs a
a result of the Amendment may be incurred prior to the execution of the Grant Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly. executed document within the prescribed time will result in th

termination of consideration of the Grant Amendment by EPA. L '

GENERAL INFORMATION
APPROPRIAYTION AND ACCOUNTING DATA [OCN: T-40004
APPROPRIATION NUMBER ACCOUNT NUMBER OBJECT CLASS CODE

68X0103.8 9-879048008 4111

DESCRIPTION OF AMENDMENT: PURSUANT TO EPA GRANT REGULATION 40 CFR 30.900 ''"PROJECT CHANGES AND GRANT MODIFICA
TIONS'™ AND 40 CFR 30.900-1 "'FORMAL GRANT AMENDMENTS,”” THE ABOVE NUMBERED GRANT AGREEMENT IS AMENDED AS FOLLO

Increase necessary for performance of Phases I and II of a Sewer System Evaluation
Survey for Cloverhaven as outlined in the Infiltration-Inflow Analysis and contract
documents.

Former Eligible Cost: $824,453 Former Award: $618,340
Change In Eligible Cost: $ 31,541 This Action: $ 23,656
Current Eligible Cost: $855,994 Amended Total: $641,996-

APPROVED REVISED PROJECT PERIOD:

Initiation: October 15, 1974
Completion: February 1, 1980

SPECTAL CONDITIONS:

1. Existing flow monitoring equipment at the treatment plant and/or pump station(s)
must be calibrated and maintained in good working order. Appropriate flow
monitoring data consistent with the capability of existing facilities must be
recorded by the grantee during the conduct of the SSES and subsequent rehabilitat

(Continued on attached sheet)

AWARD APPROVAL OFFICE 1SSUING OFFICE
ORGANIZATION ORGAN!ZATION
Water Division Water Division
ADDRESS ADDRESS
Environmental Protection Agency, Region IV |Environmental Protection Agency, Region I
345 Courtland Street, N.E. 345 Courtland Street, N.E.
Atlanta, Georgia 30308 Atlanta, Georgia 30308 .
GRANTEE ORGANIZATION .
NAME ADDRESS
City of Memphis : City Hall
125 North Main Street
[ |Memphis, Tennessee 38103

Except ad provided her¢in all terms and conditions of the basic grant agreement, including prior amendments, remain unchanged and in full force
and ¢ffectjand fubject {o all applicable provisions of 40 CFR Chapter 1, Subpart B.

/ // FHE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

S%KM:WAR )ﬁFICIAL TYPED NAME AND TITLE DATE
/r _ (liﬂlét—f” Paul J, Traina, Director, Water Div, |- MAY 7 1979

D ON BEHALF OF THE DESIGNATED GRANTEE ORGANIZATION
- TYPED NAME AND TITLE DATE,

Vats e g

Wyeth Chandler, Mayor - ' ’ _

PREVIOUS EDITION MAY BE USED UNTIL SUPRLY .IS EXHAUSTED.-

orm 5700-20B (Rev. 3-77)




U.S. ENVIRONMENTAL PROTECTION AGENCY GRANT NO.
GRANT AMENDMENT S C470386-01-2
(Optional) S AMENDMENT NO.
(Please read instructions on reverse before _‘co:m‘plelin,g)u;l B 5

NOTE: The original Amendment with one copy must be executed

and ‘.retumed,'t:o ‘!h.',e Grants Administration Division for He

e -

Quarters grant awards and to the Grants Administration Branches Lfér ‘Statd snd local assistance awards within 3 weeks af
receipt or within any extension of time as may be granted in writing by EPA, Except as may be otherwise provided, no costs
a result of the Amendment may be incurred prior to the execution of the Grant Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in
termination of consideration of the Grant Amendment by EPA,

GENERAL INFORMATION T40003
APPROPRIAYION AND ACCOUNTING DATA
APPROPRIATION NUMBER ACCVOUNT NUMBER OBJECT CLASS CODE
68X0103. A Y779048008 4111

Current Eligible Cost: $824,453 Amended Total:  $618,340

DESCRIPTION OF AMENDMENT: PURSUANT TO EPA GRANT REGULATION 40 CFR 30.900 “"PROJECT CHANGES AND GRANT MCDIFIC
TIONS' AND 40 CFR 30.900-1 ‘"FORMAL GRANT AMENDMENTS,"" THE ABOVE NUMBERED GRANT AGREEMENT IS AMENDED AS FOLL

Increase necessary to perform a Sewer System Evaluation Survey for the Towns of
Munford and Bartlett.

Former Eligible Cost: $658,053 Former Award: $493,540

Change In Eligible Cost: $166,400 This Actjon: $124,800

SPECIAL CONDITIONS:

1.

Following the Physical Survey and Rainfall Simulation Phases of the Sewer System

Evaluation Survey and prior to beginning preparatory cleaning and internal

inspection, an interim report must be submitted and approved by the Environmental
Protection Agency. '

The Grantee ensures that continuous flow monitoring data will be maintained at th
treatment plant during the life of the project. ' '

(Seé attéched for payment schedule)

AWARD APPROVAL OFFICE ISSUING OFFICE

ORGANIZATION ORGANIZATION

Water Division Water Division

ADDRESS ADDRESS

Environmental Protection Agency, Region IV |Environmental Protection Agency, Region ]

345 Courtland Street, N.E. _ 345 Courtland Street, N.E.

Atlanta, Georgia 30308 Atlanta, Georgia 30308 ]
GRANTEE ORGANIJZATION

NAME . ADDRESS

City of Memphis ‘ Room 602, City Hall

125 North Main Street
Memphis, Tennessece 38103

Except as provided herein all terms and conditiona of the basic grant agroement, Including prior amendmonts, romain unchanged and in full force
end effect and subject to all applicabie provisions of 40 CFR Chapter 1, Subpart B,

—

THE UNITED STATES OF AMERICA BY THE U.5. ENVIRONMENTAL PROTECTION AGENCY

S(G %TURE OF AWARD OFFICIAL TYPED NAME AND TITLE DATE 9 6 19]8
;34/3}_,___)gpa;zgﬁfizjf’ Asa B. Toster, Jr., Dir.,Water Div. 0cT ~ -

s BY HH0 ON BEHALFE OF THE OESIGNATED GRANTEE ORGANIZ ATION
SIGN &SR E f 7 ? TYPED NAME AND TITLE DATE ;
A N oz i Wyeth Chandler, Mavor T : -

L

)

i

l}f;&."lform L700.208 (Rev. 3-77) PREVIOUS LOITION MAY BE USLD UNTIL SUPPLY IS EXHAUSTED
e
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U Vit

GRANT AMENDMENT
(Optional)

JENTAL PROTECTION AGENCY

(Please read instructions on reverse before comple

GRANT NO. .
C470386-01~1 o

AMENDMENT NO.

1

ting)

NOTE: The original Amendment with one copy must be executed

quarters grant awards and to the Grants Administration Bran
receipt or within any extension of time as may be granted in
a result of the Amendment may be incurrgd prior to the execu
Receipt of a written refusal, or failure to receive the pro
termination of consideration of the Grant Amendment by EPA.,

ches for State and local assistance awards within 3 weeks
3 writing by EPA. Except as may be otherwise provided, no cos
tion of the Grant Amendment by the parties thereto.

Hes
aft
ts ¢

and returned to the Grants Administration Division for

GENERAL INFORMATION

APPROPRIATION AND ACCOUNTING DATA

ACCOUNT NUMBER

X765048008

APPROPRIATION NUMBER

OBJECT CLASS CODE

4111

PROJECT CHANGES AND GRANT MODIFICA

68X0103.9
DESCRIPTION OF AMENDMENT: PURSUANT TO &

TIONS' AND 40 CFR 30.900-1 ""FORMAL GRANT A

Increase necessary to accomp
Millington, Tennessee

PA GRANT REGULATION 40 CFR 30.900 '
MENDMENTS,”” THE ABOVE NUMBERED G

RANT AGREEMENT 1S AMENDED AS FOLLO

lish a Sewer System Evaluation Survey for the City of

Evaluation Surve
an interim repor

Following the Physical Survey and Rainfall Simulation Ph
y and prior to beginning preparatory cle
t must be submitted and approved by the

Former Eligible Cost:  $456,804 Former Award: $342,603
Change in Eligible Cost: 201,249 This Action: 150,937
Current Eligible Cost: 658,053 Amended Total: 493,540
REVISED PAYMENT SCHEDULE FOR REMAINDER OF GRANT o
m
FY 78 1st Quarter $51,788 >
FY 78 2nd Quarter 51,788 >
FY 78 3rd Quarter 51,787 AL OV
Fy 78 4th Quarter 51,787 S N
S B bt ZL.Q
e AP ol
SPECIAL CONDITION T ot ’){ < 3
i —i

ases of the Sewer System
aning and internal inspection
Environmental Protection Agen

r—

AWARD APPROVAL OFFICE

ISSUING OFFICE

ORGANIZATION

ORGANIZATION
Water Division

Regional Administrator
ADDRE s$

Environmental Protection Agency, Region 1V
345 Courtland Street, N.E.
Atlanta, GA 30308

ADDRESS
Environmental Protection Agency, Region I\

345 Courtland Street, N.E.
Atlanta, GA 30308

GRANTEE ORGANIZATION
NAME ADDRESS
. . City Hall
City of Memphis .
Y P 125 North Main Street
Memphis, TN 38103
remain unchanged and in full force

Except as provided herein all ter

ms and conditions of the basic grant agroement, including prior amendments,

and effect and subject to all applicable provisions of 40 CFR Chapter 1, Subpart B.
y.N
N { THﬁ\UNlAED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENGY -
SIANATLAE AWARD OFHI£rAL TYPED NAME AND TITLE NUV 1977
' '&) John C. White, Regional Administrato - 7
N » BY AND O EHALF OF THE DESIGNATED GRANTEE ORGANIZATION
NGNAT TYPED NAME AND TITLE DATE
v foareeme = o
Wyeth Chandley Mayor ﬂM 301 / 4 77 J
ra t4 V4

EPA m 5700-.20B (7-76)



COMMITMENT NOTICE

NOTE: Preparation and approval of this form does not constitute an obligation ¢f money. The use of this form is intended to guarantee
availability of money by reserving it for certain types of specified transactions.

SRR

THIS COMMITMENT TRANSACTION IN THE AMOUNT ofF 5 150,937.00 IS FOR:
WHOL E DOLL ARS

@GRANT (Number CAT70386~01-] DA PURCHASE REQUISITION [jA JONTRACT

[::]OTHER (Specify):
DESCRIPTION OF PROJECT, GOODS, OR SERVICES

NAME OF GRANTEE/CONTRACTOR/VENDOR EMPLOYER IDENT. NO. (EIN)

Memphis, TN

TASK, ROAP, OR OTHER LOCAL IDENTIFIER

SPECIAL COMMENTS OR INSTRUCTIONS

Original Commitment,—I«ewswey :
Cr129%7

ALLOWANCE HOLDER APPROVALS (Optional, at discretion of Allowance Holder)

ALLOWANCE HOLDER TITLE

STAFF APPROVALS

SIGNATURE DATE PHONE

N

RESPONSIBILITY CENTER TITLE

FUNDS CERTIFICATION

PREPARED BY \ o A@VED BY N N
TN ™ Maureen Stubbs TR Frinzmathes, Divector, Wb o
SATE 10-27-77 °AT10-27-77

FOR RESPONSIBILITY CENTER USE ONLY

Contract negotiator is is not authorized to exceed amount shown above by up to 10% without securing further approval for funds.

THE A]’gOUNT OF MONEY SHOWN |S:
AN INCREASE TO A A DECREASE TO A
AN ORIGINAL COMMITMENT PREVIOUS COMMI TMENT PREVIOUS COMMITMENT
FINANCIAL DATA (See instructions on reverse before filling out) APPROPRIATION;
FMO USE
DOCUMENT OBJECT
CONTROL NO. ACCOUNT NUMBER CL ASS DOLLAR AMOUNT

112131415 |6]l71819 jroft1j12{13)14]t5]16{17l18]19]20 31132}133[34135136/37{38[39]40(41{42}43|44{45]46 47 148 149{50 |51 }52153)54155|56
2 040, T40004X7650480084100 115101913 7{,l,
2 014}0 010 0j0
2 0j(4]0 010 010
2 0l4]0 00 (0

EPA Form 2550-9 (Rev. 4-74) ’ PREVIOUS EDITION 15 OBSOLETE



O AR o

- - RatAFe TIT LRI XN
u.s. EﬁvmomAL PROTECTION AGENCY " | GRANT NO.
- GRANT AGREEMENT -
(See instructions before completing form.; C470386-01-0 p
7
turned to the Grants Administration Division for Headquarters grant

Grant Agreement by parties thereto.
Reccipt 'of a written refusal, failurc to retum the properly execut

termination of consideration of the grant offer by the Agency. Any a

NOTE: The Grant Agreement must be completed in duplicate and re
awards and to the Grants Administration Branches for Stute and local assistance grant awards within 3 weeks after recerpt or within any

extension of time as may be granted by EPA. Except as may be otherwise provided, no costs may be incurred prior to the execution of the

cd document within the prescribed time, will result in the automatic
mendment to the Grant Agreement by the grantee subsequent to the

document being signed by the Award Official shall void the Grant Agreement.

GENERAL INFORMATION

PART |
1 GRANT ADMINISTRATION DATA 2 APPROPRIATION AND ACCOUNTING DATA
A, STATUTE REFERENCE 8. REGULATION REF"CRF,NCF_ A. APPROPRIATION s, ACCOUMNT MUMZLR
PL 922500 86 Stat Title II Sec 201 68X0103 P-364048RV8
C. GRANT PROGRAM C. OBJECT CiL ASS CODF D. COMMITMENT NUMBER
|Wastewater Treatment 41.11 T_40017
4 ISSUING OFFICE

3. : AWARD APPROVAL OFFICE

A, CRGANIZATION

Environmental Protection Agenty

A. ORGANIZATION

O0ffice of Water Programs

B. ADORESS

1421 Peachtree Street, NE
Atlanta, GA 30309

3. ADDRESS

1421 Peachtree Street, N.E.
Atlanta, GA 30309

s, ' PROJECT OFFICER

(Federal Contact)

A. NAME

Jerry L. Dause

B, TITLE

Acting Project Officer

C. TELEPHONE NUMBER (/nc lude Area Code)

L. ADDRESS

EPA, Region IV
1421 Peachtree Street, N.E,.
Atlanta, GA 30309

404-526-3633
6. GRANTEE ORGANIZATION
A. NAME 0. ADDRESS
City of Memphis City Hall
125 North Main Street
. Memphis, TN 38103
7. PROJECT MANAGER (Grantee Conract)
A. NAME O. ADD RESS *
Wyeth Chandler City Hall
o VTR 125 North Main Street
Mayor Memphis, Tennessee 38103
C. TELEPHONE NUMBER (laclude Area Caode)
901-528-2800
8. AMOUNT 9 DURAT!ON
Al st ant amentt ot Pt 1 8 (80 trtt e A APPROVED JUDGET PERIOD
equal 1a the total approved geant amonnt of
P )
o 342,603 10-3-74 _- 3-15-76
m. MINEXPENDED PRIOR YR, BALANCE B. esTiMaTEOProject Period
C. CURRENT YEAR OBLIGATION 342‘603 /
D. ESTIMATED PROJECT COST 456 804 ]0-3_74 - 3-15—76
10. PAYMENT METHOD 7 1 PAYEE

‘X, REIMBURSEMENT .', ADVANCE

A TITLE

City of Memphis

T OTHER

Address
mgg} Branch, Region IV, Atlanta, GA

Payment Requests To Financial Manage-

T. ADDRESS

City Hall .
125 North Main Street

e i A 4 2 %L...?‘\,M Z - : [N
7 : Iy B
N 1

S om s PWARA AA sV A BN

Memphis, TN 38703



S gy FOMM APLHROVEL
OME NO I*A-RLGART

PART Hl . APPROVED BUDGET .

TABLE A - COST CATEGORY CLASSIFICATION APPROVED ALLOWABLE APPROVED
(Non-construction) BUDGET PERIOD COST GRANT AMOUNT

1. PERSONNEL

4. FRINGE BIENEFITS

3 THAVEL

4 ¢t QUIPMENT

% SUPMLIFS

» CONTRACTUAL PERSONAL SERVICES

7 CUNSTRUCTION

H O OTHMER

9. TOTAL DIRECT COSTS

A AWRREC 1 cosTs RATE © ot BAsE ) NA

11. TOTAL (Share: Grantee b Federal o)

TABLE B - PROGRAM ELEMENT CLASSIFICATION
(Non-construction)

. NA

TABLE C - PROGRAM ELEMENT CLASSIFICATION

Steov'! b sten’]

(Construction) B
ADMINIST RATION EXPENSE 45 ,000, 00 33,750.00
LAND. STRUCTURES, RIGHT-OF-WAY .
ARCHITECTURAL UNGINEERING FEES 411,804.00 308.853.00

OTHLER ARCIHNTECIURAL ENGINEERING FEES

COI’&SVRUCTION AND PROJECT IMPROVEMENT COSTS

EQUIPMLINI

CONTINGENCIES

RELOCATION PAYMENTS

INDIRECT COSTS

TOTALS (Share  Granfee "« Foederol JJB State ) 456 .804 :QQ 342 .603.00
NOTE: The cost share agreemient set forth in the subject document shail be applicable to the total of all cost category/program element
classifications only.

PART | ' OFFER AND ACCEPTANGE—

7
The United States of America, acting by and through the U.S. Envirghmental Projection Agency (EPA), hereby offers a grant to

City of Memphis
" GRANTEE ORGANIZATION

Sﬂ&%,ﬂﬂ:_{.ﬂﬂ___ for the support of approved budget period efforhdescribed in application (including ail application modifications)
GRANT AMOUNT .

Construction Grant Application, dated May 7, 1974 included herein by reference.
TITLE AND DATE

for 75 % of all approved costs up to and not exceeding

This Grant Agreement is subject to applicable U.S.' Environmental Protection Agency statuatory provisions, grant regulations (40 CFR,
Chapter I, Subchapter B) and of the provisions of this agreement (Parts I thru IV). The Grantee Organization also agrees that funds awarded
will be used solely for the purposcs ot the project as approved. .

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

SIGNATUHE A 1c g TYPED NAME AND TITLE DATE/
Q/Z: CT/KZ{ {¢| Jack E. Ravan, Regional Administrator| /<"~ 7/ /

mNd ON BEHALF OF THE DESIGNATED GRANTEE ORGANIZATIONS

TYPED NAME AND TITLE DATE

WYETH CHANDLER, MAYOR 11/5/74

m 5700.20 (10-72) (Page 2)




PART IV GRANT AGREEMENT

€470386-01-9
Memphis

DESCRIPTION:
Step 1 Grant
The proposed project involves the preparation of a Facilities Plan
for wastewater treatment facilities to serve the planning area

designated under Section 201 of the Federal Water Pollution Control
Act Amendments of 197Z.

PAYMENT SCHEDULE:

FY 75 - 4th Qtr - $ 25,421 - Payment based upon completion of the Land
Use and Ponulation Studies.

FY 76 - Tst Qtr - $161,379 - Payment based upon completion of the Inventory
of Systems and Systems Analysis.

FY 76 - 2nd Qtr - $117,527 - Payment based unon completion of Analysis of
Alternatives and comoletion of Plan Selection
and Implementation.

FY 76 - 3rd Qtr - $ 38,276 - Payment based upon completion of the Financial

Study and Facilities Plan Report.

SPECIAL CONDITIONS:

A11 subagreements will be subject to EPA approval prior to execution.

STANDARD CONDITIONS:

See Attached.



STANDARD CONDITTONS
P.L. 92-500 - TIILE Il
STEP ) GRANT
GRANTS FOR CONSTRUCH'ON OF TREATMENT WORKS

Lo Accaptance 0 2w 0 men oy for by Lhe oocantee constitutes e commidtment
by the ooovvee oocomply wiLlh all provigions of 40 CFR Part 35, Subpert
E ond B0 CRF Part 30 Subpart C where applicable, Title VI of the Civil
Pights Act of 196h and lixecutive Order 112k6, 9/25/65 (30 F.R. 12719)
and to applicable rules, regulations, and procedures prescribed
pursuant thovoho,

2. TALL contercie o subeonbrnchs relnted Lo thig grant project (inclvding
coulrness For personsl ar professione! services) must incelude a clausce
which nllows urcess to the records of contractors and subcontractors by
the Comptrol v Ceperal of the United States for the purpose of inaspection
and andit',

Dy

3. Poymenve for opeoject work will be paid in accordance with the schedule

of poaymeobs subiect Lo congressional appropristions and availability of
funds.



SNVIRONMENTAL PROTECTION AGEMCY
Commitment Notice
NOTE: Preparation and approval of this form does not constitute an obligation of money. The

use of this form is intended to guarantee availability of money by reserving it for certain
types of specified transactions.

$ 342,603 is for:

{(whole dollars)
(X ) AGrant (Number C470386—(¥\i-0

(__) A Purchase Requisition T) o 92 0 7 4

(___) A Contract

This commitment transactian in the amount of

)

(__) July1,19__
(__) October 1, 19__
(___) January 1,19__
( April 1,19

(___) Payroll for the Quarter Beginning

)

(___) Other (Specify below)
SPECIAL COMMENTS OR INSTRUCTIONS:

MEMPHIS, TENNESSEE

The amount of money shown above is: W
(_X_) An original commitment
(___) An increase to a previous commitment

(___) A decrease to a previous commitment

Responsibility Center: Office of Water Programs .
. N N
Prepared by: Name': BUSing Approved by%&#ﬁt\gre I.fR. Frantnathes,Dir,0ffc of
Date_ 9-12-74 Date 9-12-/4 Watr Progs

Phone 3555 Phone 5026

FINANCIAL DATA: (See instructions on reverse of this form before filling out)
Appropriation:

FMO USE
cona N aER ACCOUNT NUMBER | 3'5&T DOLLAR AMOUNT

112T13Talsle6]7|8]9]ton11]12]13({14]16]16]17|18]19}20{31|32|33]34|35|36|37|38|39}40|41|42|43]|44145146|47]48{49]50(561 52|53{54[55(56

20«-{04/‘977/040

TlapponvpPBHrDpE|8BIVIBIA[1]°]° 00003 42,603.°°

2 olalo| | olo 0l0

2 olajo| | ] olo| | o0
v'-v \

2 olalo]| | olo olo

EPA Form 2550-9 (6~73)



INSTRUCTIONS FOR COMPLETING COMMITMENT NOTICE FINANCIAL DATA

»

Responsibility Center:

1. Enter the document control number in blocks 16 thru 20
2. Enter the account number in blocks 31 thru 40

3. Enter the two-digit major object class in blocks 41 and 42 (If more than one major
Object Class is needed, you must fill out more than one line of financial data)

4. Enter the dollar amount in whole dollars (ignoring cents) in spaces 45 thru 54.
(e.g. $98 is entered as 0000000098, not as 9800000000; $45,000 is entered as
0000045000; etc.)

5. Enter the appropriation symbol in the blank space immediately above the account
number

Financial Management Office:

1. Insert your finance office identifier in blocks 2 and 3
2. Enter the date processed in blocks 4 thru 9
3. Enter the proper reverse code in block 13

4. Check blocks 15 thru 54 for completeness before keypunching

EPA Form 2550-9 (6-73)(Reverse) R



Bt S O F IR I AT
WIS i s e o T NS

ENVIROMMENTAL PROTECTION AGENCY f

TIONAL ELRMENT 10O

e -~ T ST

¥ AL -~ free OV
FOIEMNIIENYING NUMBER »
BY FEDERAILL AGENCY

C470247 = 1} /

6. EMPLO: ER IDENTIFICATION
NUMBER

! 7. RECIPIENT ACCOUNT QR OTHER PERIOD LOVERED HY THIS REPORT
| IDENTIFYING NUMBER

|

787

[ FROM (Month, day, pear) ” To/(snamm, day, year)

S. RECIPIENT ORGANIZATION

| 10. PAYEE ¢ Wlun clurk should be sent if different than item 9)

|
‘ ‘ “‘ﬁ* Y pRay AR
Name CITY OF MENIPHIS ‘,{Nunu J i "J, ? A:E‘ % (
I
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TN Division of Construction Grants
and Loans

8th Floor, L & C Annex

401 Church Street

Nashville, Tennesgee 37243-1533

RE: Memphis, Tennessee
C470386-03

Dear Mr. Poff:

This is in response to the June 22, 1994, letter from Jerry
R. Collins, Jr., Administrator and Environmental Engineer for the
City of Memphis, concerning the final audit report and the
exclusion of the North Plant HVAC modifications contract from the
above referenced grant.

Mr. Collins submitted enough documentation to justify the
City’s position concerning the above referenced exclusion. I
have reviewed the material submitted and have determined that the
auditors did not cover in their audit the last contract under the
above referenced grant, for the total amount of $204,751.

The City should submit to the State a grant increase for the
total amount of $204,751, including a time extension covering the
periocd up to April 26, 1990, for your review and approval. At
that time, the City should also submit a final payment request,
for the total eligible amount of $18,939,515.00, with a federal
participation of $14,703,706.00, however the City will receive
$106,407.00, which is $204,751 minus $98,344 owed to EPA.

If I can be of further assistance, ;please do not hesitate to
contact me or Roger DeShane -at (404) 34/1-3633.

Sincerelj yours,

" Municipal Facilities Branch

cc: City of Memphis - Jerry R. Collins

- RDeShane/hdh/7-12-94 /memphistn.hdh/disk#3

DeSHANE MACHADO °
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<
B ot REGION IV
PR
345 COURTLAND STREET. N.E.
ATLANTA, GEORGIA 30365
4PM-CGA : MAY 04 1994

CERTIFIED MATIIL
RETURN RECEIPT REQUESTED

Mr. Benny O. Lendermon, P. E., Director
Division of Public Works

City of Memphis

125 North Main - Room 608

Memphis, TN 38130-2091

Re: Dispute Review Under EPA Construction Grant Nos.
C470247-01, and C470386-01, 02 & 03;
Docket No. 04-92-AD09

Final Decision of the Regional Administrator
Dear Mr. Lendermon:

On May 2, 1994, a copy of the Regional Administrator‘’s Final
Decision was sent to you outlining the results on the referenced
review and indicating the final grant calculations would follow.
These grant calculations are attached as Attachments 1, 2, 3, 4,
5 and 6.

The final grant calculations indicate that a balance of
$98,344, plus interest on this amount at 6% from July 10, 1992 to
May 2, 1994, in the amount of $10,243, for a grand total of
$108,587, is due and payable immediately to EPA.

The City of Memphis should immediately remit a check to EPA
in the amount of $108,587 made payable to the U. S. Environmental
Protection Agency with the grant number on the check. This check
must be sent to the U. S. Environmental Protection Agency, Region
Iv, P. O. Box 100142, Atlanta, Georgia 30384, within thirty days
from the date of this letter. Please be advised that if the
total balance due EPA has not been received within the thirty day
period, interest will continue to accrue at the rate of 6.0% per
annum on the total amount due from thirty days after the date of
the Final Determination Letter, which was June 10, 1992.

Printed on Recycled Pap
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If you have any questions on any of the above instructions
please contact Mr. Bill Rogers of my staff at (404) 347-2200.

Sincerely,

;&Eief
Grants\Policdy & Audit Management Unit

Enclosures

cc: TNDEC
Christopher Rissetto, Attorney



ATTACHMENT 1

FINAT, GRANT CALCULATION FOR CONSTRUCTION GRANT NO. C470247-01

(Part I)
Effluent Pump Station $ 1,726,959
Electrical Reliability 1,553,067
Nonconnah 1 - 3,300,647
Nonconnah 2 . 2,515,152
Nonconnah 3 3,817,226
Nonconnah 4 4 2,029,420
Nonconnah 5 1,594,786
Nonconnah Extension 649,238
Hurricane Creek 147,819
1l B Flow Metering 19,492
1 D South Pumping Station 2,758,930
1 D South Plant 14,946,908
North Plant 39,323,573
Loosahatchie Interceptor 1 5,365,265
Loosahatchie Interceptor 2 2,922,264
Loosahatchie Interceptor 3 3,876,398
Eligible Unclaimed Costs 7,322
Total $86,554,466
Federal Share @ 55% $47,604,956
EPA payments 47,655,672

BALANCE DUE EPA : $ 50,716



ATTACHMENT 2

FINAL GRANT CALCULATION FOR CONSTRUCTION GRANT NO. C470247-01

(Part II)

A/E Basic Fees

Nonconnah 1 - 5 § 387,400
South Plant 736,729
North Plant 1,685,053
Loosahatchie Interceptor 505,925
Electrical Reliability 68,052
Effluent Pump Station 112,833
Engineering - Inside 159,915
Inspection - Inside ‘ 337,766
Alternative Power Source 383,327
Administrative Expense 170,848
Total . $4,547,848
Federal Share @ 55% _ $2,501,316
EPA payments 2,522,592

BALANCE DUE EPA S 21,276



ATTACHMENT 3

FINAL GRANT CATL.CULATION FOR CONSTRUCTION GRANT NO. C470386-01

Administrative Expense $ 72,733

A/E Basic Fees

Atoka Big Creek Update 9,700
Munford SSES 37,568
Cloverhaven 31,541
Memphis SSES 1,299,079
201 Study 1,220,079
Millington SSES 180,973
Bartlett SSES 98,785
Equipment 251,851
Total $3,202,309
Federal Share @ 75% $2,401,732
EPA payments 2,404,281

BALANCE DUE EPA $ 2,549



ATTACHMENT 4

FINATL GRANT CALCULATION FOR CONSTRUCTION GRANT NO. C470386-02

Basic Fees

Company A - Phase A $ 675,932
Company A - Phase B 597,738
Company A - Term. Agmt. 182,994
Company B - Memphis State 40,341
Value Engineering 20,044
Total $1,517,049
Federal Share @ 85% $1,289,492
EPA payments 1,291,886

BALANCE DUE EPA $ 2,394



ATTACHMENT 5

FINAL GRANT CALCULATIONS FOR CONSTRUCTION GRANT NO. C470386-03
(Part I)
10% 75%
Basic. Engineering $ 431,871 $ 965,356
Other A/E Fees 891,049 891,049
Construction:
Primary Clarifiers 6,805,999
Admin. Bldg. Mods 734,374
Computer Mods 646,339
Secondary Treatment
Mods 7,549,690 7,549,690
Equipment 217,059
Total $8,872,610 $ 17,809,866
Federal Share 887,261 13,357,400
EPA payments 887,261 13,377,391
BALANCE DUE EPA -0~ S 19,991



ATTACHMENT 6

FINAL GRANT CATLCULATION FOR CONSTRUCTION GRANT NO. C470386-03

(Part II)
Basic Fees

Company B ‘ $ 17,469

Other A/E Fees - Force
Account Surveying -0~

Construction and Project
Improvement - Site

Preparation 256,513
Total $ 273,982
Federal Share @ 85% $ 232,885

EPA payments 234,303

BALANCE DUE EPA $ 1,418
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION IV

345 COURTLAND STREET, N.E.
ATLANTA, GEORGIA 30365

MAY 02 1994

4PM-CGA

MEMORANDUM

SUBJECT: Notice of Disputes Review Decision
, RE: MEMPHIS, TN.
Docket No. 04-92-AD09

FROM: Linda S. Barrett\;,lvw

Regional Grants Disputes Officer ,

TO: See Below

The subject disputes review decision is attached for your
information and action. The final grant calculation will be sent
under separate cover shortly.

Grant Numbers: C470247-01 and C470386-01, 02, & 03

Audit Report Number: S2cWN8-04-0309-1300093

Under Separate Cover:
Final Grant Calculation

Addressees:

Mario Machado, WMD

Carol Williams, FMS

Mary Boyer, OIG

Bill Rogers, GPAMU
M.Jackson/D.Hawkins, Grants

Printed on Recycled Pape



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION IV

345 COURTLAND STREET. N.E.
ATLANTA, GEORGIA 30365

4PM-CGA | MAY 02 1004

. CERTIFIED MATL
RETURN RECEIPT REQUESTED

Mr. Benny O. Lendermon, P.E., Director,

Division of Public Works

City of Memphis

125 North Main - Room 608

Memphis, TN 38130-2091 » :

Re: Dispute Review Under EPA Construction Grant No.
C470247-01, C470386-01. 02, & 03; Memphis, TN;
Docket No. 04-92-AD09 - e

Final Decision of the Regional Administrator

Dear Mr. Lendermon:

Enclosed is a copy of EPA‘s final decision on the subject
dispute review as issued by the Regional Administrator on April

29, 1994.

This decision completes your request for a disputes review
pursuant to 40 CFR § 30.1205(b) (1990), and constitutes final EPA
action on the disputed issues, unless you file a petition for
discretionary review by the Assistant Administrator for Water,
WH-556, Environmental Protection Agency, 401 M Street, S.W.,
Washington, - D.C. 20460.

To be considered, such petition must be submitted within 30
calendar days from the date of the Regional Administrator’s
decision, must be sent by registered mail, return receipt
requested, and must include:

(1) A copy of the Regional Administrator’s decision, and;

(2) A concise statement of the reasons why you believe the
decision is erroneous.

In the event you submit such petition and the Assistant
Administrator for Water decides, at his discretion, not to review
the Regional Administrator’s decision, you will be advised in
writing that the Regional Administrator’s April 29, 1994,
decision remains the final agency action.

The final grant calculation is being prepared and will be
sent under separate cover shortly.

Printed on Recycled Pap



If you have any questions on any of the above instructions,
please contact me at (404) 347-2200.

Sincerely,

-y SR e

Linda S. Barrett
Regional Grants Disputes Officer

Enclosure

cc: TN Department of Environment & Conservation
Christopher Rissetto, Attorney
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REGION IV

345 COURTLAND STREET. N.E.
ATLANTA. GEORGIA 30365

Assistance Dispute of
Review Decision of the

Regional Administrator
pursuant to 40 CFR
Part 30, Subpart L

CITY OF MEMPHIS, TN

Docket No. 04-92-AD09

APR 29 1094

BACKGROUND

The City of Memphis, Tennessee (City or grantee), requested
this dispute review under the assistance disputes provisions of
the Environmental Protection Agency (EPA) regulations governing
grant awards (40 CFR, Part 30, Subpart L). This dispute arises
under the program of grants authorized by Section 201 of the
Clean Water Act (33 U.S.C. 1231) to assist in the construction of

waste water treatment facilities.

EPA awarded Construction Grant Nos. C470247-01 on March 26,
1970, C470386-01 on November 5, 1974, C470386-02 on October 31,
1978, and C470386-03 on September 30, 1980, to the City and
provided for (respectively) 55, 75, 85 and 85 percent (%) federal
participation in the construction of the North and South
Wastewater Treatment Facilities, development plans and conducting
of surveys, design of sludge processing and coincineration
facilities, and construction of the T. E. Maxson Wastewater
Treatment Plant modifications. At project completion, EPA’s
Office of Inspector General (0IG) performed an audit and
questioned costs totaling $5,098,784.

As a result of the final audit, the EPA Region IV Disputes
Decision Official (DDO) issued a final determination letter (FDL)
dated June 10, 1992, revising the OIG’s questioned costs. The
DDO disallowed $3,387,461 and determined that the City owed EPA
$2,563,677 for overpayment under these grants. In filing the
request for this review, the City disagreed with 26 issues in the
FDL and provided additional information for consideration.
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The City requested this dispute be decided on the written
record combined with a disputes conference which was held on
November 18, 1993. In accordance with the disputes review
process requirements, the documentation incorporated by reference
or contained in the City'’s submissions dated July 9, 1992,
September 11, 1992, January 28, 1993, and December 7, 1993, was
reviewed by the Water Management Division (WMD), Office of
Regional Counsel (ORC), and OIG and I considered their final

recommendations.

The issues in dispute are whether the EPA erred in
disallowing the following:

I. GRANT NO. C470247-01

1. $48,873 in construction costs incurred under the extra
work clause,

2. §$58,228 in construction costs incurred under the extra
work clause,

3. $97,997 in construction costs incurred under the extra
work clause,

4. $123,223 in construction costs exceeding eligibility
summary,

5. $40,941 in unsupported A/E Basic Fees for the South
Plant,

6. $162,268 in unsupported A/E Basic Fees for the North
Plant, - L L T

7. 837,190 in unsupported A/E Basic Fees for th
Loosahatchie Plant, :

8. $497,681 in unsupported force account costs, and

9. $170,848 in unsupported administrative costs for bond
sale expenses.

II. GRANT NO. C470386-01

1. $72,733 in unsupported administrative costs for account
work,

2. 8$31,541 in survey fees,
3. $7,700 in computer usage and technical assistance fees,

4. $737,346 in 201 Plan fees,
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5. $98,785 in Sewer System Evaluation Survey (SSES) fees,
and

6. $251,851 in equipment costs.

III. GRANT NO. C470386-02
1. 62,816 in easement acquisition fees,
2. §$597,738 in design fees, and

3. $182,994 in termination costs.

IV. GRANT NO. C470386-03
1. $6,561 in A/E Basic Fees for a factory acceptance test,
2. $62,676 in impeller construction and permit costs,
3. $23,993 in construction costs for roof repair,
4. §$7,610 in bond, insurance, and permit costs,
5. $5,987 in permit fees,
6. §$17,469 in engineering fees,
7. $1,668 in field survey costs, and
8. §$256,513 in site preparation costs.

The purpose of the dispute process is to provide an
independent and objective review of the correctness of FDL final
cost eligibility determinations in accordance with the applicable
rules, regulations and policies in effect on the date of grant
award. Accordingly, my final decision on the issues in dispute
follows.

DISCUSSION

I. GRANT NO. C470247-01

A. CONSTRUCTION COSTS

1. According to the auditors, ineligible construction costs
of $48,873 were incurred and claimed under a contract "allowance
for extra work" clause which is unallowable according to a
Tennessee Department of Health and Environment (TDHE or TDEC or
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State) eligibility summary. The DDO agreed and disallowed these
costs.

The grantee stated that the inclusion of an "allowance for
extra work" clause was the City'’s practice in all contracts prior
to 1978. This administrative method of funding the inevitable
changes that occur in a project was authorized under Section 838
of the City Charter. TDHE was aware of this provision ip )
contracts approved for award at that time. 1In fact, an interim
audit allowed $97,999 of costs incurred because of this clause.

All change order increases and decreases for extra work were
calculated at approved as-bid unit prices for grant eligible
contract material. The net effect of the changes (both underruns
and overruns) was a decrease in the contract allowance as bid.

Another support for the grantee’s position is the fact that
Grant Amendment 7 (dated February 18, 1982) recognized the
approval of eligible costs for extra work on the Nonconnah
Extension. The identical allowance for extra work method was
used approved under similar contracts such as Hurricane Creek.
According to the grantee, no substantial basis for disallowing
these costs has been established.

The "extra work" clause was used in the contracts for both
the Nonconnah Interceptor Extension and the Hurricane Creek Sewer
Plant. The purpose of this clause was to allow ease of contract
administration in the event of change orders. Also, the City’s
internal contract administrative procedures were adhered to when
these changes were made.

Before any money could be requested for disbursement as a
result of this clause, all EPA contract administrative procedures
had to be followed. This means that appropriate change orders
were issued and approved by EPA before any extra costs were
requested.

Grant Amendment No. 7 approved the eligible costs for the
Nonconnah Interceptor Extension in the amount of $649,238. This
is precisely the same final contract amount that was arrived at
by the final contract change order (No. 3) which incorporated
"extra work" items.

EPA's concern that the bid documents and final pay estimate
cannot be reconciled has been satisfactorily addressed by the
grantee’s submissions to the written record. I find that the
work performed and paid for under this clause is eligible for EPA
participation.

The amount of $48,873 incurred due to the extra work clause
is hereby reinstated.
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2. According to the auditors, construction costs of $58,228
are unallowable because they represent original contract claimed
amounts as well as Change Orders 1 and 2 under the Hurricane
Creek Interceptor contract.

The auditors originally questioned these costs because of
the grantee’s use of the "allowance for extra work" clause. They
found these costs to be unallowable according to the TDHE
eligibility summary. The DDO upheld that finding.

The Hurricane Creek contract was awarded for $154,396. Work
was completed, including Change Orders 1, 2, and 3, under the
allowance for extra work clause. The final contract amount was
$147,819 as indicated in the final pay estimate. The grantee
submitted these revised costs to EPA.

The grantee believes that the auditors confused "total
contract amount" ($147,819) and "amount claimed" (89,203). The
City only claimed $89,203 under the grant. It never exceeded the
approved total project cost of $154,396 or claimed payment in
excess of the approved amount for ‘grant participation.

The City reasons that EPA should not disallow more than it
sought in reimbursement. The grantee states that the disallowed
costs were never claimed for reimbursement or received by the
grantee.

The written records supports the grantee’s position. The
amount of $58,228 is, therefore, removed from disallowed costs.
The final grant calculation will reflect this action.

3. Construction costs totalling $97,997 incurred under the
"allowance for extra work" clause were disallowed by the DDO.

a. Construction costs of $89,304 were questioned as an
ineligible increase to the South Plant contract. The DDO
disallowed the costs because Change Order 5, which contained
these costs, was previously disapproved by EPA.

The City requested a review of this disapproval and
continued to include Change Order 5 costs in all reports pending
a determination by EPA. Even though requested by the grantee,
there is no evidence that EPA revised its determination that the
costs were ineligible before the final audit.

According to the City, it incurred these disallowed costs
when it purchased instrumentation to provide a monitoring
capability for nutrients that affected plant performance and
industrial discharges. The City obtained a cost-effective
proposal that covered providing this equipment to both the North
and South Plants. The equipment provided frequent monitoring
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during the initial phases of plant operations and additional
monitoring after historical data was obtained.

When Change Order 5 was disapproved by TDEC and EPA, the
City, by letter dated February 9, 1979, asked EPA to reconsider
the eligibility determination. It cited the significant function
of the equipment in plant control and effluent monitoring.

{

The City’s position is that EPA should approve the
acquisition of the equipment which has been successfully
providing required data at the North and South Plants for more
than ten years. The City contends that EPA’s failure to respond
to its request for reconsideration should not be the basis for
these cost disallowances.

The grantee argues that the City’s permit and monitoring
requirements show that TDEC required analysis of cyanide,
phenols, ammonia, and dissolved oxygen. Thus, it contends, the
purchase of the monitoring equipment was necessary under this
grant.

. During the disputes conference, the grantee contended that
Change Order 5 was submitted some time in mid-1978. According to
the grantee, the letter dated January 10, 1978, has a
typographical error in the date which should read January 10,
1979, rather than January 10, 1978. This letter stated that
Change Order 5 costs were eligible. 1If that were the case, the
City argues, the December 19, 1978, letter denying Change Order 5
would be superseded. The grantee has the burden of proof in
supporting this allegation.

The grantee provided no evidence to show that EPA
reconsidered its disapproval of Change Order 5 at any time. The
contention that there was a typographical error in the date of a
letter has not been supported by any evidence. After the
conference, the grantee chose to pursue a different argument in
submitting documents for consideration in its appeal.

The grantee argued that permit and monitoring requirements
made Change Order 5 costs necessary. There is insufficient
evidence of either (1) EPA subsequent approval of Change Order 5,
or (2) permit requirements that resulted in Change Order 5 costs.
For this reason, I can find no basis for reinstating these costs.

Based on the written record evidence, the amount of $89,304,
remains disallowed.

b. The amount of $6,025 represents costs identified in
the interim audit as ineligible items in Change Orders 3 and 4.
No documentation to support these costs was provided.
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The City has been unable to provide any evidence that these
disputed costs should been reinstated. Without documentation
that these costs were eligible, $6,025 remains disallowed.

c. The amount of $2,668 was disallowed because the
grantee failed to remove ineligible Change Order 10 costs from
its request for reimbursement.

The grantee has provided no evidence to demonstrate that
these costs are eligible. Without supporting documentation,
$2,668 remains disallowed.

Based on the foregoing, the construction costs totalling
$97,997 remain disallowed in their entirety.

4. Construction costs of $123,223 were declared ineligible
because they represent the difference between the amount claimed
and the total identified as eligible by the TDHE eligibility
summary for the North Plant.

By letter dated December 15, ‘1978, EPA approved a total
contract amount of not less than $39,319,526 for construction of
the North Plant. This contract price included an eligible amount
of $39,290,784.

These approvals, according to the grantee, equal or exceed
the costs questioned, provide the approvals required by TDEC, and
include the approval of all change orders increasing the contract
price. Thus, the grantee explained that EPA’'s reliance on the
TDEC eligibility summary was incorrect. The grantee contends
that the DDO did not take EPA documentation into account when
making his decision.

In fact, the written record indicates that on February 19,
1982, EPA approved Grant Amendment 7 which recognized eligible
costs for the North Plant in the total amount of $39,323,573.

Based on the above information, I accept the grantee’s
position and reinstate $123,223 in construction costs for the
North Plant. :

B. A/E BASIC FEES

1. The DDO disallowed $40,941 in unsupported A/E Basis Fees
in connection with construction of the South Plant because they
were claimed after the date of the interim audit. The grantee
was unable to provide a record of these project costs or
documentation of payment at the time of final audit.
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The City has been unable to provide any evidence that these
disputed costs should been reinstated. Without documentation
that these costs were eligible, $6,025 remains disallowed.

c. The amount of $2,668 was disallowed because the
grantee failed to remove ineligible Change Order 10 costs from
its request for reimbursement.

The grantee has provided no evidence to demonstrate that
these costs are eligible. Without supporting documentation,
$2,668 remains disallowed.

Based on the foregoing, the construction costs totalling
$97,997 remain disallowed in their entirety.

4. Construction costs of $123,223 were declared ineligible
because they represent the difference between the amount claimed
and the total identified as eligible by the TDHE eligibility
summary for the North Plant.

By letter dated December 15, 1978, EPA approved a total
contract amount of not less than $39,319,526 for construction of
the North Plant. This contract price included an eligible amount
of $39,290,784.

These approvals, according to the grantee, equal or exceed
the costs questioned, provide the approvals required by TDEC, and
include the approval of all change orders increasing the contract
price. Thus, the grantee explained that EPA’'s reliance on the
TDEC eligibility summary was incorrect. The grantee contends
that the DDO did not take EPA documentation into account when
making his decision.

In fact, the written record indicates that on February 19,
1982, EPA approved Grant Amendment 7 which recognized eligible
costs for the North Plant in the total amount of $39,323,573.

Based on the above information, I accept the grantee's
position and reinstate $123,223 in construction costs for the
North Plant.

B. A/E BASIC FEES

1. The DDO disallowed $40,941 in unsupported A/E Basis Fees
in connection with construction of the South Plant because they
were claimed after the date of the interim audit. The grantee
was unable to provide a record of these project costs or
documentation of payment at the time of final audit.
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The grantee responded that there were no Step I grants
(i.e., separate engineering grants) in 1970 when this grant was
awarded. Letters and grant approvals all mentioned engineering
costs, however, so the City relied on these documents as the
basis to incur approved engineering fees.

Even though the City incurred grant eligible charges in
excess of $739,795, it only submitted $736,729 for the South
Plant engineering services. This is supported by documents
submitted to the written record by the grantee.

Because no method or line item exists in this grant to
reimburse the City for legitimately incurred A/E fees, some
reasonable method must be determined to allow the grantee to
recoup reasonable, allowable engineering costs. During the
disputes conference held on November 18, 1993, the parties
discussed an acceptable method of calculating a basis for
reimbursing reasonable project design costs under this grant.

The City reviewed the grant award documents to determine if
any restrictions were placed on the eligibility of engineering
fees or that would otherwise limit the applicability of the
American Society of Civil Engineers (ASCE) fee curves as a
guideline for eligibility. No restrictions were identified.

The use of the ASCE Manual is acceptable to establish that
the allowable cost for basic engineering services performed by
force account may be based on total allowable construction costs,
including change orders, rather than the low construction bid
(see Los Angeles County, CA, Assistance Disputes Decision (ADD)
09-84-AD37, January 28, 1987).

The total engineering fees incurred and paid in connection
with the South Plant are less than the allowable, eligible amount
permissible under the ASCE No. 45 curve method. The City
believes use of the ASCE Manual 45 for its project is a
reasonable method for determining allowable design costs for the
City's projects. EPA agrees that the use of this method to
determine allowance design costs is reasonable.

With the agreement to use this method, the disallowance of
these engineering costs is inappropriate. Based on the above, I
am reinstating $40,941 in A/E Basic Fees.

2. The DDO disallowed $162,268 in unsupported A/E Basic
Fees and resident inspection charges in connection with the North
Plant because they represent amounts invoiced for which no
evidence of a contract or payment exists. Also, these costs were
incurred after the EPA-approved contract completion date.
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As discussed under the previous issue above, during the
disputes conference held on November 18,1993, the parties
discussed a method for calculating reasonable engineering costs
under this grant. The City reviewed the grant award documents to
determine if any restrictions were placed on the eligibility of
engineering fees or that would otherwise limit the applicability
of the ASCE fee curve method as a guideline for determining
eligibility. No restrictions were identified.

In Greenfield, CA, Board of Assistance Appeals (BAA) No. 80~
52 - Holland, December 30. 1982, at Page 6, reads as follows:

We have held that the Region may use the ASCE
fee curve as a guide in evaluating the
reasonableness of engineering costs. “The
grantee has the burden of demonstrating that
all costs are reasonable, eligible and
allocable to approved project tasks,
especially those costs which exceed the fee
curve amount." County Sanitation Districts
of T.os Angeles County, EPA Board of
Assistance Appeals (February 10, 1981), p.4.
This holding specifically applied to force
account engineering costs. We believe it
also applies to engineering service
performed by a private firm. '

The total engineering fees incurred and paid in connection
with the South Plant are less than the allowable, eligible amount
permissible under the ASCE No. 45 curve method. The City
believes use of the ASCE Manual 45 for its project is a
reasonable method for determining allowable design costs for the
City’s projects. EPA has agreed.

Pursuant to this agreement, the fees paid by the City for
A/E services in connection with the North Plant fall within the
range of fees judged to be reasonable under the guidance set
forth by EPA.

The grantee provided documentation confirming that these
costs had been paid to the engineer. Invoices were submitted by
the engineering firm, Ellers, Oakley, Chester & Rike, as well as
the corresponding general ledger-detail entries from the City’s
records for the period February 1976 through April 1977. The
grantee also submitted a statement dated December 3, 1993, from
Harry Rike confirming that the fees were paid to Ellers, Oakley,
Chester & Rike.

Based on the above information, I am reinstating $162,268 in
Basic A/E Fees.
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3. The DDO disallowed A/E Basic Fees totalling $37,190.
The amount of $5,280 was disallowed because there was no
documentation to support payment claims. Resident inspection
fees of $7,322 incurred after the grantee-approved contract
completion date were also disallowed. Also, $24,588 in costs
unsupported by documentation of component charges or supporting
evidence of contract information or payments were disallowed.

Once again, the grantee contends that the fees paid by the
City for A/E services in connection with the Loosahatchie
contracts were within the range of fees judged to be reasonable
under the ASCE guidance accepted for use by EPA. The City’s
general ledger entries were also acceptable ev1dence that these
funds had been dispersed.

The City notes that the contract completion date was October
4, 1982. The auditors do not cite a completion date in their
report when questioning these costs as incurred outside the EPA-
approved completion date.

The grantee’s documentation indicates that the contract
completion date is October 4, 1982, and that the COE’s inspection
took place on November 29, 1983. The COE inspection report
states that all work was complete as of that date (November 29,
1983) but that the COE was "not aware of or a party to the final
inspection of this contract." Thus, there is no indication in
the documents submitted to indicate what these resident
inspections costs included or when they were incurred.

In Wexford County, Michigan, ADD 05-84-AD20, August 7, 1986,
at Pages 6 and 7, the DDO held: N

. « . Where engineering services are related
to the administration and supervision of a
construction contract, and the construction
contractor fails to complete the project on
time, costs for such A/E services incurred
during the "overrun period" are not allowable
for grant funding unless the grantee
documents that the costs were ‘necessary and
reasonable for the proper and efficient
administration of the grant program’ and not
caused by the contractor’s failure to perform
nor by the grantee’s mismanagement. 5/ City
of Riverside, California, Docket No. 09-85-

ADO1l; Tuolume County, California, Water
District No. 2, Docket No. 09-84-AD40.
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5/ This principle is discussed in a legal
opinion of the EPA office of General Counsel
dated April 18, 1983. It is derived from the
fundamental tenet that the grantee is
responsible for properly managing Federal
grant project to completion. 40 C.F.R.
§35.936-5. . . .

Also in Newell County Water District, ADD 09-85-AD03, March
32, 1986, at Page 4, the following argument was advanced:

The District’s second arqument is that the
costs for the final project inspection,
record drawings, certificate of completion
and other contract close-out activities
should be allowable for grant participation.
The audit report and the final decision
disallowed all engineering costs after the
authorized completion date, on the basis that
these costs resulted from delays in
construction. While the costs of a resident
inspector will increase whenever the period
of time for conducting a project extends
beyond the authorized completion date, the
tfinal project inspection, record drawings,
certificate of completion and other contract
close-out activities are one-time activities,
and typically are incurred after construction
has been completed. Accordingly, the fact
that these costs were incurred after the
authorized construction completion date does -
not indicate that these costs resulted from
or increased because of the delays in
construction. Thus, the costs for these
activities are allowable if the documentation
submitted by the District is sufficient to
segregate these costs from engineering costs
which did increase due to the delays in
construction.

The lack of supporting documentation for these costs leaves
me no alternative but to uphold the DDO’s decision to disallow
$37,190 in resident inspection fees.
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C. FORCE ACCOUNT COSTS

Engineering and resident inspection fees of $497,681
performed by the force account method were disallowed by the DDO
because the grantee had no records of expenditures and no
supporting documentation such as time and attendance reports for
these costs.

The auditors were unable to find evidence that EPA approved
the grantee’s use of the force account method. No category or
amount for force account work was established in the budget.
There is also a question that some of the force account resident
inspection fees may be ineligible because they were incurred
after the EPA-approved completion date for related construction
work.

In information submitted to the written record, the grantee
contends that the interim audit accepted $200,208 of the force
account costs as eligible. The OIG verified this statement.

The grantee explained that the interim audit findings were
expressly based on the standards of the EPA Audit Guide which
required the auditor to determine that the force account work had
been "specifically approved by EPA." It argues that the auditors
found evidence of force account approval and, therefore, allowed
these costs. The DDO’s disallowance of these costs after the
final audit did not take this into account.

The grantee further asserts that the TDEC summary grant
eligibility determination not only calculated the total
eligibility of all remaining force account costs and, in so
doing, relied on contemporaneous records. Based on this
assertion, there is no justification to reject the eligibility
determination of the initial audit report or the TDEC
determination with respect to the balance of the force account
costs.

The City’s use of the ASCE Manual No. 45 fee curve
comparison has been accepted by EPA. The grantee’s records
concerning the TDHE eligibility summary and documentation were
accepted for other issues discussed above. EPA’'s acceptance of
this method and these documents was established earlier in this
decision.

Based on the foregoing, I am reinstating $497,681.
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D. ADMINISTRATIVE COSTS

The amount of $170,848 in unsupported costs claimed for bond
sale expenses was disallowed because the grantee could not
provide documentation of either the specific expenditures claimed
or evidence that bond proceeds resulting from these expenses were
deposited or used for this EPA project.

Additionally, it appears that the amount claimed for bond
sales is incorrect because the total amount of expenses for each
bond sale, rather than the EPA project portion, was used in the
calculations.

The City provided documentation of specific expenditures
claimed and evidence that bond proceeds resulting from these
expenditures were used for this project. The EPA projection
portion was documented as well. OIG confirmed that this
information was sufficient to resolve the questioned costs.

When additional documentation, not available to the DDO,
justifies reinstatement of previously disallowed costs, it is
appropriate to reinstate these costs. See Glouchester County
Utilities Authority, ADD 02-84-AD03, November 4, 1985, at Page 1.

Based on documentation submitted, $170,848 in administrative
costs are reinstated.

ITI. GRANT NO. C470386-01

A. ADMINISTRATIVE COSTS

1. Unsupported administrative costs of $72,733 for force
account work for which there are no time sheets or canceled
payroll checks were disallowed. The grantee subsequently
provided substitute information to the written record which, it
feels, supports that these costs were incurred and paid by the
grantee.

Based on information submitted by the grantee to the written
record, the OIG verified that there was sufficient documentation
to resolve $72,733 in questioned administrative costs. I am,
therefore, reinstating that amount.

2. TUnsupported survey fees of $31,541 for the Cloverhaven
Sewer System Evaluation Survey (SSES) were disallowed because the
grantee did not provide a bilaterally executed contract.
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The City of Memphis was designated as the lead applicant for
the facilities planning area that included an area known as
Cloverhaven. Memphis entered into an intergovernmental agreement
with Shelby County to complete the SSES work and request EPA
grant reimbursement.

The grantee subsequently produced a copy of the bilaterally
executed contract (dated November 5, 1974) for EPA review. That
document is acceptable evidence to allow reinstatement of $31,541
for survey work. I am, therefore, reinstating $31,541 in survey
fees.

3. The DDO disallowed $7,700 in fees for computer usage and
technical assistance incurred in connection with the Sewer System
Evaluation Survey (SSES). The amount was originally questioned
during the contract proposal review dated July 28, 1981.

The grantee responded that the costs consisted of software
and computer application functions for the pretreatment equipment
(i.e., flow meters). Information was provided which indicated
that, while EPA’s initial position was that the costs were
unallowable, it did eventually state that the costs would be
approved "pending possible recovery as a result of the final
project audit."

By letter dated August 15, 1985, TDHE informed the grantee
that microprocessor and accessories would be eligible if they
were used in the operation of a wastewater treatment plant. The
dispute file supports that the grantee met that condition. I am,
therefore, reinstating $7,700 in computer fees. - -

B. 201 PLAN FEES

The DDO disallowed $737,346 in 201 plan fees billed under
the engineering contract dated September 26, 1974, and the letter
amendment to that contract. The auditors believed these costs
were ineligible because grant application fees are an ordinary
operating expense of government (reference 40 CFR 35.940-2(q)).
The City contends that these fees were for professional services
and NOT for filling out grant fund applications as the auditors
believed.

According to the grantee, extensive effort was expended in
the 201 process evaluating various alternatives for sludge
disposal. Wegman (the consultant) was asked to amend the 201
plan to include coincineration. Amendments were necessary
because of the concern raised by EPA that sludge generated by the
incineration process would be classified as hazardous waste and,
therefore, not acceptable for landfilling. Wegman produced an
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amended Nonconnah Creek Basin 201 Facilities Plan which
incorporated:

1. Changes sought by the Memphis Light, Gas and Water
Division, :

2. Utilization of area-wide refuse, and
3. Conclusions reached during the evaluation process.

The grantee certified that to its knowledge, Wegman did not,
under any circumstances, complete grant forms or take other steps
to secure grant funding. Wegman’s function was to provide
eligible and allowable engineering services to continue the
City's projects through the three-step grant process.

The auditors dealt with the invoices at face value and, from
a review of the record, I can partially understand how they
arrived at their conclusion that $737,346 was for Wegman's
efforts in "obtaining grant funding." Upon a full examination of
all documents submitted to the written record, however, this
interpretation is incorrect.

Information submitted to the record supports the grantee’s
contention that these disallowed costs were for 201 plan work and
are, as such, grant eligible.

For this reason, I am reinstating $737,346 in 201 plan fees.

C. SEWER SYSTEM EVALUATION SURVEY (SSES) FEES -

The DDO disallowed $98,785 in unsupported Bartlett SSES fees
for which the grantee did not provide a bilaterally executed
contract.

The grantee subsequently provided the necessary
documentation to support these costs and a review revealed that
the costs were eligible. I am, therefore, reinstating $98,785 in
SSES fees.

D. EQUIPMENT COSTS

According to the auditors, ineligible equipment costs of
$251,851 represent charges for flow meters and rain gauges. The
cost for this equipment, whose useful life exceeded the
requirements of the project, should have been charged to EPA
using an allowance method according to the auditors.
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Of the total amount, $17,465 was also questioned because it
represented excessive maintenance items or services for the flow
meters which, the auditors believed, should have been provided by
the City as a normal function of government.

By letter dated August 15, 1985, TDHE concurred that the
City’'s cost-effectiveness analysis supported its purchase of lab
equipment necessary for implementation of a pretreatment program.
On October 7, 1985, EPA issued Grant Amendment 7 in the amount of
$264,109 to cover this purchase.

The grantee purchased this equipment with TDHE approval.
Grant Amendment 9 (dated October 7, 1988) covered the increased
costs of this purchase over that allowed by Grant Amendment 7.

The City contends that this information supports an
affirmative management decision and, therefore, the costs should
be reinstated. By executing a grant amendment to increase the
grant amount to cover the purchase of this lab equipment, EPA
indicated its approval of the grantee’s actions. I agree that
these costs are eligible for EPA participation. There is no
evidence in the record to support the auditors’ position that the
costs should have been claimed using an allowance method.

The costs of $251,851 are hereby reinstated.

IIT. GRANT NO. C470386-02
A. EASEMENT ACQUISITION FEES

The DDO disallowed engineering fees of $2,816 incurred for
easement acquisition surveys. These costs are ineligible
according to 40 CFR 35.940-2(h):

Costs which are not necessary for the
construction of a treatment works project are
unallowable. Such costs include, but are not
limited to:

(h) Site acquisition (for example, sewer
rights-of-way, sewage treatment plant sites,
sanitary landfills and sludge disposal areas)
except as otherwise provided in §35.940-3(a).

These costs were designated as ineligible in Amendment No. 5
dated March 11, 1981.



-17-

While the grantee disputed these costs, it failed to provide
any further submissions to the written record to support its
appeal. I have no alternative but to uphold the DDO’s decision
as stated in the FDL. The amount of $2,816 remains disallowed.

B. DESIGN FEES

Ineligible costs of $597,738 represent engineering design
fees in connection with the Phase B coincineration portion of the
grant. Because it appears that two increases in the amount of
this grant were awarded based on an EPA-approved coincineration
design never completed, these costs were disallowed by the DDO.

The initial disallowance was based on 40 CFR 30.920-~4 which
states:

Upon termination, the grantee must refund or
credit to the United States that portion of
grant funds paid or owed to the grantee and
allocable to the terminated project work,
except such portion thereof as may be
required to meet commitments which had become
firm prior to the effective date of
termination and are otherwise

allowable. . . .

By Grant Amendment 4 (dated July 3, 1984), EPA rescinded a
special condition of Grant Amendment 2 which would have required
the City to bear the cost of termination of the coincineration
phase of this grant. The grantee contends that this action-
effectively represented a grant termination settlement agreement,
consistent with EPA regulations at 40 CFR 30.920-1.

The City affirms that EPA’s award of a grant increase after
the termination action recognizes the Agency’s determination of
validly incurred costs. A review of this information submitted
to the written record by the grantee supports that position.

Based on these facts, I am reinstating $597,738 in design
fees.

C. TERMINATION COSTS

The DDO disallowed $182,994 in termination costs for the
engineering contract containing the coincineration portion of the
project. The auditors held that the grantee incurred these costs
through no fault of EPA and, therefore, the expenditure was
ineligible for reimbursement.
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As explained earlier in this decision, Grant Amendment 4
rescinded Grant Amendment 2 thus allowing the grantee to claim
these costs as EPA eligible. I am, therefore, reinstating
$182,994.

IV. GRANT NO. C470386-03

A. A/E FEES

The DDO disallowed $6,561 in A/E Basic Fees. These costs
represent the excess of fees requested for 75% funding for
construction Contracts 6, 7, 9, and 10 over the total determined
eligible for these costs. This particular amount represents the
requested portion of engineering fees related to a factory
acceptance test for pumps under Contract 9. The Corps of
Engineers noted that the costs were ineligible because they were
incurred after the EPA-approved contract completion date of March
6, 1984.

The grantee contends that the factory acceptance testing was
postponed with TDEC and COE concurrence. According to an
affidavit by Jerry R. Collins, Jr., Administrator, Environmental
Engineering, Division of Public Works, City of Memphis, dated
December 1, 1993, the costs were properly incurred and reimbursed
under the City’s grant for the following reasons:

1. The pump station in question provides a necessary
hydraulic capability in the event the level of the adjacent river
would not permit the usual gravity flow discharge.

2. At the time the pumps were installed, it was deemed
essential to postpone the acceptance testing until such time as a
higher river level made use of the pumps necessary, or at least
provided conditions that would demonstrate that the pumps could,
in fact, develop the required hydraulic pressure.

3. With the concurrence of the Tennessee Department of
Health and Environment (TDHE) and the United States Corps of
Engineers (COE), the acceptance testing was thus postponed until
after the contract completion date to permit a meaningful test
based on the seasonal elevation and flow of the Mississippi
River.

_ Mr. Collins stated that he "subsequently attended the final
inspection and testing of the pumps, which were approved for
acceptance. "
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I accept the grantee’s position that the factory-acceptance
test for Contract 9 was properly postponed and that the costs
should be eligible for EPA participation. Based on the facts
submitted, the amount of $6,561 is reinstated.

B. FEES AND PERMITS

1. According to the auditors, $53,218 represents charges
for fees and permits which are a normal expense of government and
unallowable pursuant to The EPA Handbook of Procedures -
Construction Grants Program for Municipal Wastewater Treatment
Works (Handbook of Procedures), Chapter VII, Note 3 which states:

...for miscellaneous costs to be eligible for
grant participation, they must: 1. Be
necessary and reasonable and not a normal
expense of municipal administration.

Each construction contract awarded under this grant
contained a line item for permits. As such, permits are
construction-related expenditures. In 40 CFR 35.940-1, the
regulations support charging for permits under construction
contracts as follows:

Allowable costs include:

(b) Costs under construction contracts.

Because these permits were a part of the construction
contract for which the contractor was solely responsible, I-am
reinstating $53,218 in permit costs.

2. Ineligible costs of $9,458 represents charges for Change
Order 2 for interim modifications to four digester sludge pumps.
The disallowed costs were for new impellers installed on the
pumps pending completion of sludge processing facilities.

Under Contract 10, the original digester sludge pumping
system, including the impellers installed under Contract 6, was
removed. Charges for the impellers, which were used only
temporarily, are not eligible for EPA participation according to
the auditors.

The grantee contends that TDEC, by letter dated April 2,
1982, transmitted the proposed change order with the City’s
supporting documentation (e.g., costs for fees, permits, and
impellers) to COE for review. The COE approved the change order
in full on May 14, 1982. The written record supports that Change
Order 2 was approved both by the State and COE.
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The issue, however, is not approval of the change order but
the fact that the impellers installed per this change order were
subsequently removed under another contract. Thus, the question
remains whether the cost of temporary impellers are eligible for
EPA participation.

40 CFR 35.940-1, Allowable Project Costs, addresses necessary
costs which include: :

(a) Costs of salaries, benefits, and
expendable material the grantee incurs for
the project, except as provided in §35.940-
2(g); (b) Costs under construction contracts:

While the grantee does not provide any new information to
support its position that these temporary impeller costs are
eligible, the applicable regulations do indicate that they can
be. The written record does support that the impellers were a
necessary interim modification to the digester pumps.

For this reason, I am reinstating $9,458 in impeller costs.

C. CONSTRUCTION COSTS

‘The DDO disallowed $23,993 for roof repair to the
administration building because it was considered a normal
operating expense of government.

These costs represent charges from Change Order 3 for
reroofing part of the existing administration building due to -
leaks. Roof leaks occurred after design was completed but before
EPA funding was granted for Contract 7. The DDO held that the
replacement portion of the leaking roof was a maintenance expense
not eligible for EPA funding.

The grantee reasoned that the expansion of the building made
it necessary to reroof the complete structure to achieve a water-
tight seal. On April 13, 1984, TDEC approved Change Order 3 to
the administration building contract in the amount of $23,993 to
cover the reroofing costs.

The City contends that reroofing only one-half of the
building would have been imprudent and at variance with standard
practice. The City uses the affirmative management decision
argument here. In order to support an argument that an
affirmative management decision was made, the grantee must
establish that the decision was within the limits of managerial
discretion and not in violation of nondiscretionary standards in
existence at the time of administrative approval (reference Audit
Resolution board (ARB) Decisions 13/14). While the State and COE
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were delegated authority to approve/disapprove change orders,
they did not have the authority to waive regulations.

In Keokuk, Iowa, ADD 07-84-AD02, September 28, 1987, the
costs for replacing items which were worn out and should be
replaced as normal operation and maintenance expenses were
discussed. Specifically, at Page 4:

The City has requested funding for
replacement of items which have served their
useful life or have worn out. Although EPA
has recognized an obligation under Title II
to bring existing treatment plants up to a
performance level capable of meeting National
Pollutant Discharge Elimination System
(NPDES) permit limitations, this obligation
is generally limited to funding upgrade work
on existing unit processes or equipment which
cannot adequately meet NPDES permit limits
due to inadequate size or performance levels.
Generally excluded from'eligibility is
replacement of equipment which is simply worn
out. Rather, EPA requires that the grantee
manage its project in such a manner as to be
able to take care of the maintenance
requirement of a facility.

The grantee’s contention that TDEC’s approval of Change
Order 3 constitutes an affirmative management decision which
cannot be overruled is not supported in this case. In Montgomery
County, BAA 81-35 - Holland, July 30, 1982,  the deciding official
found that approval of a change order is not a determination of
eligibility and a Region can properly disallow questioned costs
at a later time. Specifically, at Page 2 the decision held:

The County submitted Change Order number 1 to
Region V...requesting approval of 15
additional items for the project... Region Vv
approved the Change Order in its entirety...
The approved changes included two items which
were subsequently disallowed in the Final
Determination of the region....

Based upon the record presented in this
appeal it was reasonable for the Region to
conclude that the two items were for general
repair and maintenance of an existing
facility and were neither necessary for the
expansion of the treatment facility not
within the scope of the project.
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Reroofing is a normal expense of government and is
unallowable. For this reason, $23,993 remains disallowed.

D. BOND, INSURANCE, AND PERMIT COSTS

The DDO disallowed $7,610 in costs requested for bonds,
insurance, and permits for Contract 9 because permits are a
normal expense of government pursuant to the Handbook of
Procedures. Although bond and insurance costs are eligible, the
auditors were unable to determine which portion of the questioned
costs incurred were for these items. The auditor, therefore,
questioned the entire amount.

The question of permit cost eligibility under these
construction contracts was discussed earlier in this decision.
Because permits were a requirement under a construction contract,
they are eligible for EPA participation.

For this reason, I am reinstating $7,610 in bond, insurance,
and permit costs.

E. I/A FUNDS FOR PERMITS

The DDO disallowed $5,987 for both 10% I/A and 75% funding
for secondary treatment system charges for building permits which
are considered a normal expense of government pursuant to the
Handbook of Procedures, Chapter VII, Note 3.

The City responded that on January 28, 1983, "“TDEC approved
the P.C. Mock change order which included a net decrease for
"Building permits not used." It feel that these permit costs are
eligible because they were construction permits which the
contractor was required to provide under its contract.

The grantee has previously supported its contention that
permits were a line item in these construction contracts and,
thus, a contract requirement. As such, they are a construction-
related expense and eligible for EPA participation pursuant to 40
CFR 35.940-1.

For this reason, I am reinstating $5,987 in permit fees.

F. ENGINEERING SERVICES

The DDO disallowed $17,469 in engineering service costs
related to construction Contract S~-1. This contract was for a
segment of the multi-purpose coincineration project which was
discontinued by the grantee. The scope of the grant was reduced
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to exclude costs associated with coincineration including the

amount related to Contract S-1. Because the costs associated

with Contract S-1 were not within the grant’s scope, they were
declared ineligible for EPA funding by the DDO.

The issue of allowance of costs associated with
coincineration under this grant was discussed previously in this
decision. The grant was amended to make these costs eligible for
EPA participation. ’

The grantee was able to provide sufficient documentation
(e.g., project cost records and payment confirmation) to support
that these costs were incurred and paid. I am, therefore,
reinstating $17,469.

G. FIELD SURVEY COSTS

The amount of $1,668 for a field survey which was
accomplished by the force account method were questioned by the
auditors. The costs were disallowed by the DDO when the grantee
could not provide documentation in the form of project cost
records or any other support such as time sheets, payroll
records, and/or canceled checks.

Because the grantee did not provide any supporting

documentation for these costs during the dispute review, $1,668
for the survey remains disallowed.

H. SITE PREPARATION COSTS

The DDO disallowed $256,513 in Contract S-1 site preparation
costs for the sludge dewatering facilities at the T. E. Maxson
Wastewater Treatment Plant. These costs were questioned by the
auditors because the multi-purpose coincineration project, of
which Contract S-1 was a part, was removed from the scope of the
grant by Amendment 4 dated September 30, 1982.

The grantee reasons that the auditors’ disallowance of Step
3 coincineration costs is expressly tied to the Step 2
disallowance previously discussed under Grant No. C470386-02.
Its logic is the Step 3 coincineration project was terminated for
precisely the same reasons which justified the funding of all
related costs incurred under the Step 2 grant. Thus, these
coincineration costs should be eligible for EPA participation.

After a review of the documents submitted to the written
record, EPA now agrees with the grantee that these costs are be
eligible for EPA participation. For this reason, I am
reinstating $256,513 in site preparation costs.
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DECISION

For the reasons given above, I sustain the FDL in
disallowing $134,187 as ineligible under Grant No. C470247-01;
$2,816 under Grant No. C470386-02; and $25,661 under Grant No.
C470386-03. I am reinstating $1,043,834 under Grant No C470247-
01; $1,199,956 under Grant No. C470386—01; $780,732 under
C470386-02; and $356,816 under Grant No. C470386-03. The amount
of $58,228 under Grant No. C470247-01 is removed from the
disallowed cost category and will be reflected in the final grant
calculation.

ik M Btws s

John H. Hankinson, Jr.
Regional Administrator
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 1V

345 COURTLAND STREET. N.E.
ATLANTA, GEORGIA 30365

In Re:

CITY OF MEMPHIS, TN

Grant Nos.

C470386-

Determination of the
Regional Administrator
Pursuant to 40 CFR 30.1200

C470247-01,

Docket No. 04-92-AD09
01, 02, & 03 ‘

Date: son 99 1004

Digest Notes

GRL-020-150-000. Allowability of Costs--Bond Costs.
Bond sale costs are allowable when grantee provides
evidence of expenditures and proof that bond proceeds
resulting from those expenditures were used for this
project. -

GRL-040-035-000. Allowability of Costs--Administrative
Costs. When time sheets and canceled payroll checks
are unavailable and the grantee provides acceptable
substitute information, previously disallowed
administrative costs may be reinstated.

Grantee allowed to provide verifiable substitute
information to support survey fees resulting in
reinstated costs.

Computer usage and technical assistance fees are
allowable when grantee meets conditions set forth by
EPA that they be used in the operation of a waste water
treatment plant.

GRL-040-250-000. Allowability of Costs--Direct Costs.
Design fees incurred in connection with a terminated
portion of the grant were reinstated when the grantee
was able to substantiate that EPA had previously
recognized these costs as.eligible notwithstanding the
termination.

Permit costs which were the sole responsibility of the
contractor and were incurred under a construction
contract do not fall under normal operating expenses of
government and are, therefore, allowable.



GRL-040-300-000. Allowability of Costs--Documentation.
Documentation not fully considered at time of FDL which
supports grantee’s claim of eligibility can be
considered at time of dispute review. Disallowed costs
supported by that documentation may be reinstated.

When time sheets and canceled payroll checks are
unavailable and the grantee provides acceptable
substitute information, previously disallowed
administrative costs can be reinstated.

Grantee allowed to provide verifiable substitute
information to support survey fees resulting in
reinstated costs.

Sewer System Evaluation Survey (SSES) fees previously
disallowed because the grantee could not produce a
bilaterally executed contract were reinstated when the
necessary documents were subsequently provided.

Field survey costs, accomplished through the force
account method, which cannot be documented in any way
are unallowable.

GRL.-040-350-000. Allowability of Costs--Force Account.
Grantee’s use of force account was supported during
interim audit. Costs are allowable.

GRL-040-450-000. Allowability of Costs--Governmental
Expenses. Costs previously disallowed as a normal
function of government were reinstated when the grantee
furnished documentation that the lab equipment was an
integral part of implementation of a pretreatmen
program. '

GRL-040-650-000. Allowability of Costs--Necessary
Costs. Permit costs which were the sole responsibility
of a contractor and were incurred under a construction
contract do not fall under normal operating expenses of
government and are, therefore, allowable.

GRL~120-850-000. Assistance Administration--
Termination. Previously disallowed costs are eligible
for reinstatement when the grantee shows that EPA had
declared these costs eligible by grant amendment
subsequent to termination action.

GRL-880~100-100. Subagreements--Architecture/
Engineering Services (American Society of Civil
Engineers (ASCE) Manual). In the absence of a means
for calculating a basis for reimbursing the grantee for

reasonable project design costs, the ASCE No. 45 fee
curve method was used.



10.

11.

12.

13.

GRL-880-350-000. Subagreements--Contract Clauses. The
use of an "extra work" contract clause is appropriate
because it had been approved previously in other
contracts under the same grant, it adhered to internal
contract administration procedures when making changes,
and costs incurred as the result of its use were
properly tracked to allow reconciliation of eligible
costs. ' '

GRL-960-380-000. Wastewater Treatment Works
Construction Grants--Facilities Planning. Disallowed
costs which the grantee demonstrated were legitimately
expended during the 201 Facilities Plan process to
evaluate alternates for sludge disposal are reinstated.

GRL-960-620-000. Wastewater Treatment Construction
Grants--Operation and Maintenance. The cost of
reroofing a complete building to achieve a water-tight
seal is a maintenance expense not eligible for EPA
participation.

GRL-960-900-000. Wastewater Treatment Construction
Grants--Site Acquisition (Easements). Easement
acquisition fees are unallowable because they are not
necessary for the construction of a treatment works
project.



MEMORANDUM

DATE:
SUBJECT:

FROM:

TO:

0
z

M §  UNITEDSTATE 5 ENVIRONMENTAL PROTECTION AGENCY
03 .

- REGION IV

345 COURTLAND STREET, N.E.
ATLANTA, GEORGIA 30365

DEC 02 1992
NOTICE OF REQUEST FOR DISPUTES REVIEW

TERRY DEMPSEY, 7 %%7

DISPUTES REVIEW OFFICER

ADDRESSEES BELOW:

THIS IS TO NOTIFY YOU THAT THE CITY OF MEMPHIS, TENNESSEE

HAS REQUESTED A DISPUTES REVIEW (SEE ATTACHED

INFORMATION) .

AUDIT REPORT NO. S2cWN8-04-0309-1300093

GRANT NOS. C470247-01, C€470386-01,02,& 03
DOCKET NO. 04-92-AD09 .

ATTACHMENT

ADDRESSEES: MARY M. BOYER - OIG

CAROL WILLIAMS -FMS
ROY WHATLEY - WMD
BILL ROGERS - GPAMU
GRANTS ASST.

Printed on Recycled Paper



DR. W. W. HERENTON - Mayor
DAVID F. HANSEN - Chief Administrative Officer

DIVISION OF PUBLIC WORKS
BENNY O. LENDERMON - Director

July 9, 1992
Certified Mail

P292239621

Regional Administrator

U. S. Environmental Protection Agency
345 Courtland Street, N. E.

Atlanta, Georgia 30365

Re: Audit Report S2CWN88-04-0309-1300093
Construction Grants C470247-01, C470386-01, 02, and 03

Dear Sir:

In June of 1992 the City of Memphis received a letter from EPA's
Donald Guinyard, Assistant Regional Administrator, in reference to the
above referenced audit report and construction grants. This letter
constituted a final determination by EPA concerning costs questioned
in the audit report. The letter from Mr. Guinyard was not dated.

Mr. Guinyard's letter advised that if the City of Memphis desired to
file a request for a disputes review, then the City must do so by
registered mail within thirty days of the date of his letter. Since
the letter was not dated and due to the voluminous nature of the
records concerning these construction grants, which spanned almost
twenty years, we appealed for an extension of the time limit for a
response be changed from 30 days to 60 days.

Having been unsuccessful in our attempts to make this appeal by phone
to either Donald Guinyard or Bill McBride, we were finally successful
in reaching Mr. Ed Springer on June 30, 1992. Mr. Springer was most
helpful and verbally agreed to extend the City's deadline to file a
request for a disputes review to August 15, 1992. We followed this
conversation with a formal written request for a time extension dated
June 30, 1992,

The purpose of this letter is to advise you that the City of Memphis
has determined that the agency's final action on the audit findings is
in error. The City of Memphis does, therefore, desire to have a
disputes review. The amount in dispute is $2,563,677.

For your information we have enclosed a copy of your decision letter
and a copy of my letter, dated September 10, 1991, to Mr. William
Gardner and Mr. Mario Machado. My September letter clearly describes
the issues and objections of the City of Memphis.

Room 608 ® 125 N. Mid-America Mall ® Memphis, Tennessee 38103-2091 o (901) 576-6742



EPA
7/9/92
Page 2

Consistent with the extension of the deadline for filing a request for
disputes review to August 15, 1992 as approved by Mr. Springer and due
to the huge nature of these grants and their records the City of
Memphis will file a more comprehensive request for disputes review
with your office prior to August 15, 1992.

Should you have any questions, please feel free to contact me.

Sincerely,

c: Terry Dempsey
Ed Springer
Jerry Collins
Monice Hagler
Rick Masson
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CERTIFIED MAIL - RETURN RECEIPT REQUESTED

Honorable Richard C. Hackett
Mayor and Board of Councilmen
City of Memphis

125 Mid-America Mall

Room 608 :

Memphis, TN 38103

Re: Audit Report S2cWN8-04-0309-1300093
Construction Grants C470247-01, C470386-~01, 02, and 03

Dear Mayor Hackett:

Enclosed is a copy of the above referenced audit report on the
Construction Grants listed above as prepared by the Comptroller of
the Treasury of the State of Tennessee for the Environmental
Protection Agency’s Office of the Inspector General (0IG). Please
refer to the report for the 0OIG’s explanation of the audit findings
for these grants.

We have carefully reviewed the report and our files to make our
final determination concerning the costs questioned in the report.
These decisions are discussed in the following paragraphs.

C470247-01 - Exhibit a-1

Note 1 questioned costs of $47,780 which represented the amount by
which the accepted bid for the electrical reliability contract
exceeded the low bid. This decision went through protest
procedures and was upheld be the Mayor of Memphis and approved by
EPA in a letter dated September 26, 1980; therefore, we are
reinstating these costs.

We concur with the finding in Note 2 which questioned costs of
$1,086 for change order 3 for which no evidence of approval was
found.

Under Note 3 we concur with the eligibility determination made by
the Tennessee Department of Health and Environment (TDHE) which
resulted in $48,873 of ineligible costs incurred and claimed under
a contract "allowance for extra work."

Printed on Recycled Paper
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Note 4 questioned costs of $58,228 representing amounts for the
original contract and change orders 1 and 2 which were determined
to. be unallowable according to a TDHE eligibility summary. We
concur with this finding.

Under Note 5 we agree that $450 is ineligible for EPA participation
because the amount claimed is in excess of the final contract of

$19,492.

Under Note 6 $99,997 was questioned as follows: $89,304 for an
ineligible increase in change order 5 which was not properly
reflected in the amount claimed; $6,025 representing costs
identified as ineligible in change orders 3 and 4; a §$2,000
increase from change order 10 which was not approved by TDHE; and,
$2,668, the net decrease of change order 10, which was not removed
from the costs claimed as eligible. We have determined that the
$2,000 for which approval was not located is eligible for EPA
participation; therefore, $97,997 is the total disallowed under
this note.

We concur with the ineligible questioned costs $123,223 under Note
7 which represent the difference between the total identified as
eligible by a TDHE eligibility summary plus $2,591 identified by
the interim audit because of lack of support.

Note 8 identified $7,322 as eligible construction fees had they
been claimed. We are reinstating these costs.

Under Note 9 the audit noted that no cutoff date had been
established for the construction contracts; however, no costs were
questioned as result of this finding.

Our final calculations for this grant are shown on Attachment 1.
C470247-01 - Exhibit B-1

Under Notes 1 and 3 to exhibit B-1, the audit questioned $480,000
and $280,600 as ineligible because the grant was awarded for Step
III costs and design services were not within the scope of the
grant. We disagree with this finding because this grant was funded
under Public Law 84-660 which allowed design services to be
included as eligible costs; therefore, we are reinstating the
$480,000 questioned under Note 1 and a portion of the costs
questioned under Note 3 as eligible for EPA participation.

Costs of $40,941 were also questioned under Note 1 as unsupported
since no documentation was provided to support these costs. We
concur with this finding.

Note 2 questioned costs of $162,268 or basic engineering fees and
inspection charges for the North plant as unsupported because no
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evidence was found of payment or evidence of a contract. We concur
with this finding.

Note 3 questioned $280,600 for design fees for the Loosahatchie
interceptor construction as ineligible because design costs are not
eligible under the grant. As explained in Note 1 we are accepting
$275,320 of these fees as eligible and disallowing $5,280 for lack
of documentation of payment. The audit questioned $6,000 and
$9,600 as not being supported by cost detail and in addition, the
audit stated that a portion of these costs appeared to have been
incurred for easement surveys which are ineligible. A portion of
the §9,600 was also disallowed because no documentation was
available to support payment of $5,280. We are reinstating the
costs questioned for lack of cost documentation since this was not
a requirement for contract amendments under this grant. Since the
audit was not clear on the nature of the easement costs, we are
disregarding this part of the finding. These findings result in
EPA eligible design costs of‘$275,320 with $5,280 of the costs
remaining questioned due to lack of documentation to support

payment.

Basic fees questioned for the Loosahatchie interceptor were
$111,740. $79,830 was questioned because pricing details were not
presented on EPA 5700-41 forms. This consisted of $57,819 for
general supervision and $22,011 for inspection fees. EPA Forms
£5700-41 were not required under PL 84-660 grants; therefore, we are
reinstating these costs. $7,322 was questioned as incurred after
the approved contract completion date. We concur with this
finding.

The final finding under Note 3 questioned $24,588 as unsupported
due to the lack of documentation of component charges, evidence
supporting payment was lacking or contract information was not
available. We concur with this findings since all costs must be
supported.

These determinations concerning basic fees result in accepted fees
of $79,830 and questioned costs of $31,910 ($7,322 + $24,588).

As discussed under Note 4 we concur that $1,492 is ineligible
because the costs claimed were in excess of the costs incurred for
engineering fees in connection with the effluent pumping station
contract 1l.

Under Note 5 we concur that $159,915 and $337,766 for basic
engineering and resident inspection performed by force account is
ineligible because no documentation was provided to support these
costs nor was evidence provided that the force account work was
approved.

Under Note 6 the audit disallowed $383,327 for the alternative
power source because the purchase was not made in accordance with
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40 CFR 35.938-4 and 5. This grant was funded as a PL 84-660 and
the recipient is not required to comply with these regulations;
also, the power company was the only approved source, therefore,
‘since the audit gave no additional reasons for disallowing these
costs, we are reinstating them.

Note 7 questioned as unsupported $170,848 for bond sale expenses
because documentation was not provided of either the specific
expenditures claimed or evidence that the proceeds were deposited
or used for this project. We agree with this finding.

The costs incurred, accepted and questioned under Exhibit B-1 are
summarized on Attachment 2.

C470386-01 - Exhibit A-1

Note 1 questioned costs of $72,733 for force account work because
there were no time sheets and canceled payroll checks to support
the claim. We concur with this finding. '

We concur with the finding under Note 2 which questioned $31,541
representing the Cloverhaven sewer system evaluation survey fees
for which a bilaterally executed contract was not provided.

We agree with Note 3 which questioned $51,080 representing fees for
the Memphis sewer system evaluation. Of this amount $7,700 was
determined ineligible during the proposal review dated July 28,
1981, and the remainder of the total, $43,380, was ineligible
because the fees were incurred after the expiration of the budget
period for this grant. We concur that §7,700 is ineligible;
however, we are approving a budget extension and accepting the
$43,380 as eligible for EPA participation.

Under Note 4 we concur that $740,746 is ineligible for the
following reasons: $3,400 was the claimed portion of an $8,300 fee
designated as ineligible by EPA in a memorandum dated April 19,
1979; the remaining costs, $737,346, are ineligible because they
consisted of costs for "... assisting the City in applying for
federal and other available financial aid" which are an ordinary
operating expense of municipal administration and not eligible for
EPA participation and costs for "detailed design” services which
were not covered by this grant.

We concur with the questioned costs under Note 5, $98,785,
representing Bartlett sewer system evaluation survey fees for which
no bilaterally executed contract was provided.

Note 6 questioned $251,851 for flow meters and rain gauges which
should have been charged to EPA using an allowance method since the
useful l1life of the equipment exceeded the requirements of the
project. Of this amount $17,465 was questioned because it
represented excessive maintenance items or services for the flow
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meters which should have been provided by the City as a normal
function of administration. We concur with this finding.

Our summary of costs incurred, accepted and questioned for this
grant are shown on Attachment 3.

C470386-02 — Exhibit B-2

Under Note 1 we concur that $2,816 for engineering fees incurred
for easement acquisition is ineligible according to 40 CFR 35.940-

2-2(h).

Under Note 2 we concur that costs in the amount of §$597,738
representing engineering fees in connection with the phase B
coincineration portion of the grant are ineligible since the
project was canceled through no fault or requirement of EPA.

We agree with the findings of Note 3 which questioned as ineligible

costs of $182,994 representing costs claimed for terminating the
remaining engineering contracts associated with the coincineration

project.
Our calculations for this grant are shown on Attachment 4.

C470386-03 -~ Exhibit C-1

Under Note 1 we agree that $6,561 is ineligible because these costs
were incurred after the contract completion date.

Under Note 2 we concur that $62,676 is ineligible because charges
for fees or permits are considered a normal expense of government.

We agree with Note 3 that $26,657 representing building permits and
roof repair to the administration building is not eligible.
Building permits are also considered a normal expense of government
and the replacement of portions of the leaking roof 1is a
maintenance expense and not eligible for EPA funding.

Note 4 questioned $7,610 of bond related costs because they are a
normal expense of government. We agree with this decision.

Note 5 questioned $5,987 for building permits for both 10% I/A and
75% funding because they are a normal expense of government. We
concur with this finding.

Note 6 questioned costs of $217,059 for equipment as follows:
$147,481 was questioned as unsupported because, although it
appeared that the equipment was competitively bid, either only one
bid was received or the specifications were written so specifically
that only one bid met them. We are reinstating these costs because
the audit report stated that the items were competitively bid. No
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evidence was presented that the specifications were restrictive.
$29,072 was questioned for items found to be unnecessary or
unreasonable items. We do not concur with this finding since the
items have been reviewed and found to be necessary for a plant of

this complexity.

We do not concur with the finding that $21,357 for two cargo vans
is unallowable. Normally such equipment is unallowable; however,
since these vans were purchased for the purpose of collecting and
transporting samples under the City’s pretreatment program they are
eligible. The large industrial population requires that complex
testing be conducted, and the vans are required as a part of this
process. We are reinstating the cost of the vans.

The summary of costs for this portion of the grant is shown on
Attachment 5.

Exhibit C-2

Under Note 1 costs in the amounts of $17,469 and $1,668 were
disallowed because they were related to the coincineration project
which was not within the scope of the grant. Further, adequate
documentation was not provided to support these costs. We concur
with this finding.

Note 2 questioned $256,513 representing the amount claimed for
EPA’s portion of site preparation for the sludge dewatering
facilities under contract S-1. These costs are ineligible because
the coincineration project, of which contract S-1 was a part, was
not within the scope of the grant.

Our summary of costs allowed for this portion of the grant are
shown on Attachment 6.

SUMMARY OF FINAL, DECISIONS:

C470247-01 (Attachment 1) § 177,394
C470247-01 (Attachment 2) 500,731
C470386-01 (Attachment 3) 902,516
C470386-02 (Attachment 4) 666,017
C470386-02 (Attachment 5) 82,716
C470386-03 (Attachment 6) 234,303
TOTAL $ 2,563,677

These computations result in an overpayment to you of $2,563,677.
To correct this overpayment, please remit a check made payable to
the Environmental Protection Agency and mailed to the address given
below.
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Environmental Protection Agency
P. O. Box 100142
Atlanta, Georgia 30384

Your response should reference the grant number and must be
received within thirty days of the date of this letter.

The decisions in this letter will constitute the final agency
action on these audit findings. If you consider these
determinations to be in error, you may file a request for a
disputes review by registered mail, return receipt requested,
wihtin thirty calendar days of the date of this letter. Below is
the address for filing the request for a disputes review.

Regional Administrator

U. S. Environmental Protection Agency
345 Courtland Street, NE

Atlanta, Ga 30365

A copy of your request should also be sent to Mr. Terry Dempsey,
Grant Policy and Audit Management Unit, at the above address.

In the event you decide to request a disputes review, you must
submit a copy of this decision letter, a statement of the amount in
dispute, a description of the issues involved, and a complete,
concise statement of your objections to any or all of these final
decisions.

You are also advised that EPA will charge interest on the balance
due if you fail to pay within thirty days from the date of this
letter even if you request a disputes review of this decision.
Only full payment of the balance due within 30 days from the date
of this letter will prevent EPA from charging vou interest. There
are no exceptions to this requirement.

The interest rate to be charged will be the rate established by the
Secretary of the Treasury in accordance with the Treasury Fiscal
Requirements Manual 6-8020-20. The rates are published quarterly
in the FEDERAL REGISTER. The interest rate at which you would be
assessed on the balance due at the end of the thirty day period is
6.0% per annum.

yours,
.

Guinyard
Assistanf Regional Administrator
Office of Policy and Management

cc: TDHE
Mary Boyer - OIG



ATTACHMENT 1

C470247-01
CITY OF MEMPHIS
Requested Accepted Ineligible Note

Effluent Pump Station $ 1,726,959 $ 1,726,959 $
Electrical Reliability 1,553,067 1,553,067 1
Nonconnah 1 3,301,733 3,300,647 1,086 2
Nonconnah 2 2,515,152 2,515,152
Nonconnah 3 3,817,226 3,817,226
Nonconnah 4 2,029,420 2,029,420
Nonconnah 5 1,594,786 1,594,786
Nonconnah Extension 649,238 600,365 48,873 3
Hurricane Creek 147,819 89,591 58,228 4
1 B Flow Metering 19,942 19,492 450 5
1 D South Pumping Station 2,758,930 2,758,930
1 D South Plant 15,044,905 14,946,908 97,997 6
North Plant 39,323,573 39,200,350 123,223 7
Loosahatchie Interceptor 1 5,365,265 5,365,265
Loosahatchie Interceptor 2 2,922,264 2,922,264
Loosahatchie Interceptor 3 3,876,398 3,876,398
Eligible Unclaimed Costs 7,322
Total $86,646,677 $86,324,142 $ 329,857
Federal Share @ 55% $47,655,672 $47,478,278 $ 181,421
Payments 47,655,672

BALANCE DUE EPA

$ 177,394



ATTACHMENT 2

C470247-01
CITY OF MEMPHIS
Requested Accepted Ineligible Note

A/E Basic Fees

Nonconnah 1-5 $ 387,400 $ 387,400 $

South Plant 736,729 695,788 40,941 1

North Plant 1,685,053 1,522,785 162,268 2

Loosahatchie Interceptor 543,115 505,925 37,190 3

Electrical Reliability 68,052 68,052

Effluent Pump Station 114,325 112,833 1,492 4
Engineering - Inside 159,915 159,915 5
Inspection - Inside 337,766 337,766 5
Alternative Power Source 383,327 383,327 6
Administrative Expense 170,848 170,848 7
Total $4,586,530 $3,676,110 $910,420
Federal Share @ 55% $2,522,592 $2,021,861 $500, 731
Payments 2,522,592

BALANCE DUE EPA $ 500,731



ATTACHMENT 3

 C470386-01
CITY OF MEMPHIS
Requested Accepted Ineligible Note

Administrative Expense $ 72,733 $ S 72,733 1
A/E Basic Fees

Atoka Big Creek Update 8,700 9,700

Munford SSES 37,568 37,568

Cloverhaven SSES 31,541 31,541 2

Memphis SSES 1,299,079 1,291,379 7,700 3

201 Study 1,223,479 482,733 740,746 4

Millington SSES 180,973 180,973

Bartlett SSES 98,785 98,785 5
Equipment 251,851 . 251,851 6
Total $3,205,709 $2,002,353 $1,203,356
Federal Share @ 75% $2,404,281 $1,501,765 $ 902,517

Payments

BALANCE DUE EPA

2,404,281

$§ 902,516



Basic Fees
Company A - Phase A
Company A - Phase B
Company A - Term. Agmt
Company B - Memphis State
Value Engineering

Total

Federal Share @ 75%

Payments

BALANCE DUE EPA

Requested

$ 678,748
597,738
182,994

40,341

20,044

$1,519,865

$1,291,886

CITY OF MEMPHIS

Accepted

$ 675,932

40,341
20,044

$ 736,317

$ 625,869

1,291,886

$ 666,017

$
$

ATTACHMENT 4

C470386-02
Ineligible Note
$ 2,816 1
597,738 2
182,994 3
783,548
666,017



Attachment 5

C470386-02
CITY OF MEMPHIS
Requested Accepted Ineligible Note
10% 75% 10% 75% 10% 75%
Basic Engineering $ 431,871 § 965,356 $ 431,871 $ 958,795 $ $ 6,561 1
Other A/E Fees 891, 049 891,049 891, 049 891, 049
Construction:
Primary Clarifiers 6,805,999 6,743,323 62,676 2
Admin. Bldg. Mods 761,031 734,374 ) 26,657 3
Computer Mods 646,339 638,729 7,610 4
Secondary Treatment
Mods 7,549,690 7,549,690 7,543,703 7,543,703 5,987 5,987 5
Equipment 217,059 217,059 6
TOTAL $8,872,610 $17,836,523 $8,866,623 $17,727,032 $ 5,987 $109,491
FEDERAL SHARE $ 887,261 $13,377,392 $ 886,662 $13,295,274
PAYMENTS 887,261 13,377,391
BALANCE DUE EPA $ 599 $ 82,117

TOTAL DUE EPA $ 82,716



Basic Fees
ooanmb< B

Other A/E Fees - Force
Account Surveying

Construction and Project
Improvement - Site
Preparation

Total

Federal Share @ 85%

Payments

BALANCE DUE EPA

ATTACHMENT 6

C470386-03
CITY OF MEMPHIS
Requested Accepted Ineligible Note
$ 17,469 $ $ 17,469 1
1,668 1,668 1
256,513 256,513 2
$275,650 $ $275,650
$234,303 $ $234,303

234,303
$ 234,303



RICHARD C. HACKETT - Mayor
JAMES E. BROUGHTON - Chief of Staif

DIVISION OF PUBLIC WORKS
BENNY O. LENDERMON - Director

September 10, 1991

Mr. William Gardner

Mr. Mario Machado

Envirommental Protection Agency
Region IV, Water Management Division
345 Courtland Street, N. E.

Atlanta, Georgia 30365

Dear Sirs:

The City of Memphis has reviewed the Report on Final Audit of EPA
Construction Grants Nos. C470247-01 and C470386-01,02, and 03 for the
period March 16, 1970 to June 30, 1989. These grants are quite large
and very old. Understandably, in consideration of these facts, the
auditors have had some difficulty putting together all the pieces.
This is obvious as you read the report on the final audit.

The vast majority of the costs listed in the report on the final audit
as ineligible, unsupported, or unnecessary/unreasonable are in fact
eligible, supported, necessary and reasonable as the City will attempt
to briefly illustrate through this communication. Please understand
that supporting documentation for issues remaining, as per the report
on the final audit, is very voluminous. In fact it is quite
impractical to send the vast amount of supporting documentation with
this report. It is requested therefore that representatives from the
City of Memphis be allowed to present the City's case to you and/or
your staff at your earliest convenience so that all matters related to
this audit can be resolved as soon as possible.

Your time and consideration relative to this audit is greatly
appreciated. I hope the attached explanations will provide a good

beginning for our subsequent meeting.
Sincerely,

Brr Akl

BENNY LEND <P.E.
PUBLIC WORKS DIRECIOR

BL:mrh

c: Mayor Dick Hackett
John Pontius



Response to Report on Final Audit

Notes Regarding Exhibit A-1
Grant No. C470247-01

Note 1

The selection process undertaken to determine that McCrory Electric
would be the contractor for this job is documented in voluminous
volumes. EPA took part in and approved the selection of McCrory
Flectric as the contractor. The City of Memphis would welcome the
opportunity to share this documentation with you and provide you with
a full explanation of the proceedings, all of which were proper and
above board. The selection, in fact, was not arbitrary, but was made
with the intent of meeting the requirements and deadlines set forth in
the consent decree issued against the City by EPA. The City took the
consent decree and its deadlines seriously, as did EPA at that time.
By rejecting the low, nonresponsible bidder the City and EPA kept the
progress toward meeting the consent decree deadlines on schedule.

Note 3 and 4

The "allowance for extra work' contained in the contracts for
both the Nonconnah Interceptor Extension and the Hurricane Creek Sewer
were parts of the contract only to allow ease of contract
administration in the event of change orders only insofar as City of
Memphis internal contract administrative procedures were concerned.
Before any money within the "allowance for extra werk' was requested
for disbursement all EPA contract administrative procedures were
followed. This means that all approrriate change orders were issued
and approved by EPA before any of the '"allowance for extra work' was
requested. The City welcomes the opportunity to show you the paper
work which will verify the manner in which these contracts were

administered.

Note 6

The primary question in this note concerns a response to a change
order that was apparently lost or forgotten by EPA. The City of
Memphis feels it appropriate that EPA should share in the
responsibility of resolving this problem appropriately.

Note 7

The City of Memphis requests that auditors provide the City with
a copy of the TDHE eligibility summary referred to in the report on
the final audit so that the City will have access to as much
information as possible in order to resolve this issue.



Exhibit B-1
Note 1

This grant was originally issued under PL-660 and was intended to
include design and construction. Subsequently PL-92500 came along, as
did Steps I, II, III, etc. The City of Memphis welcomes the
opportunity to present its proof to EPA regarding this issue.

Note 2

Construction inspection costs were addressed in the interim audit
of several years ago. At that time the interim audit approved costs
associated with inspector's time on the job, but disapproved mileage
claims. The City welcomes the opportunity to sort this out with your
staff.

Note 3

This is another instance of a grant issued originally under
PL-660 for design and construction. The City welcomes the opportunity
to discuss this issue with you.

In regard to "unsupported' costs of $111,740 for a/e basic fees
in comnection with the Loosahatchie Interceptor, the City of Memphis
feels it will be able to produce documents signifying EPA approval of
these costs.

Note 5

Questions regarding this issue were adequately answered to EPA's
satisfaction in the interim report of several years ago. The City
welcomes the opportunity to review these issues with you once again.
The previous audit approved $200,000 of these costs. The City has the
time sheets available that should verify and even increase this
amount.

Note 6

The sole source used in this contract to provide alternative
power was done with full knowledge of EPA and the TDHE and was fully
approved by those agencies for good reason as the City is prepared to
show.

Note 7

EPA and Department of Interior officials previously advised the
City of Memphis that Bond sale expenses are eligible. The City feels



it has more than adequate documentation to support these costs.

Exhibit A-1
Grant No. C470386-01

Note 1

The City feels that adequate documentation exists to support the
administrative costs. The City has all necessary time sheets.

Note 2

The City should be able to provide a copy of the bilaterally
executed contract.

Note 3

Computer usage costs were approved and were much less expensive
than any other alternative.

Note 4

The original engineering contract was amended under the guidance
and direct approval of EPA to include design services.

The City requests a copy of the April 19, 1979 memo referred to
in the audit report's notes. The City is confident that it can prove
that all aspects of this issue were approved by the EPA and TDHE. The
City surmises that the referenced memo is an opinion expressed by a
TDHE staff member that was not acting in a decision making capacity.

Note 5

The City should be able to locate the bilaterally executed
contract.

Note 6

Purchase of rain gauges and flow meters was determined to be much
more cost effective that renting these devices from a contractor. The
purchase of rain gauges and flow meters was not only approved by EPA
and TDHE, but it was their idea and recommendation in the first place.
The C1ty welcomes the opportunity to document these facts to your
staff in person.



Exhibit B-1
Grant No. C470386-02

Note 2

The City requests a copy of the February 1, 1983 memo. Again it
is likely that this memo represents an opinion of a TDHE staff member
who was not serving in a prime decision making role. In fact EPA
officials made the final decisions in regard to the engineering
contracts in question. Once again the City is confident it can
produce the documentation which in an across-the-table setting will
satisfy you that these costs are indeed eligible.

Note 3

The engineering contract termination agreement was negotiated
with EPA's approval and input. The City is prepared to show
documentation as is necessary to prove this point. In fact the EPA
Regional Administrator rescinded certain special conditions of the
grant agreement in order to save EPA and the City hundreds of millions

of dollars.

Exhibit C-1
Grant No. C470386-03

Note 1

The factory acceptance test was delayed for good reason with the
full knowledge and approval of the Corps of Engineers. The City
welcomes the opportunity to present the evidence regarding this
matter.

Note 2

There is no question that the installation of the impellers was a
justifiable and eligible cost, even though it was an interim measure.
In the City's discussions with EPA it was agreed that this expense
would be EPA funded. The interim impeller installation was for the
purpose of allowing the treatment plant to meet effluent standards
until the next EPA funded construction contract was completed.

Note 3

The reroofing costs were considered eligible in the City's
previous discussions with EPA due to the determination that it was not
feasible to re-roof only a portion of the building and all the roof
should be replaced in order to protect the new lab facilities.



Note 6

The City takes issue with the auditors ruling in regard to the
pretreatment equipment. These procurements were done with the full
knowledge and approval of the regulatory authority. In fact most of
the procurement was the idea of the regulatory authority insofar as
what type and quantity of equipment should be purchased and how it
should be purchased. The City has ample documentation to back up this

claim.

Exhibit. C-2
Grant No. C470386-03
Note 2
The $275,650 is a part of grant conditions that were rescinded

with full FPA approval and participation which the City of Memphis
stands ready to provide evidence of.



: —““f" ERE DR. W. W. HERENTON - Mayor
1 O O e, DAVID F. HANSEN - Chief Administrative Officer
. DIVISION OF PUBLIC WORKS

BENNY LENDERMON - Director

M‘ Irlp Environmental Engineering

TENNESSEE

June 30, 1992
Certified Mail

P292239619

Attn: Ed Springer

U. S. Environmental Protection Agency
345 Courtland Street, N.E.

Atlanta, Georgia 30365

Re: Audit Report S2CWN8-04-0309-1300093
Construction Grants C470247-01, C470386-01, 02, and 03

Dear Mr. Springer:

In regard to Mr. Donald Guinyard's final determination letter
pertaining to the grants listed above, which letter was received by
the City of Memphis on about June 15, 1992, there are several errors
within the letter which need to be brought to your attention. These
errors are as follows:

1) On page 5 of the letter, in regard to grant #C470386-02,
exhibit B-2 should actually be exhibit B-1.

2) On page 5 of the letter, in regard to Grant #C470386-03,
Exhibit C-1, Note 2 it is mistakenly stated that $62,676 was
for fees or permits. In reality $53,218 was for fees and
permits. The other $9,458 was for pump impellers. The figures
are accurately stated in the State of Tennessee Audit Report,
but are inaccurately stated in the EPA final determination
letter.

3) The letter is not dated.

On another issue you should be aware that EPA is withholding $204,750
in grant payments with regard to grant #C470386-03 until such time as
all audit issues are resolved. Therefore, when the City of Memphis
officially files a request for disputes review and EPA begins charging
interest on the.amount allegedly overpaid, then the $204,750 should be

Room 620 ® 125 N. Mid-America Mall ® Memphis, Tennessee 38103-2091 ¢ (901) 576-6720



EPA
6/30/92
Page 2

subtracted from the allegedly overpaid amount to which interest would
be charged.

Please call me if you have any questions in regard to these matters.

T o

JERRY B/ COLLINS, JR.,
ADMINTSTRATOR
ENVIRONMENTAL ENGINEERING

JRC:mrh

c: Benny Lendermon
Mary Williams



DR. W. W, HERENTON - Mayor
DAVID F. HANSEN - Chief Administrative Officer

DIVISION OF PUBLIC WORKS
L 4 BENNY O. LENDERMON - Director

Cityof !
Memp

TENNESSEE
June 30, 1992

Attn: Ed Springer
U. S. Environmental Protection Agency
345 Courtland Street, N.E.

Atlanta, Georgia 30365
Certified Mail
P292239620

Re: Audit Report S2CWN8-04-0309-1300093
Construction Grants C470247-01, C470386~01, 02, and 03

Dear Mr. Springer:

As per your phone conversation with Jerry Collins of my staff on June
30, 1992 I hereby formally request that the "thirty calendar days of
the date of this letter" deadline referred to in Mr. Donald Guinyard's
final determination letter to Mayor Richard C. Hackett be changed to
sixty days from the date the City of Memphis received the letter from
Mr. Guinyard. This would result in a deadline date of August 15,
1992. There are several reasons for this requested time extension
including the following:

1) Mr. Guinyard's letter was not dated.

2) The letter was received by our new Mayor, Dr. W. W. Herenton,
of the City of Memphis on approximately Junme 15, 1992.

3) The magnitude of the documentation on file in regard to
the above listed grants is huge. It will require, therefore,
more than the normal 30 days to prepare all appropriate
documentation for a request for a disputes review.

I hope you will favorably consider this request. I would urge your
expeditious response.

Sinc Y,

BENNY LEND
PUBLIC WO DIRECTOR

c: Jerry Collins .-
Mary Williams

Room 608 e 125 N. Mid-America Mall ® Memphis, Tennessee 38103-2091 & (901) 576-6742
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REGION IV
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345 COURTLAND STREET. N.E.
ATLANTA, GEORGIA 30365

AUG ¢ 1992

CERTIFIED MATI,
RETURN_ RECEIPT REQUESTED

Honorable Richard C. Hackett
Mayor and Board of Councilmen
City of Memphis

125 Mid-America Mall

Room 608

Memphis, TN 38103

Dear Mayor Hackett:

The enclosed document indicates that your account has been
outstanding for over 30 days. We are charging interest at the rate
of 6.0 percent per annum for each day your payment is overdue,
beginning with the due date of the bill.

A summary of your account as of (31lst day after original bill date)
is as follows:

Original Debt S 2,563,677.00
Interest from 6/10/92 +to 8/6/92

at 6.0 % per annum $ 24,021.30
Total Debt $ 2,587,698.30

To avoid additional charges, please mail your check or money order
immediately, make payable to the U. S. Environmental Protection
Agency, to the following address:

Environmental Protection Agency
Region IV

P. O. Box 100142

Atlanta, GA 30384

Should you have any questions regarding this debt, your inquiry
should be directed to Kim Jones at 404-347-3278.

Sincerely yours,
arol A. Williams

Accounting Officer

Enclosure

Printed on Recycled Pape
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CERTIFIED MAIL. -~ RETURN RECEIPT REQUESTED

JuN 10 1992 !

Honorable Richard C. Hackett | 9200098127 4
Mayor and Board of Councilmen

City of Memphis . /3093
125 Mid-America Mall o012

Room 608

Memphis, TN 38103

Re: Audit Report S2cWN8-04-0309-1300093
Construction Grants C470247-01, C470386-01, 02, and 03

Dear Mayor Hackett: —

Enclosed is a copy of the above referenced audit report on the
Construction Grants listed above as prepared by the Comptroller of —
the Treasury of the State of Tennessee for the Environmental
Protection Agency’s Office of the Inspector General (OIG). Please
refer to the report for the OIG’s explanation of the audit flndlngﬁ//

for these grants.

We have carefully reviewed the report and our files to make our
final determination concerning the costs questioned in the report.
These decisions are discussed in the following paragraphs.

C470247-01 - Exhibit A-1

Note 1 questioned costs of $47,780 which represented the amount by
which the accepted bid for the electrical reliability contract
exceeded the 1low bid. This decision went through protest
procedures and was upheld be the Mayor of Memphis and approved by
EPA in a letter dated September 26, 1980; therefore, we are
reinstating these costs.

We concur with the finding in Note 2 which questioned costs of
$1,086 for change order 3 for which no evidence of approval was
found.

Under Note 3 we concur with the eligibility determination made by
the Tennessee Department of Health and Environment (TDHE) which
resulted in $48,873 of ineligible costs incurred and claimed under

ST ATTONORY |

a contract "allowance for extra work." B
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\ Printed on Recycled Paper



2

Note 4 questioned costs of $58,228 representing amounts for the
original contract and change orders 1 and 2 which were determined
to be unallowable according to a TDHE eligibility summary. We
concur with this finding.

Under Note 5 we agree that $450 is ineligible for EPA participation
because the amount claimed is in excess of the final contract of

$19,492.

Under Note 6 $99,997 was questioned as follows: $89,304 for an
ineligible increase in change order 5 which was not properly
reflected in the amount claimed; $6,025 representing costs
identified as ineligible in change orders 3 and 4; a $2,000
increase from change order 10 which was not approved by TDHE; and,
$2,668, the net decrease of change order 10, which was not removed
from the costs claimed as eligible. We have determined that the
$2,000 for which approval was not located is eligible for EPA
participation; therefore, $97,997 is the total disallowed under
this note.

We concur with the ineligible questioned costs $123,223 under Note
7 which represent the difference between the total identified as
eligible by a TDHE eligibility summary plus $2,591 identified by
the interim audit because of lack of support.

Note 8 identified $7,322 as eligible construction fees had they
been claimed. We are reinstating these costs.

Under Note 9 the audit noted that no cutoff date had been
established for the construction contracts; however, no costs were
questioned as result of this finding.

Our final calculations for this grant are shown on Attachment 1.

C470247-01 - Exhibit B-1

Under Notes 1 and 3 to exhibit B~1, the audit questioned $480,000
and $280,600 as ineligible because the grant was awarded for Step
III costs and design services were not within the scope of the
‘grant. We disagree with this finding because this grant was funded
under Public TLaw 84-660 which allowed design services to be
included as eligible costs; therefore, we are reinstating the
$480,000 questioned under Note 1 and a portion of the costs
questioned under Note 3 as eligible for EPA participation.

Costs of $40,941 were also questioned under Note 1 as unsupported
since no documentation was provided to support these costs. We
concur with this finding. ,

Note 2 questioned costs of $162,268 or basic engineering fees and
inspection charges for the North plant as unsupported because no
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evidence was found of payment or evidence of a contract. We concur
with this finding.

Note 3 questioned $280,600 for design fees for the Loosahatchie
interceptor construction as ineligible because design costs are not
eligible under the grant. As explained in Note 1 we are accepting
$275,320 of these fees as eligible and disallowing $5,280 for lack
of documentation of payment. The audit questioned §6,000 and
$9,600 as not being supported by cost detail and in addition, the
audit stated that a portion of these costs appeared to have been
incurred for easement surveys which are ineligible. A portion of
the $9,600 was also disallowed because no documentation was
available to support payment of $5,280. We are reinstating the
costs questioned for lack of cost documentation since this was not
a requirement for contract amendments under this grant. Since the
audit was not clear on the nature of the easement costs, we are
disregarding this part of the finding. These findings result in
EPA eligible design costs of $275,320 with $5,280 of the costs
remaining questioned due to lack of documentation to support

payment.

Basic fees questioned for the Loosahatchie interceptor were
$111,740. $79,830 was questioned because pricing details were not
presented on EPA 5700-41 forms. This consisted of §57,819 for
general supervision and $22,011 for inspection fees. EPA Forms
5700-41 were not required under PL 84-660 grants; therefore, we are
reinstating these costs. $7,322 was questioned as incurred after
the approved contract completion date. We concur with this

finding.

The final finding under Note 3 questioned $24,588 as unsupported
due to the lack of documentation of component charges, evidence
supporting payment was lacking or contract information was not
available. We concur with this findings since all costs must be

supported.

These determinations concerning basic fees result in accepted fees
of $79,830 and questioned costs of $31,910 ($7,322 + $24,588).

As discussed under Note 4 we concur that $1,492 is ineligible
because the costs claimed were in excess of the costs incurred for
engineering fees in connection with the effluent pumping station
contract 11.

Under Note 5 we concur that $159,915 and $337,766 for basic
engineering and resident inspection performed by force account is
ineligible because no documentation was provided to support these
costs nor was evidence provided that the force account work was
approved.

Under Note 6 the audit disallowed $383,327 for the alternative
power source because the purchase was not made in accordance with
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40 CFR 35.938-4 and 5. This grant was funded as a PL 84-660 and
the recipient is not required to comply with these regqulations;
also, the power company was the only approved source, therefore,
since the audit gave no additional reasons for disallowing these
costs, we are reinstating them.

Note 7 questioned as unsupported $170,848 for bond sale expenses
because documentation was not provided of either the specific
expenditures claimed or evidence that the proceeds were deposited
or used for this project. We agree with this finding.

The costs incurred, accepted and questioned under Exhibit B-1 are
summarized on Attachment 2.

C470386-01 — Exhibit A-1

Note 1 questioned costs of $72,733 for force account work because
there were no time sheets and canceled payroll checks to support
the claim. We concur with this finding.

We concur with the finding under Note 2 which questioned $31,541
representing the Cloverhaven sewer system evaluation survey fees
for which a bilaterally executed contract was not provided.

We agree with Note 3 which questioned $51,080 representing fees for
the Memphis sewer system evaluation. Of this amount §$7,700 was
determined ineligible during the proposal review dated July 28,
1981, and the remainder of the total, $43,380, was ineligible
because the fees were incurred after the expiration of the budget
period for this grant. We concur that $7,700 is ineligible;
however, we are approving a budget extension and accepting the
$43,380 as eligible for EPA participation.

Under Note 4 we concur that $740,746 is ineligible for the
following reasons: $3,400 was the claimed portion of an $8,300 fee
designated as ineligible by EPA in a memorandum dated April 19,
1979; the remaining costs, $737,346, are ineligible because they
consisted of costs for "... assisting the City in applying for
federal and other available financial aid" which are an ordinary
operating expense of municipal administration and not ellglble for
EPA participation and costs for "detailed design" services which
were not covered by this grant.

We concur with the questioned costs under Note 5, $98,785,
representing Bartlett sewer system evaluation survey fees for which
no bilaterally executed contract was provided.

Note 6 questioned $251,851 for flow meters and rain gauges which
should have been charged to EPA using an allowance method since the
useful life of the equipment exceeded the requirements of the
project. Of this amount §$17,465 was questloned because it
represented excessive maintenance items or services for the flow
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meters which should have been provided by the City as a normal
function of administration. We concur with this finding.

Our summary of costs incurred, accepted and questioned for this
grant are shown on Attachment 3. : '

C470386-02 — Exhibit B-2

Under Note 1 we concur that $2,816 for engineering fees incurred
for easement acquisition is ineligible according to 40 CFR 35.940-

2-2(h).

Under Note 2 we concur that costs in the amount of $597,738
representing engineering fees in connection with the phase B
coincineration portion of the grant are ineligible since the
project was canceled through no fault or requirement of EPA.

We agree with the findings of Note 3 which questioned as ineligible
costs of $182,994 representing costs claimed for terminating the
remaining engineering contracts associated with the coincineration

project.

Our calculations for this grant are shown on Attachment 4.

C470386-03 — Exhibit C-1

Under Note 1 we agree that $6,561 is ineligible because these costs
were incurred after the contract completion date.

Under Note 2 we concur that $62,676 is ineligible because charges
for fees or permits are considered a normal expense of government.

We agree with Note 3 that $26,657 representing building permits and
roof repair to the administration building is not eligible.
Building permits are also considered a normal expense of government
and the replacement of portions of the leaking roof is a
maintenance expense and not eligible for EPA funding.

Note 4 questioned $7,610 of bond related costs because they are a
normal expense of government. We agree with this decision.

Note 5 questioned $5,987 for building permits for both 10% I/A and
75% funding because they are a normal expense of government. We
concur with this finding.

Note 6 questioned costs of $217,059 for equipment as follows:
$147,481 was questioned as unsupported because, although it
appeared that the equipment was competitively bid, either only one
bid was received or the specifications were written so specifically
that only one bid met them. We are reinstating these costs because
the audit report stated that the items were competitively bid. No
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evidence was presented that the specifications were restrictive.
$29,072 was questioned for items found to be unnecessary or
unreasonable items. We do not concur with this finding since the
items have been reviewed and found to be necessary for a plant of
this complexity.

We do not concur with the finding that $21 357 for two cargo vans
is unallowable. Normally such equipment is unallowable; however,
since these vans were purchased for the purpose of collecting and
transporting samples under the City’s pretreatment program they are
eligible. The large industrial population requires that complex
testing be conducted, and the vans are required as a part of this
process. We are relnstatlng the cost of the vans.

The summary of costs for this portion of the grant is shown on
Attachment 5.

Exhibit C-2

Under Note 1 costs in the amounts of $17,469 and $1,668 were
disallowed because they were related to the coincineration project
which was not within the scope of the grant. Further, adequate
documentation was not provided to support these costs. We concur
with this finding.

Note 2 questioned $256,513 representing the amount claimed for
EPA’s portion of site preparation for the sludge dewatering
facilities under contract S-1. These costs are ineligible because
the coincineration project, of which contract S-1 was a part, was
not within the scope of the grant.

Our summary of costs allowed for this portion of the grant are
shown on Attachment 6.

SUMMARY OF FINAL DECISIONS:

C470247-01 (Attachment 1) § 177,394
C470247-01 (Attachment 2) 500,731
C470386-01 (Attachment 3) 902,516
C470386~-02 (Attachment 4) 666,017
C470386-02 (Attachment 5) 82,716
C470386-03 (Attachment 6) 234,303
TOTAL $ 2,563,677

These computations result in an overpayment to you of $2,563,677.
To correct this overpayment, please remit a check made payable to
the Environmental Protection Agency and mailed to the address given
below.
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Environmental Protection Agency
P. O. Box 100142
Atlanta, Georgia 30384

Your response should reference the grant number and must be
received within thirty days of the date of this letter.

The decisions in this letter will constitute the final agency
action on these audit findings. If vyou consider these
determinations to be in error, you may file a request for a
disputes review by registered mail, return receipt requested,
wihtin thirty calendar days of the date of this letter. Below is
the address for filing the request for a disputes review.

Regional Administrator

U. S. Environmental Protection Agency
345 Courtland Street, NE

Atlanta, GA 30365

A copy of your request should also be sent to Mr. Terry Dempsey,
Grant Policy and Audit Management Unit, at the above address.

In the event you decide to request a disputes review, you must
submit a copy of this decision letter, a statement of the amount in
dispute, a description of the issues involved, and a complete,
concise statement of your objections to any or all of these final

decisions.

You are also advised that EPA will charge interest on the balance
due if you fail to pay within thirty days from the date of this
letter even if you request a disputes review of this decision.
Only full payment of the balance due within 30 days from the date
of this letter will prevent EPA from charging you interest. There
are no exceptions to this requirement. '

The interest rate to be charged will be the rate established by the
Secretary of the Treasury in accordance with the Treasury Fiscal
Requirements Manual 6-8020-20. The rates are published quarterly
in the FEDERAL REGISTER. The interest rate at which you would be
assessed on the balance due at the end of the thirty day period is
6.0% per annum.

cc: TDHE
Mary Boyer - OIG



ATTACHMENT 1

C470247-01
CITY OF MEMPHIS
Requested Accepted Ineligible Note

Effluent Pump Station $ 1,726,959 $ 1,726,959 $
Electrical Reliability 1,553,067 1,553,067 1
Nonconnah 1 3,301,733 3,300,647 1,086 2
Nonconnah 2 2,515,152 2,515,152
Nonconnah 3 3,817,226 3,817,226
Nonconnah 4 2,029,420 2,029,420
Nonconnah 5 1,594,786 1,594,786
Nonconnah Extension 649,238 600,365 48,873 3
Hurricane Creek 147,819 89,591 58,228 4
1 B Flow Metering : 19,942 19,492 450 5
1 D South Pumping Statio 2,758,930 2,758,930
1 D South Plant 15,044,905 14,946,908 97,997 6
North Plant 39,323,573 39,200,350 123,223 7
Loosahatchie Interceptor 1 5,365,265 5,365,265
Loosahatchie Interceptor 2 2,922,264 2,922,264
Loosahatchie Interceptor 3 3,876,398 3,876,398
Eligible Unclaimed Costs 7,322
Total $86,646,677 $86,324,142 $ 329,857
Federal Share @ 55% $47,655,672 $47,478,278 $ 181,421
Payments 47,655,672

BALANCE DUE EPA

$ 177,394



ATTACHMENT 2

C470247-01
CITY OF MEMPEIS
Requested Accepted Ineligible Note

A/E Basic Fees

Nonconnah 1-5 $ 387,400 $ 387,400 ]

South Plant 736,729 695,788 40,941 1

North Plant 1,685,053 1,522,785 162,268 2

Loosahatchie Interceptor 543,115 505,925 37,190 3

Electrical Reliability 68,052 68,052

Effluent Pump Station 114,325 112,833 1,492 4
Engineering - Inside . 159,915 159,915 5
Inspection - Inside 337,766 337,766 5
Alternative Power Source 383,327 383,327 6
Administrative Expense 170,848 170,848 7
Total $4,586,530 $3,676,110 $910,420
Federxal Share @ 55% $2,522,592 $2,021, 861 $500, 731
Payments 2,522,592

BALANCE DUE EPA $ 500,731



ATTACHMENT 3

C470386-01
CITY OF MEMPHIS
Requested Accepted Ineligible Note

Administrative Expense $ 72,733 $ S 72,733 1
A/E Basic Fees

Atoka Big Creek Update 9,700 9,700

Munford SSES 37,568 37,568

Cloverhaven SSES 31,541 31,541 2

Memphis SSES 1,299,079 1,291,379 7,700 3

201 Study 1,223,479 482,733 740,746 4

Millington SSES 180,973 180,973

Bartlett SSES 98,785 98,785 5
Equipment 251,851 251,851 )
Total $3,205,709 $2,002,353 $1,203,356
Federal Share @ 75% $2,404,281 $1,501,765 $ 902,517

Payments 2,404,281

BALANCE DUE EPA $ 902,516



Basic Fees

Company A - Phase A
Company A - Phase B
Company A - Term. Agmt
Company B - Memphis State
Value Engineering

Total

Federal Share @ 75%

Payments

BALANCE DUE EPA

Requested

$ 678,748
597,738
182,994

40,341

20,044
$1,519,865

$1,291,886

CITY OF MEMPHIS

Accepted

$ 675,932

40,341

20,044

$ 736,317
625,869
1,291,886

$ 666,017

$
$

ATTACHMENT 4

C470386-02
Ineligible Note
$ 2,816 1
597,738 2
182,994 3
783,548
666,017



Attachment 5

C470386-02
CITY OF MEMPHIS
Requested Accepted Ineligible Note
10% 75% 10% 75% 10% 75%
Basic Engineering $ 431,871 S 965,356 $ 431,871 $ 958,795 $ $ 6,561 1
Other A/E Fees 891,049 891, 049 891,049 891,049
Construction:
Primary Clarifiers 6,805,999 6,743,323 62,676 2
Admin. Bldg. Mods 761,031 734,374 26,657 3
Computer Mods 646,339 638,729 7,610 4
Secondary Treatment
Mods . 7,549,690 7,549,690 7,543,703 7,543,703 5,987 5,987 5
Equipment 217,059 217,059 6
TOTAL $8,872,610 $17,836,523 $8,866,623 $17,727,032 $ 5,987 $109,491
FEDERAL SHARE $ 887,261 $13,377,392 $ 886,662 $13,295,274
PAYMENTS 887,261 13,377,391
BALANCE DUE EPA $ 599 $ 82,117

TOTAL DUE EPA $ 82,716



ATTACHMENT 6

C470386-03
CITY OF MEMPHIS
Requested Accepted Ineligible Note

Basic Fees

Company B $ 17,469 S $.17,469 1
Other A/E Fees - Force

Account Surveying 1,668 1,668 1
Construction and Project

Improvement - Site

Preparation 256,513 256,513 2
Total $275,650 $ $275,650
Federal Share @ 85% $234,303 $ $234,303

Payments 234,303
BALANCE DUE EPA $ 234,303



U.S. ENVIRONMENTAL P} .CTION AGENCY
EPA ASSISTANCE AGREEMENT/AMENDMENT
PART | - ASSISTANCE NOTIFICATION INFORMATION

’ 1. ASSISTANCE ID NO. | 2. LOG NUMBER -
\557/ 7ﬂ ca7”  7-01-9 l%Jin,[9[7’7’
/ 7 3. DATE ¢ AWARD a. MAlcléd_tr‘ DATE
0CT 21 1891 ‘ 21 1991

5. AGREEMENT TYPE

Cooperative Agreement D Advance

6. PAYMENT METHOD

m Reimbursement D Letter of Credit

Grant Agresment
Assistance Amendment

Send Payment Request To: Financial

7. TYPE OF ACTION

EPA, Region IV lAugmentation (Decrease)

X Management,
8. RECIPIENT .
City of Memphis

9. PAYEE

(201) 576-6500

Z| 125 N. Mid-America Mall

Z| Memphis, TN 38103 N/A

Sl rY 7/1 - 6/30

< s
O EINND, = T T T T T T T CONGRESSTONAL BISTRIET — ~ "] 10. RECIPIENT TYPE

S N/A N/A Municipality

Z111. PROJECT MANAGER AND TELEPHONE NO. 12. CONSULTANT (WWT Construction Grants Only)

&] The Honorable Richard C. Hackett

§ Mayor of Memphis

N/A

13. ISSUING OFFICE (City/State)

14. EPA PROJECT/STATE OFFICER AND TELEPHONE NO.

o

7 N/A N/A
2
8
S : i,
Wi 45 EPA CONGRESSIONAL LIAISON & TEL. NO. {16. STATE APPL ID (Clearinghouse) 17. FIELD OF SCIENCE]18. PROJECT STEPIWWT CG
N/A N/A N/A 1 o) 3
18. STATUTORY AUTHORITY 20. REGULATORY AUTHORITY 21.STEP 2 + 3 & STEP 3 (WWT Construction Only) "
N/A N/A a. Trestment Levet N/A N
b. Project Type N/A
c. Treatment Process N/A _
d. Sludge Design N/A .
22. PROJECT TITLE AND DESCRIPTION o
This amendment is necessary to decrease unearned monies remaining in the grant.
23. PROJECT LOCATION (Areas Impacted by Project) o
City/Place County State Congressional District
Memphis Shelby TN N/A
24. ASSISTANCE PROGRAM(CFDA Program No. & Title)} 25. PROJECT PERIOD 26. BUDGET PERIOD
N/A N/A N/A
27. 82{\;)MUNITY POPULATION (WWT CG 28. TOTAL BUDGET PERIOD COST 29. TOTAL PROJECT PERIOD COST
N/A N/A $91,233,207 _
FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL
30. EPA Amount This Action $51,499,201 $(1,320,937) Decrease [$50,178,264
31. EPA In-Kind Amount N/A N/A N/A a
32. Unexpended Prior Year Balance N/A N/A N/A ~
33. Other Federal Funds N/A N/A N/A
34. Recipient Contribution $42,135,710 $(1,080,767) Decrease {$41,054,943
35. Swste Contribution N/A " N/A N/A —
36. Local Contribution N/A N/A N/A
37. Other Contribution N/A N/A N/A
38. Aliowable Project Cost $93,634,911 $(2,401,704) Decrease }$91,233,207 -
Program Element FY Appropriation Doc. Control No. Account Number Object Class Obligation/Deoblig. Amount -
1980 68X0103.3 T589048008 41.11 $(1,320,937)

EPA Form 5700-20A (Rev. 5-82) Replaces previous editions and EPA Forms 5700-1A, B, C, and D, ali of which are obsolete,



PART II-APPROVED BUDGET

ASSISTANCE IDF 'TIFICATION NO, C470247-01-9

TABLE A - C .CT CLASS CATEGORY TOTAL APPROVED ALLDUABLE
(No:. construction) BUDGET PERIOD COST
1. PERSONNEL
2. FRINGE BENEFITS
3. TRAVEL
4. EQUIPMENT
8. SUPPLIES
6. CONTRACTUAL
7. CONSTRUCTION
8. OTHER
$. TOTAL DIRECT CHARGES
10. INDIRECY COSTS: RATE % BASE
11. TOTAL (Share: Rgcipieryt____%;_ __If_‘_edera_l______.%g
12. TOTAL APPROVED ASSISTANCE AMOUNT P N/A
TABLE B - PROGRAM ELEMENT CLASSIFICATION
(Non-construction)
1.
2.
3.
4.
s.
6.
7.
e.
9.
10.
1,
12. TOTAL (Share: Recipiente—— __ %  Federal ____%)
13. TOTAL APPROVED ASSISTANCE AMOUNT $ N/A
TABLE C - PROGRAM ELEMENT CLASSIFICATION
(Construction) Previous Revised
1. ADMINISTRATION EXPENSE S 170,848 S 170,848
2. PRELIMINARY EXPENSE
3. LAND STRUCTURES, RIGHT=0F =WAY
4. ARCHITECTURAL ENGINEERING BASIC FEES 3,534,674 3,534,674
5. OTHER ARCHITECTURAL ENGINEERING FEES 159,915 159,915
6. PROJECT INSPECTION FEES 337.766 337,766
7. LAND DEVELOPMENT
8. RELOCATION EXPENSES N
9. RELOCATION PAYMENTS TO INDIVIDUALS AND BUSINESSES
10. DEMOLITION AND REMOVAL
11. CONSTRUCTION AND PROJECT IMPROVEMENTY 89,048,381 86,646,677
12. EQUIPMENT
13. MISCELLANEOUS Cost 383,327 383,327
14, TOTAL (Linea 1 thru 13) 93,634,911 91,233,207
15. ESTIMATED INCOME (11 spplicable)
16. NET PROJECT AMOUNT (Line 14 minwe. 18) 93,634,911 91,233,207
17 LESS: INELIGIBLE EXCLUSIONS
18. ADD: CONTINGENCIES
19" TOTAL (Share: Recipient45 . Federal~_§5_.%)
93,634.911 91.233.207
20. TOTAL APPROVED ASSISTANCE AMOUNT $51,499,201 $50,178, 264

%PA Form §700-20A {Rev. 5-82)
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C470247-01-9
ASSISTANCE IDENTIFICATION NO.

b. SPECIAL CONDITIONS (Continued)

PART IV

NOTE: The Agreement must be completed in duplicate and the Original returned to the Grants Administration
Division for Headquarters awards and to the appropriate Grants Administrations Office for State and local
awards within 3 calendar weeks after receipt or within any extension of time as may be granted by EPA. .

Receipt of a written refusal or failure to returm the properly executed document within the prgs_cribed time, may
result in the withdrawal of the offer by the Agency. ' Any change to the Agreement by the recipient subsequent
to the document being signed by the EPA Award Official which the Award Official determines to materially’
alter the Agreement shall void the Agreement.

OFFER AND ACCEPTANCE

The United States of America, acting by and through the U.S. Environmental Protection Agency (EPA), hereby offers

assistance/amendment to the _ City of Memphis

RECIPIENT ORGANIZATION

ii&r_55_'% of all approved costs incurred tip to and not exceeding § , 178,264

- ASSISTANCE AMOURIT

for the support of approved budget period effort described in application 'Cinclg}d;rr_g all application modifications)

Construction Grants for WWTW dated 4/7/70 included herein by reterence.
N CATE AND T TLE
ISSUING OFFICE (Grants Administration Office) AWARD APPROVAL OFFICE
ORGANIZATION/ADDRESS ORGANIZATION/ADDRESS . =
Grants Administration Water Management Division
Environmental Protection Agency, Region IV Environmental Protection Agency, Region IV
345 Courtland Street, N.E. 345 Courtland Street, N.E.
Atlanta, Georgia 30365 Atlanta, Georgia 30365

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

SIG OF-AWABD OFF I TYPED NAME AND TITLE DATE
%%[é/) W. Ray Cunningham, Director, Wtr. Mgt. Div. /2, 2/ %/
v " g (4 ’

[ This Agreement is subject to applicable U.S. Environmental Protection Agency statutory provisions and assistance
regulations. In accepting this award or amendment and any payments made pursuant thereto, (1) the undersigned
represents that he is duly authorized to act on behalf of the recipient organization, and (2, the recipient agrees

() that the award is subject to the applicable provisions of 40 CFR Chapter I, Subchapter B and of the provisions
of this agreement (Pans I thru IV),and (b) that acceptance of any payments constitutes an agreement by the payee
that the amounts, if any found by EPA to have been overpaid will be refunded or credited in full to EPA,

"N  BY AND ON BEHALF OF THE DESIGNATED RECIPIENT ORGANIZATION

TYPED NAME AND TITLE DATE ’
Richard C. Hackett, Mayor /@’3’) -4
7
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PART llI-AWARD CONDITIONS
GENERAL CONDITIONS

The recipientcovenants and agrees that it will expeditiously initiate and timely complete the project work for

which assistance has been awarded under this agreement, in accordance with all applicable provisions of 40 CFR
Chapter 1, Subpart B. Therecipient warrants, represents, and agrees that it, and its contractors, subcontractors,
employees and representatives, will comply with: (1) all applicable provisions of 40 CFR Chapter I, Subchapter B,
INCLUDING BUT NOT LIMITED TO the provisions of Appendix A to 40 CFP Part 30, and (2) any special
conditions set forth in this assistance agreement or any assistance amendment pursuant to 40 CFR 30.425. -

SPECIAL CONDITIONS:

(For cooperative agreements include identification

: men or summarization of EPA responsibilities that reflect or
contribute to substantial involvement.)

1. The recipient is still responsible for any grant conditions which have
not been satisfied on any previous agreements or amendments.

1"“
¥

—
E

PA Form 5700~20A (Rev. 5-82) i -
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2 M 8 UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
EA &
Sy, Pﬂo‘goo REGION IV

, 345 COURTLAND STREET
ATLANTA, GEORGIA 30365

August 31, 1987

Coopers and Lybrand

1000 Morgan Keegan Tower
50 N. Front Street
Memphis, TN 38103

Gentlemen:

This references your letter dated August 19, 1987. The grants listed
below have had payments disbursed to the City of Memphis:

Payments Disbursed Payments Disbursed
Grant Number 7/1/86 - 6/30/87 After 6/3o/|87
CLT0247-01 $  55k,554.00 $ 107,435.00
CL70386-01 47,583.00 33,104 .00
cLT70386-03 613,281.00 “Of.

There is not enough money left in the grant CL70386-03 to disburse the
payment of $132,200.00. N

I
i

Sincerely, fﬂ

M. Watkins
Fiscal Assistant
Financial Management Unit

cc: Danny Wray, Comptroller
City of Memphis



CITY of MEMPHIS

RICHARD C. HACKETT
MAYOR

DIVISION OF FINANCE
AND ADMINISTRATION

OFFICE OF THE COMPTROLLER
Room 316

901-576-6651 August 19, 1987

Environmental Protection Agency
Financial Mgmt Branch

345 Courtland St. N.E.
Atlanta, Ga 30308

Dear Sirs:

TENNESSEE

Our accountants, Coopers and Lybrand, 1000 Morgan Keegan Tower, 50 N.
Front St., Memphis, Tennessee 38103 are in the process of examining
the financial statements of the City of Memphis for the year ended
June 30, 1987. In conjunction with this examination, please coonfirm
the following information directly to them. A stamped, self addressed
envelope has been provided for you.

The amounts detailed below were due to the City of Memphis—Capital
Projects Fund from Federal EPA Grants.

Date Billed Description Grant# Project# Amount
July 1987 Nonconnah SSES WPC470386—01 179846 $ 32,535
July 1987 TE Maxson Pump State WPC470247 179198 107,435
July 1987 TE Maxson Plant Exp. WPC470386-03 179702 132,200

272,170

If discrepancies between your records and ours exist, please detail

them on a separate sheet.
Yours Truly,

S Coum—

%LM/Danny Wray, Camptroller
City of Memphis

The above information is ( ) correct ( ) incorrect

Signature/Title Date
=
. P
%i, %i Fi
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e T s
\(v" —
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P
o Z W Amaricab Sty naton Gortor
O CITY HALL — 125 No. MID AMERICA MALL — MEMPHIS, TENNESSEE

38103



CITY of MEMPHIS

RICHARD C. HACKETT

MAYOR
TENNESSEE

DIVISION OF FINANCE
AND ADMINISTRATION

OFFICE OF THE COMPTROLLER
Room 316

901-576-6651 Bugust 19, 1987

Environmental Protection Agency
Financial Mgmt Branch

345 Courtland St. N.E.
Atlanta, Ga 30308

Dear Sirs:

Our accountants, Coopers and Lybrand, 1000 Morgan Keegan Tower, 50 N.
Front St., Memphis, Tennessee 38103 are in the process of examining
the financial statements of the City of Memphis for the year ended
June 30, 1987. In conjunction with this examination, please confirm
the following information directly to them. A stamped, self addressed
envelope has been provided for you.

The amounts detailed below were due to the City of Memphis-Sewer
Collection and Treatment Fund as of 6/30/87:

Expenditures related to Grant no. C470386-03
As of 6/30/87 (Pollution Control) 90,349.68
Billed July 1987 S —
Please give details below of any discrepancies between our records and
your records. Your prompt attention to this matter would be greatly
appreciated.
Yours Truly,

‘sl Copn

o Panny Wray, Camptroller
& City of Memphis

The above information is ( ) correct ( ) incorrect

Signature/Title Date

e

Americak Bistivbution bairter

CITY HALL — 125 No. MID AMERICA MALL — MEMPHIS, TENNESSEE 38103




: ASSISTANCE I.0. NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY

C470247-01
ASSISTANCE. AMENDMENT CAWENGWENT NG

(Please read instructiona on reverse) 8

———

s i | Amendment with one copy must be executed and returned to the annt: Adniniunt_ion Division for Headquarte:
:—lqs%mg'l::'g: .md to the Grants Adaunh‘:rnion Brencnes tor Stste and locall assistance awards within 3 weeks after receipt
or within any extsanaion of time as may be granted in writing by EPA. Except as mey be otherwise provided, no costs as a result o
the Amendment may be incurred prior td the execution of the Assistance Amendment by the plrt_hl thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in the t
mination of consideration of the Assistance Amcndpunl by EPA.

GENERAL INFORMATION
APPROPRIATION AND ACCOUNTING DATA
APPROPRIATION NUMBER ACCOUNT NUMBER OBJECT CLASS COOE
N/A NO MONEY CHANGE 41.11

ATION OF AMENOMENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.900 ''PROJECT CHANGES AND ASSISTANCE MO
?CtAsS’lz'N}:’ AND 40 CFR 30.900~1 '""FORMAL ASSISTANCE AMENDMENTS,'* THE ABOVE NUMBERED ASSISTANCE AGREEMENT IS AMENDED
FOLLOWS:

This amendment is necessary to extend the project budget period from 3/26/70 - 9/20/83
3/26/70 - 6/30/86.

No date reflected in the grant agreement, or in the project completion schedule, or
extension of any such date, shall modify any compliance date established in an NPDES
Permit. It is the grantee's obligation to request any required modification of
applicable permit terms or other enforcement requirements. '

The grantee is still responsible for any conditions which have not been satisfied on
any subsequent amendments or agreements. This amendment does not represent a change
in funds.

"No portion of this award may be used for lobbying or propaganda purposes as prohibited
by 18 U.S.C. Section 1913 or Section 607 (a) of Public Law 96-74."

AWARD APPROVAL OFFICE ISSUING OFFICE
ORGANIZATION QRGANIZATION

Water Management Division Water Management Division

ADORESS Environmental Protection Agenc.y,, RegionlV] AooRESS . . v
345 Courtland Street Environmental Protection Agency, Region IV

. 345 Courtland Street
Atlanta, Georgia 30365 Atlanta, Georgia 30365

[RECIPIENT ORGANIZATION

NAME ADDRESS
City Of Memphis 125 North Main Street
Memphis, Tennessee 38103
Excepl as provided herein all terms and conditions of the bastc assistance #drecment, including prior amendments, remain unchange:
anq,qn {ull force and etfect and subject to all aoplicable provisions of 40 CFR Chapter 1, Subpart B.
/ ) il p\‘j THE UNITED STATES OF AMERICA 8Y THE U.S. ENVIRONMENTAL PROTECTION AGENCY J
SIGNATURE OF AWARGD OFFICIAL l TYPED NAME ANC TITLE OATE
Coan , :Paul J. Traina, Director, Water Mgmt.Divl 0 [ [yid
BY AND ON BEMALF OF THE DESIGNATEZ RECIPIENT ORGANIZATION -
SIGNATURE rYPED NAME ANG T11 "

S _ Kg T A_',:--Jrrvpeo NAME ANO TITL E [ OATE



U.-f'-. PRI Ot DAL B R s T A LY CAA I
COANT ANTRTATT C470247-01
o s

oty oo . .
\

(Please read mmatrnciione an reverne betors completing) 6

\

NOTE: The eriginal Amendment with one copy must be exceuted and retumed
Stote art Tocad aundonatoe awn

to the Grants Adminmistrarion Division for e

quarters prant swards and to the Grants Adrainistration Bianches for Cowithin 3 e L fee

receipt or within any extension of time as may be pranted in writing by EPA. Fxcept as mav be otherwise provided, no coste |
a result of the Amendunent may be incurred prior to the execution of the Grant Amendmient by the partivs thereto,
Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will resuit in th

termination of consideration of the Grant Armrendment by AL

GL'EEE: RAL INFORMATION

AFPPROPRIATION AND ACCOUNTING DATA
APPROPRIATION NUMBER ACCOUNT NUMBER OBJECT CLASS CODE

e -y .. e R N ]

DESCRIPTION OF AMERDMENT: PURSUANT TO EPA GRANT REGULATION 40 CFR 30.900 ""PROJECT CHANGES AND GRANT MODIFICA
TIONS® AND 40 CFR 30.500-1 ""FORMAL GRANT AMENDMENTS,” THE ABOVE NUMBERED GRANT AGREEMENT 1S AMENDED AS FOLLO

Amendment tssued for change in scope to include eligible electrical relighility
modifications to the South Plant,

Funds for this work will be allocated from the contingency funds in this grant,

The current estimated final eligible cost remains at $94,296,827 and the EPA Grant
at $51,863,254,

AWARD APPROVAL OFFICE ISSUING OFFICE
ORGANIZATION ORGANIZATION
Regional Administrator Water Division
ADDHESS ADDRESS
Environmental Protection Agency, Region IV |Environmental Protection Agency, Region I
345 Courtland Street, N,E, 345 Courtiand Sireel, N.E.

Atlanta, Georgia 30308 Atlanta, Georgia 30308

GRANTEE ORGANIZATION

NAME ADDRESS

City of Memphis 125 North Main Street
Memphis, Tennessee 38103

Except as provided herein ell terms and conditions of the basic grant agreement, including prior amendments, temain vnchanged ond in {ull forco
and effoct and subject to all applicable provisions of 40 CFR Chaptoer 1, Subpart B.

*_‘ﬁ__—/’)mw_‘_f;}ij{_ UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY ) }
s;c,rs\:gxx}i}%(e{ /f i A r})ﬁ cf[‘\ TYPED NAME AND TITLE DATE
ATV WA J’g; + e Rebecca W. Hanmer, Regional Administvator i. . « .}
B P P By ANDFON BEHALF OF THE DESIGMATED GRANTEE ORGANIZATICN
/ TYPED NAME AND TITLE UATE
” V_,V,,.,.,

Wyeth Chandler, Mayvor. };!iz;
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wEPA

U.S. ENVIRONMENTAL PROTECTION AcC

«CY

WASHINGTON, D.C. 20460

-

(Decreases/Declinations/Withdrawals)

AL

S

NOTIFICATION OF GRANT ASSISTANCE ACTION - Consfruchon

. EPA OFFICE OF LEGISLATION CONTACT

Pat Gaskins

TELEPHONE
(202) 755-0488

2.
APPLICANT ON OR AFTER

ASSISTANCE AGREEMENT/AMENDMENT TO BE MAILED TO

3. ISSUING OFFICE

EPA, Atlanta, GA 30365

Region IV

. LOG NUMBER

Four c- [/

5. DATE OF ACTION

s $k>-"

6. COMMUNITY REP. OR PROJECT Di

L

RECTOR (Name, Title, 7 alephone)

}17.

City of Memphis
125 N. Main Street
Memphis, Tennessee
County - Shelby
Cong. Dist. 08

RECIPIENT (Name, Street, City, State, ZIP Code, County, Cong. Dist.,

38103

PROJECT LOCATION (Areas impacted by project)

CITY/PLACE

COUNTY STATE

CONGRESSIONAL DISTRICT

9. RECIPIENT TYPE

Municipality

13a. EIN CODE

Not Available

10. COMMUNITY POPULATION

11. FIELD OF SCIENCE

12. PROJECT STEP

3

13b. STATE APPLICATION I.D.

Not Available .

14. EPA CONTACT FOR PROJECT INFORMATION (Name, Title, Telephone)

15. ASSISTANCE |.D. NUMBER

C470247-01-7

16. TYPE OF ASSISTANCE
ACTION
Jaitee

/ Decrease (Aug.

- PROJECT P

18. GET PERIOD

19, ASSISTANCE PROGRAM

CFDA Program No. 66

20. ASSISTANCE MAKING AUTHORITY

(P.L. Title, Section)

21. IFORMER AWARD 22. TOTAL PROJECT COST 25 FORMER ELIGIBLE COST 26, FORMER AWARD
& Els s e |s 94,296,827 e s 51,863,254
P
T D THIS ACTION 23. TOTAL BUDGET COST (I; 8 CHANGE IN ELIGIBLE COST A THIS ACTION
O F
T hls s o 3ls 661,916 a s, 364,053
E D|AMENDED TOTAL 24. UNEXPENDED PRIOR YR. BAL. 8 CURRENT ELIGIBLE COST T AMENDED TOTAL_
R § J
$ $ s 93,634,911 s 51,499, 201
_
27. PROJECT TITLE AND DESCRIPTION

Project scope amended to include the T. E. Maxson effluent pump station

and related work.

28, OTHER INFORMATION

Decrease necessary due to adjustments in project costs.

L

“ISCAL DATA

PROGRAM ELEMENT| FY APPROPRIATION {DOC. CONTROL NO. ACCOUNT NO. S ats OBLIG. AMT.
COYPDELY 70 / - |
68X0103.3 7766048008 41.1]1 364,053

7 Boos s

EPA Form 5700-1D (Rev. 1-80)

PREVIOUS EDITION MAY BE USED UNTIL. SUPPLY 1S EXHAUSTED



" ASSISTANCE AMENDMENT o L4/024/-01
{Optional) AMENDMENT NO.

(Please read instructions on reverse) 7

NOTE: The original Amendment with one copy must be executedand returned to the Grants Administration Division for Headquarters
assistance awards and to the Grants Administration Branches for Stete and local assistance awards within 3 weeks after receipt
or within any extension of time as may be granted in writing by EPA. Except as may be otherwise provided, no costs as a result of
the Amendment may be incurred prior to the execution of the Assistance Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in the ter—
mination of consideration of the Assistance Amendment by EPA.

GENERAL INFORMATION

APPROPRIATION AND ACCOUNTING DATA

APPROPRIATION NUMBER ACCOUNT NUMBER OBJECT CLASS CODE

68X0103.3 7766048008 : 41.11
DESCRIPTION OF AMENDMENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.900 *'PROJECT CHANGES AND ASSISTANCE MODIF:
ICATIONS'* AND 40 CFR 30.900-1 “FORMAL ASSISTANCE AMENDMENTS,"* THE ABOVE NUMBERED ASSISTANCE AGREEMENT 15 AMENDED AS
FOLLOWS:

Former Eligible Cost: $94,296,827 Former Award: $51,863,254
Change In Eligible Cost: 661,916 This Action: 364,053
Current Eligible Cost: 93,634,911 Amended Total: 51,499,201

Decrease necessary due to adjustments 1in project costs.

Project scope has been amended to include the T. E. Maxson effluent pump station
and related work. See attachment.

Project/Budget Period

Initiation: 3/26/70
Compietion: 9/30/83

AWARD APPROVAL OFFICE ISSUING OFFICE
ORGANIZATION ORGANIZATION
Regional Administrator : Water Management Division
ADDRESS ADDRESS
Environmental Protection Agency, Region IV Environmental Protection Agency, Region IV
345 Courtland Street, NE 345 Courtland Street, NE
Atlanta, Georgia 30365 Atlanta, Georgia 30365
RECIPIENT ORGANIZATION T
NAME ACDRESS
City of Memphis 125 N. Main Street
Memphis, Tennessee 38103

E xcept as provided hercin all terms and conditions of the basic assistance agreement, including prior amendments, remain unchanged
and in full force and effect and subject to all applicable provisions of 40 CFR Chanter 1, Subpart B.
.

s // . THEJUNIJED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENGY
AR L3

SIGNATURE FicidL TTYPED NAME AND TITLE DATE
,/77375: Z:? gidZZééﬁ fg; :Charles R. Jeter, Reg. Administrator FEB 18 1987
[/ —

BY AND ON BEHALF OF THE DESIGNATEZ RECIPIENT ORGANIZATION —

SIGNATYRE TYPED NAME AND TITLE DATE

EPA Form 5700-20B (Rev. 11279} PREVIOUS EDITION IS OBSOLETE.



=

ACTION:

TABLEID:

ORLL USERID: JONE

GEER!

### OBLIGATION ACCOUNTING L INE

FEY I8 TRANS C0ODE,

TRANS CODE:

Ol LINE NOz:

DESCR:

EFIO:

BUDGET QR

COST ORGE:

e

B

FEFT AT
L. UMNE NO:

DEGCR .

FFI0:

BUDGET ORM5:

CO8T ORGe

e

BOC:

REFT CATGE:

R

Q%009 HEADER

14

ORDER:
BFYS:

OOA703

O

VSBO
779 °
F111Y

BFYE 1

CHANGE

OREDER NUMBESR,
NUMBER 2

L.INE NUMBEFR
0047038602
APFR:IE77E ¥

8602
FO OLINE

® CLLOSED
EXFENDED

OUTSTAND ING

SITE/FROJECT:
AR

B0 L ITNE
CLOSED
EXFENDED
OUTSTAND I NG

SITE/FROJECT:

INQUIRY

SUREEN %x%%

AMT 2
AMT s
AMT:
AMT 2

1,291, 886.00
1,291,886, 00
1,291,886, 00

O, OO
LAST

CHANGE STATUS:

AMT 3
AMT s
AMT
AMT 2

LAST CHANGE STATUS:
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EPA ASSISTANCE A"
PART | - ASSISTANCE §

U.S. ENVIRONMENTAL PROTECTION AGENCY
AENT/AMENDMENT
+« «ATION INFORMATION

70386-02-4

4
3 OF AWARD

Tl
oot

b1 (,’,ﬂ?al

AlLlNu VM

5. AGREEMENT TYPE

Cooperative Agresment

6. PAYMENT METHOD

D Advance

m Reimbursement

D Letter of Credit

Grant Agresment
Assistance Amendment

Send Payment Request To: Financial
Management

EPA, Region IV

7. TYPE OF ACTION 41 . ﬂ‘ > ¢
Augmentation Soeeeeess |

8. RECIPIENT

City of Memphis

8. PAYEE

z 125 N. Main Street, City Hall J)‘/ d U,bu
§ Memphis, TN. 38103 / 7‘

: F v

g '717"0'.'-_"_'"""-"'Eﬁv’é’ﬁ%&'ﬁb‘ﬁﬂ'ﬁfﬁfh‘l‘bf" 0. RECIPIENT TVPE

° N/A N/A N/A

5 11, PROJECT MANAGER AND TELEPHONE NO. 12. CONSULTANT (WWT Construction Grents Only)

&| Richard lackett, Mayor Lenoard S. Wegman Co., Inc,

Sl City of Memphis 100 East 42nd St.

®1901/528-2720 New York, New York 10017

13. iISSUING OFFICE (City/State)

14. EPAPROJECT/STATE OFFICER AND TELEPHONE NO.

Environmental Protection Agency, Region IV | Mr. James C. Ault, Director

E 345 Courtland Street, N.E. : :F;I Dept. of Construcion Grants § Loans

g Atlanta, Georgia 30365 1E}8PA g}cl;l;\hng North

o] (later Managment Divisio Vo venue, Nort

< ¢ gne ision) Nashville, Temmessee 37283 615/741-0638

WI e EPA CONGRESSIONAL LIAISON & TEL. NO. [16. STATE APPL ID (Clearinghouse) 17.F|ELomc?]Tazn'dkc*r STEPIWWT CG
Pat Gaskins 202/755-0568 N/A N /A "2

19. STATUTORY AUTHORITY

P.L. 92-500, as amended
Section 201

20. REGULATORY AUTHORITY

40 CFR 35, Subpart E

21.STEP 2+ 3 & STEP 3 (WWT Construction Only)

a. Trestment Level

b. Project Type

c. Trestment Process

d. Sludge Design

22. PROJECT TITLE AND DESCRIPTION

This amendment rescinds special condition No. 1 of Grant Amendment No. 2 and increases
the grant amount to the total of grant funds earned and already paid to the grantee.

AT15 7/ O

23. PROJECT LOCATION (Areas Impacted by Project)

City/Plece County State Congressional District
Memphis Shelby N 06/07/08
24. ASSISTANCE PROGRAM(CFDA Program No. & Titie) 25. PROJECT PERIOD 26. BUDGET PERIOD
66.418 Const. Grants for WWIW N/A N/A
27. COMMUNITY POPULATION (WWT CG 28. TOTAL BUDGET PERIOD COST 29. TOTAL PROJECT PERIOD COSY
Oniy) N/A N/A 1,519,866
FUNDS FORMER AWARD THIS ACTION AMENDED TOTAL ]
30. EPA Amount This Action 1,136,341 155,545 11291 ,886
31. EPA In-Kind Amount N N N T
32. Unexpended Prior Yeasr Balsnce / / /
33. Other Federa! Funds . A A A
34. Recipient Contribution 200 ’ 5350 7 2 450 227 ,980 T
35. State Contribution N/A N/A N/'A ]
36. Locel Contribution N/A N/A N/A
37. Other Contribution N/A N/A N/A
38. Allowabise Project Cost 1,336,871 182,995 1,519,866 _
5 Program Ejement FY Appropriation Doc. Control No. Account Number Object Class Obligation/Deobiig. Amount
q
g| GKAWSD 83 6%03.1: T40023 MGKA048008 41,11 $155,545
'S / :
o ' ; ,
? 0501 O0HI0386 O _

EPA Form 5700-20A (Rev. 5-82) Replaces previous editions and EPA Forms 5700-1A, B, C, end D, all of which sre obsolete.
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{(Optional)

(Plesse read instructions on reverse)

U.S. ENVIRONMENTAL PROTECTION AGENCY
ASSISTANCE AMENDMENT

—

ASSISTANCE 1.D0. NO,

C470386-02

An:uzuzﬁ NO.

mination of consideration of the Assistance Amendment by EPA.

NOTE: The original Amendment with one copy must be executed and returned to the Grants Administration Division for Hesadquariess
assistance awards and to the Grants Administration Brancnes tor Stete and local assistance swards within 3 weeks after receipt

or within any extension of time as may be granted in writing by EPA. Esxcept
the Amendment may be incurred prior to the execution of the Assistance Amendment by the parties thereto.

as msy be otherwise provided, no costs as a result of

Receipt of a written efusal, or failure to receive the properly executed document within the prescribed time will result in the ter-

Id

GENERAL INFORMATION

APPROPRIATION AND ACCOUNTING DATA

APPROPRIATION NUMBER ACCOUNT NUMBER

OBJECT CLASS crIE
41311

FOLLOWS:

DESCRIPTION OF AMENS:IENT: PURSUANT TO EPA ASSISTANCE REGULATION 40 CFR 30.900 "'PROJECT
ICATIONS'® AND 40 CFR 30.800~1 “FORMAL ASSISTANCE AMENDMENTS,* THE ABOVE NUMBERED ASSISTANCE AGREEMENT 1S AMENBED &%

CHANGES AND ASSISTANCE MODIF

Type Description same as block 22 of 5700-20A .

Former This Action Amended
Grant Amount: 1,136,341 155,545 1,291,886
Allowable Cost: 1,336,871 182,995 - 1,519,866

AWARD APPROVAL OFFICE

ISSUING OF FICE

ORGANIZATION
Regional Administrator

ORGANIZAT;ON
U,S, Environmental Protection Agency

ADDRESS -
Environmental Protection Agency, Region IV
345 Courtland Street, N.E,

Atlanta, Georgia 30365

4

ADDRESS

Region IV, Water Division
345 Courtland Street, N,E,
Atlanta, Georgia 30365

NAME

City of Memphis

RECIPIENT DRGANIZATION

ADDRESS

125 N. Main Street, City !lall
Memphis, TN 38013

S

E xcept as provided herein all terms and conditions of the basic assistance e7ecment, including prior amendments,
and in full {force and effect and subject to all applicabl: provisions of 40 CF:¢ Chariter ;, Subpart B.

remain unchanged

THE UNITED/STATES OF AMERICA BY THE U.S. ENVIRCINMENTAL PROTECTION AGENCY

TYPED NAME AND TITLE

Charles R, Jeter, Reg, Administrator

DATE

JUL g9 934

(BY AND ON BEHA F OF THE DESIGNATES RECIPIE.~T ORGANIZATION

DATE

SIGNAT. RS TYPED NAME AﬂD TITLE
(%m hom e Geth— Richard C. Hackett, Mayor
EPA F 5700-208 (Rev. 11.79) ;WW PREVICUS EDITICN 1§ O eaLETS -

1/



tgPHONECALL [Joiscussio.
RECORD OF

() FiELD TRIP {TJCONFERENCE “
COMMUNICATION LJOTHER (SPECIFY)
(Record of item checked above)
3 = FROM: — DATE
@/Cﬁnﬂ‘ Fi E éﬂn /zu//a/
C470386-02 -3

£-23 {812
TIME 3"73*/0/77
SU ‘
ﬁﬂyﬂqf/d/’ CHECK Fore #/53‘ SYS

SUMMARY OF COMMUNICATION

A PAymBor fuds Peoved MDD Cotecl fIDCESSED O
C 17y OF piemPls R His3 sus™ o $-20-85
/%LUE:\/@?/ 7E 6/é)¢<?ﬂ}/

/1730 BECA QECLEASED S EVELC
DS peok .

( CALLED HE221/7S

70 EBEQUEST 771y FLETU LA
THS CefECle @it 73D 7

CASHMIG 17 [ SrREeE
FO 4 R, BENNY LEAPELmoN

, W e . 7Ry
7O | NTERCELT JHE CHOEH A7 TEe i) AACE
OF= CE  FLEDPRE 17

1S CriSe/ED.
pl 12

) Cin
PR
-

Fal IZ / (’tLZ/L/ %u/c%maa Az(/@“/ %&

c/:»tazﬁz h;‘omi :naf A ﬁ @ [%MMM/
L .

7 gn.aa('cm,/f /lécwaﬂ “;4
[ o // LAt ﬂ -
CONCLUSIONS, ACTION TAKEN OR REQUIRED

o

INFORMATION COPIES

T0: 2 ¢ 4‘7('15’2/015/ lodis Eceiey

EPA Form 13006 (7-72)

REPLACES EPA HQ FORM 58300+3 WHICH MAY BE USED UNTIL SUPPLY IS EXHAUSTED



v ’ U.S; ENVIRONMENTAL PROTECTION AGENCY

EPA ASSISTANCE AGREEMENT/AMENDMEN

P

[ 5. AGREEMENT TYPE

Cooperative Agresmant

D Advance

T

PART | - ASSISTANCE NOTIFICATION INFORMATION
. —
6. PAYMENT METHOD

—
2. LOG NUMBER

oz
MAY

ASSISTANCE 1D NO.

€470386-02-3
3. DATE OF AWARD

MAY 15 1583

D Latter of Credit

s

G,DATE
13K

—

D Reimbursement

Grant Agreement

Assistancs Amendment

Send Payment Request To:

Financial Management-EPA-Regio

7. TYPE OF ACTION

8. RECIPIENT
City of Memphis
125 Mid-American Mall
Memphis, TN 38103

7 060708

EIN NO.
not available

CONGAESSTONAL DIETRIGT — —

n IV Augmentation (deéreg
9. PAYEE

City of Memphis
125 Mid-American Mall
Memphis, TN 38103

10. RECIPIENT TYPE
Municipality

RECIPIENT ORGANIZATION

. PROJECT MANAGER AND TELEPHONE NO.
Richard Hackett, Mayor

City of Memphis
(901) 528-2720

12. CONSULTANT (WWT Construction Grants Only)
Leonard S. Wegman Co., Inc.
100 East 42nd Street

New York, New York 16017

EFA CUNIACT

13. ISSUING OFFICE (City/State)’

Water Management Division

Environmental Protection Agency, Region IV
345 Courtland St.

Atlanta, GA 30365

14. EPA PROJECT/STATE OFFICER AND TELEPHONE NO.
James C. Ault, Director
Division of Construction Grants and Loar
150 9th Ave., North
Nashville, TN 37203
(615) 741-0638

15. EPA CONGRESSIONAL LIAISON & TEL. NO.

Pat Gaskins (202) 382-5184

16. STATE APPL ID (Clearinghouse)

17. FIELD OF SCIENC
NA

18. PROJECT STEP IWWT

EI Only) 2

19. STATUTORY AUTHORITY

20. AEGULATORY AUTHORITY

21. STEP 2 + 3 & STEP 3 (WWT Construction Only)

a. Treatment Levet

NA

P..L. 92-500 as.amended b. Project Type NA
Title II, Section 201 40 CFR 35(e) —

c. Treatment Process NA
d. Sludge Design NA
22. PROJECT TITLE AND DESCRI(PTION .

This amendment is necessary to decrease unearned monies remaining in grant.

23. PROJECT LOCATION (Areas {mpacted by Project)

City/Place County State Congressionai District -
Memphis Shelby ™ 060708
24. ASSISTANCE PROGRAM(CFDA Program No. & Title

66.418 Construction Grants for WW

25. PROJECT PERIOD
9/29/78 ~ 9/30/81

26. BUDGET PERIOD
9/29/78 - 9/30/81

27. COMMUNITY POPULATION (WWT CG

Onty)

28. TOTAL BUDGET PERIOD COST

29. TOTAL PROJECT PERIOD COST

350,000 NA $1,336,871
FUNODOS FCRMER AWARD THIS ACTION AMENDED TOTAL *.

30. EPA Amount This Action $3,18],326p’ (2,044,385 decrease 1,136,341
31. EPA In-Kind Amount NA NA NA
32. Unexpended Prior Year Salance NA NA NA
13. Other Federai Funas NA NA NA .
}4. Recipient Cantribution 561,410 (360,880) decrease 200,530
}5. State Contribution NA NA NA
18. Local Contribution NA NA NA
17. Other Contribution NA NA NA
18. Allowable Project Cost 3,742,736 (2,405,865) decrease 1,336,871

Program Element Fy .ﬁqprooriatiosnEE A%%A(%fﬁéﬁ‘ gﬁEET Faccounég?ﬁ%niNG I#F(())Rb‘ﬁ&?aﬁ Obligation/Deobiig. Amou




‘C470386-02-3

City of Memphis, TN
Augmentation (Decrease)

39. Fiscal

Program Element

ABA 779
ABA 881
ABA 779
G7L B8Q

G7H B8Q

b4

78

79

78

79

79

-,

<

g

P

Ho

i

EA

PR

7

Appropriatiod »Doc;\pontgp} No. Account Number 0bj Class Amount
68X0103.A T40028 Y779048008 Ai.ll 773,532
68X0103,8 T40001 9881048008 41,11 325,138
68X0103,A T40015 8779048008 41.11 528,659
68%X0103,B T40001 BG7L048008 41,11 49,136
68X0103,R T40027 BG7H048008 41,11 368,520

; . Total Decrease =~ $2,044,985



GUILAY 0= 2D FU T L BEUMCURTE £y ek i
il FO S TICH | DGHAMS | 9F REur . for
(Nocetractions o baek) : HINAL o oparniar P I casn ACCRUA
3. FEDFRAL S1IOHS0RING AGENGY AND ORGAHIZATIONAL CLLIALNT 10 | 4, F{ DLRAL GUANT OF Ca T T PARVIAL PAYMLNT RLGUT &
WHICH 1S RLPOKT 15 SUBMITTED IRENTIEYING HUMBER AWLIG mo{
/34 FEDERAL ASEICY |
~ _Environmental Protection Agency o \5470386 02 R VA
6. FMPLOYER IDENTITICATION l 7. RECIPIENT ACCOURT O OTHIR 0D COVERLD BY m{; RLPORT
NUMEER | WOENTITYING Nuiio PR .
’ FROMA (Mn::lh, daw, year) 1] ‘O (\'(m'h daw, wav)
S R B } . 10/30/81 .._1..5/9/83 e
9. l\i CHPlE N T ORGANiLI«TION 10. PAYEE (Witere cheel: showdd be gent 1)’1 fferent than item !1 ]
!f‘-t
o, .
Name City of Memphis Nawe é‘i};}ﬂ 5 s ’7
e’ ;ﬁ o
No. and . . No. and / )
Street 125 N. Maln, Clty Hall Street
City, P :71'[11,
Stafe an R A.‘lrm‘lvan A ] . )
21D Code : Memphis, TN 38103 ZIP Code (I € i s ,R €
11 STATUS OF FUNDS .. — ‘
PROGRAMS—FUNCTIONS—ACTIVITIES
CLASSIFICATION (a) () (c) TOTAL
a. Administrative expense $ $ . d’% $
b. Preliminary expense ~r 1 88 2
—— 4
c. Land, structures, right-of-way
d. Architectural angineering basic fces 4,576,364 4,576,364
e. Other architectural engineering feas
f. Project inspection fees
g. Land development
oat v 57
h. Reiocation expense ' i’ / 5
7 i
i. Relocation payments to individuals and (,?' 7
businesses ;
j. Demolition and removal
k. Construction and project improvement
cost
1
I. Equipment
m. Miscellaneous cost
n. Total cumulative to date (sum of lines
a thru m) 4,576,364 4,576,364
o. Deductivis for program income
p. Net cumulative tc dale (Line n minus
line o) 4,576,364 4,576,364
.. . e
q. Federal share to date 1,291,886 £ 1,291,886
%
«. Rehabiiwation graais (1009% reim-
bursement}
5. Total Federal sh-re Zct'm of lines q
and 1) 1,291,886 1,291,886
t. Fedura,  payments  previously re-
quested 1,136,341 . - 1,136,341
_____ - ;q}é e
f1 Amaont reanectad far reimhnrcaimant | $ 0 1EE GAG % $ ’ér $i 155.545




C6143

C8028

C8548

C6143

Wegman

M. S. U.

Arthur Beard, Engr.

(Value Eng.)

Wegman

C470386-02

Phase A Phase B

$2,043,733.00

Termination Agreement for
Professional Engineering Services

X 33.2112%

X 85%

$1,799,770.29

$3,843,543.
121,467.

60,353.

551,000.

29

97

00

00

$4,576,364.
$1,519, 865.

$1,291,886.

26

49

00




3

a

OQUTLAY REPORT AND REQUEST REIMBURSE-

Approved by Office of Maragement and

PAGE OF

MENT FGR CONSTRUCTION PROGrAMS

(See instructions on back)

Budget, No. 80-R0181 1 1 Paces
1. TYPE OF REQUEST 2. BASIS OF REQUEST
(] sinaL 53 parTIAL k% casu (] accruaL -

3. FEDERAL SPONSORING AGENCY AND ORGANIZATIONAL ELEMENT TO
WHICH THIS REPORT IS SUBMITTED

Environmental Protection Agency (

4. FEDER,
Y FEDERAL AGENCY

C470386-02

5. PARTIAL PAYMENT REQUEST NO.

4

\{
" ER IDENTIFICATION 7. RECIPIENT ACCOUNT OR OTHER 10D COVERED BY THi ORT
& Eﬁfn?zya IDENTIFYING NUMBER REROD _.)a(#'
FROM (Month, day, year) TO (Month, day, year)
- 7-8-81 10-30-81
9. RECIPIE o] 10. PAYEE (Where check should be sent if different than item $)
Name Ci * Name
ty of Memphis %g’\)'}.
- i i No. and .}
_g;«;“atn; . 125 N. Main, City Hall Street (X 1 1 1 88
City, . City,
pck:: Memphis, Tenn. 38103 3P Code -
m SN / STATUS OF FUNDS
\M PROGRAMS—FUNCTIONS—ACTIVITIES
CLASSIFICATION ' (a2) (%) (¢) TOTAL
a. Administrative expense $ $ $ $
b. Preliminary expense
c. Land, structures, right-of-way
d. Architectural engineering basic fees 4. 025 364 4.025.364
e. Other architectural engineering fees
f. Project inspection fees
g. Land development
h. Relocation expense
i. Relocation payments to individuals and LA
businesses 4,613;36# * _33, ahaz ‘33 681
j. Demolition and removal /1330868 35 %, £,1363¢
k. Construction and project improvement
cost
I. Equipment
m. Miscellaneous cost
n. Total cumulative to date (sum of lines
a thru m) 4,025,364 4,025,364
o. Deductions for program income
p. Net cumulative to date (Line n minus
line o) 4.025.364 4,025,364
q. Federal share to date 1,136,341 1,13 6,341/
r. Rehabilitation grants (1009% reim-
bursement)
s. Total Federal share (sum of lines q
and r) 1’1367341 l 136 341
t. Federal payments previously re- /
quested 1,103,412 1,103,412 ¥
- PR < tﬂ ~1 $/nn An,\m
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U.S. ENVIRONMENTAL PROTECTION AGENCY GRANT NO.
GRANT AMENDMENT : £470386-02-2
{Optional) AMENDMENT NO.
(Please read instructions on reverse before completing) 2 )

NOTE: The original Amendment with one copy must be executed and retumed to the Grants Administration Division for Head-
quarters grant awards and to the Grants Administration Branches for State and local assistance awards within 3 weeks after
receipt or within any extension of time as may be granted in writing by EPA. Except as may be otherwise provided, no costs as
a result of the Amendment may be incurred prior to the execution of the Grant Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly executed document within the prescribed time will result in the
termination of consideration of the Grant Amendment by EPA.

GENERAL INFORMATION
APPROPRIAYION AND ACCOUNTING DATA
*BEXUTYS 8N "BURS® T-40001 BEL04SHOL=" ¢ 49,136 4751 POy FSRT Element: G7LB:
68X0103.B DCN: T-40027 BG7H048008 $368.520 41,11 Program Element: G7HB

DESCRIPTION OF AMENDMENT: PURSUANT TO EPA GRANT REGULATION 40 CFR 30.900 ""PROJECT CHANGES AND GRANT MODIFIC A
TIONS'® AND 40 CFR 30.900-1 ““FORMAL GRANT AMENDMENTS,"” THE ABOVE NUMBERED GRANT AGREEMENT IS AMENDED AS FOLLOW!

The purpose of this grant amendment is to increase the grant eligible project cost to
reflect the amount of the final negotiated Wegman engineering design contract.

Former Eliaible Cost: $3,251,376 -Former Award: $2,763,670
Change In Eligible Cost: $ 491,360 This Action: - $ 417,656

CurrentvE1igib1e Cost: _ $3,742,736 - - Amended Total: $3,181,326

ELIGIBLE PROJECT COSTS:

Administrative (Est.) $ 125,000
Engineering:
’ Wegman: Phase A 1,835,073
Phase B , 8,879,426
Memphis State University . .130,000 ..
Value Engineering (Est.) . .. . - 300,000

$11,269,499 - -

On1y 33.2112% of .these costs are eligible-as the sludge portion of the project.

(Continued on attached sheet,)

AWARD APPROVAL OFFICE ISSUING OFFICE
ORGANIZATION . ORGANIZATION
Water Division Water Division
ADDRE SS A ADDRESS
Environmental Protection Agency, Region IV |Environmental Protection Agency, Region IV
345 Courtland Street, N,E. . 345 Courtland Street, N.E.
Atlanta, Georgia 30308 Atlanta, Georgia 30308 .
GRANTEE ORGANIZATION
NAME ADDRESS
City of Memphis 125 North Main Street
Memphis, Tennessee 38103

Except ap provided herein all terms and conditions of the basic grant agreement, including prior amendmenta, romain unchanged and in full force
and/efle ln%ublect to all applicable provisions of 40 CFR Chapter 1, Subpart B.

[/ /] “THE)UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

St ’A’TUR F AWA OFﬁIClAL TYPEO NAME AND TITLE DATE
/i?@khi7b r Ay L Paul J, Traina, Director, Water Div, | jaN 15 1980 _

T

BY AND ON BEHALF OF THE DESIGNATED GRANTEE ORGANIZATION

TYPED NAME AND TITLE DATE

Wyeth Chandler, Mayor P S

€

PREVIOUS EDITION MAY BE USED UNTIL SUPPLY IS EXHAUSTED

orm 5700--208 (Rev. 3-77)




C470386-02-2
Memphis, Tennessee

APPROVED REVISED PROJECT PERIOD:

Initiation: September 29, 1978
Completion: September 30, 1981

SPECTAL CONDITIONS:

1, Should the coincineration project not be constructed through no fault
of EPA, any funds expended would have to be returned to the federal
government,

PROPOSED REVISED GRANT PAYMENT SCHEDULE:

FY 80 2nd Quarter $469,000
3rd Quarter $417,000
4th Quarter $476,000

FY 81 1st Quarter $577,000
2nd Quarter $541,000
3rd Quarter $451,000
4th Quarter $250,326

TOTAL: $3,181,326
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4$ S, U.S.ENVIRONMENTAL PROTECTION AGENC ﬁ

F a1 WASHINGTON, D. C. 20460 i

b g

S,‘Mé; NOTIFICATION OF ASSISTANCE AWARD ACTION-Construction

R " wec} (Note: Awards are subject to declination by applicant) P

1. EPA OFFICE OF LEGISLATION CONTACT TELEPHONE 2. ASSISTANCE AGREEMENT/AMENDMENT TO BE MAILED T

Pat 7aslins (202) 755-0488 APPLICANT ON OR AFTER Jan. 22, 1989

3. 1SSUING OFFICE
CPA, Region IV
Atlanta, NA 307313

4. LOG NUMBER

Tour~2-211

5. DATE OF AWARD

Jan. 15, 1939

a. COMMUNITY REP OR PROJ DIRECTOR (Name, Tifle, Telephone )

lyeth Chandler, “Mayor
971-534-9611

Cong. Dist.)

City of “erphis

b. CONSULTANT (Name, City and State)
Leonarc S, llegmen, Inc.

lew York, IW

femphis, TII
County: Shelby

125 Ylorth "Main St.
33103

Congressional Dist:

PV = A57 - /LD

7. RECIPIENT (Name, Street, City, State, ZIP Code, County,

6, 7 & 3

8. PROJECT LOCATION (Areas impacted by project)

CITY/PLACE COUNTY STATE

CONGRESSIONAL DISTRICT

10. COMMUNITY POPULATION

667,15)
14. EPA CONTACT FOR PROJECT INFORMATION (Name, Title, Telephone)

Andrea E. Zimrer, Proiect Manarer
Tennessee Section
494-3831-3116

9. RECIPIENT TYPE
Tunicipality

12. PROJECT STEP

&

13. EIN CODE

15. ASSISTANCE IDENTIF{~
CATION NUMBER

£471386-02-2

9. ASSISTANCE PROGRAM
laste7ater Treatment Construction

CFDA Program No. 66. 413

16. TYPE OF ASSISTANCE
ACTION

Increase (Aun~.)

20. ASSISTANCE MAKING AUTHORITY
P.L. 92-597, Title 1T,

(P.L. Title, Section)
Section 291

21. FORMER AWARD 25.|FORMER ELIGIBLE COST 26
A . ‘|FORMER AWARD
ME s3,251,376 E 2,763,679
TD|$ c rol®
oF|THIS ACTION g CHANGE IN ELIGIBLE COST JA [THIS ACTION
Lg s T 491,360 Al 417,656
EE AMENDED TOTAL CURRENT ELIGIBLE COST ¥
AME TAL
3,742,736 P 508
$ $ $ -

27. PROJECT TITLLE AND DESCRIPTION

cineration proiect were above the original es

timate.

Increase necessary due to the final negotiated desipn contracts costs for the coin—

28. OTHER INFORMATION

oo

350 “rant

Alternative $49,136 (Tepresents 197 of Total Flisible Cost)

29. FISCAL DATA

PROGRAM ELEMENT | FY APPROPRIATION DOCUMENT CONTROL NO. ACCOUNT NO. oBJ CL OBLIG AMT
G7L3J! 7¢ 63870113.3 49901 Br71.948N08 41,11 49,136 (Al
=71B30 70 65V0113.3 T-417927 371048008 41.11} 368,529

" ®A Form 5700-18B (Rev. 8~79)

PREVIOUS EDITION IS OBSOLETE.



U.S.© 'IRONMENTAL PAOTLCTION AGENCY GRANT NO.
GRANT AMENDMENT C470386-02-1
{Optivnal) » - AMENDMENT NO.
(Please rcad instructions on reverse before completing) 1

NOTE: The original Amendment with one copy must be‘-“executc’-d and retumed to the Grants Administration Division for He
quarters grant awards and to the Grants Administration Branches for - State aj’d local assistance awards within 3 weeks af
receipt or within any cxtension of time as may be granted in writing by E'PA. Except as may be otherwise provided, no costs
a result of the Amendment may be incurred prior to t‘b‘e\'excc\utiovr; of the Grant Amendment by the parties thereto.

Receipt of a written refusal, or failure to receive the properly c)ixe_ghilcd document within the prescribed time will result in t
termination of consideration of the Grant Amendment by ERAL -**" "~

.- GENERAL INFORMATION 1978 DCN: T-40028 7
APPROPRIAYION AND ACCOUNTIIIG DATA 1979 DCN: T1-40001 Z(4

BEXOTOI A nomser 779088808 BYFLT o000 773,532
1038 (Alternative) 9881048008 4111 $325,138

DESCRIPTION OF AMENDMENT: PURSUANT TO EPA GRANT REGULATION 40 CFR 30.900 "'"PROJECT CHANGES AND GRANT MODIFIC
TIONS'® AND 40 CFR 30.900-t ""FORMAL GRANT AMENDMENTS,”” THE ABOVE NUMBLERED GRANT AGREEMENT IS AMENDED AS FOL L

Increase necessary for preparation of plans and specifications for ultimate sludge
disposal in a co-incineration resource recovery project.

Former El1igible Cost: $2,220,000 Former Award: $1,665,000
Change In Eligible Cost: $1,031,376 This Action: $1,098,670*
Current Eligible Cost: $3,251,376 Amended Total: $2,763,670

*This grant increase
adjusts the original
grant amount to 85% of
the eligible project cost
(33.2112% of the total
project cost).

REVISED BUDGET PERIOD:

September 29, 1978 - December 1, 1980
REVISED PAYMENT SCHEDULE:

FY 79 3rd Quarter $325,000
4th Quarter $420,000
FY 80 1st Quarter $450,000
2nd Quarter $450,000
3rd Quarter $510,000
4th Quarter $480,000

FY 81 1st Quarter $128,670 (See Attached Sheet)
AWARD APPROVAL OFFICE ISSUING OFFICE

12;%;?A6?Vision oﬁgygﬁfbHVision

ADDRESS ADDRESS

Environmental Protection Agency, Region IV | Environmental Protection Agency, Region

345 Courtiand Street, N.E, 345 Courtland Street, N.E.

Atlanta, Georgia 30308 Atlanta, Georgia 30308
A GRANTEE ORGANIZATION

City, of Hemphis , AE???SHa11

125 North Main Street
Memphis, Tennessee 38103

Except as provided herein elf terms end conditions of the basic grant agreement, including pricr amendments, romain vunchanged and In full force
and effect and subject to &lf applicable provisions of 40 CFR Chapter !, Subpart B,

) mHE UNITED STATE§ OF AMERICA BY THE U.s. ENVIRONMENTAL PROTECTION AGENCY

SIGNAFH B1Z OPAWARD OF FICIA TYPED NAME AND TITLE DATF
it oA sy -
“ /45%2%;52223;1/ 5295222{,/ Asa B. Foster, Jr., Dir., Water Div.|  MAR 20 1379

44 o BY ANK ON BEHALF OF THE DLSIGNATED GRANTEE ORGANIZATION
5 / TYPED NAME AND TITLE

DATE, ‘
“Myeth Chandler, Mayor ¥ o7

PREVIOUS EDITION MA Y BE USED UNTIL SUPPLY IS EXHAUSTED

SIGN




C470386-02-1
Memphis, Tennessee

SPECTAL CONDITIONS:

1. The engineering costs associated with this grant are only estimated
costs. The city is responsible for compliance with 40 CFR 35.936
and 35.937. The grant amount will be amended to reflect any changes
in the negotiated engineering cost.

2. The engineering contracts proposed for this grant must be modified
in accordance with the eligible project items. MNo work may begin
until the appropriate contracts are approved by EPA.

3. The city shall apply for and obtain all applicable Corps of Engineer
Section 10/404 permits prior to 50% payment.

4. Conduct a biological survey for all construction areas to identify
any threatened, rare or endangered plant or animal species which
might be affected. Determine mitigative measures to be taken. The
survey should cover a minimal distance of 50 feet to all sides of
construction activity and should also identify trees of unusual size
or special historical value. The report shall be reviewed and
approved by the Tennessee Department of Conservation and recommended
measures shall be incorporated into the plans and specifications.

5. As soon as probable construction sites are determined, this information
must be reviewed with the Tennessee Historical Commission/State
Archaeologist.  The need for and scope of field archaeological
surveys shall be determined and conducted to identify potentially
impacted sites eligible for inclusion in the National Register of
Historic Places. Any necessary revisions in layout or other measures
necessary to mitigate adverse impacts to sites must be determined.

These measures must be approved by the Tennessce Historical Commission/
State Archaeologist and incorporated into the plans and specifications.

6. Conduct and submit an analysis of the flammable liquid waste produced
by the pesticide manufacturer to determine any toxic contaminants it
may contain and their potential for destruction in the incinerator
afterburner.



C470386-02-1
Memphis, Tennessee

SPECIAL CONDITIONS (Con't)

7.

Prior to initiating detailed design of the sludge handling facilities,
the results of the pilot plant testing must be submitted and approval
obtained for the design parameters to be used.

Under the provisions of the reculations, innovative/alternative projects
funded at 85 percent are eligible for a 100 percent replacement grant

if the project fails. However, since the project is multi-purpose,

EPA Tiability will be limited if replacement should be necessary. This
1imit will be the cost of the most cost-effective option if the
replacement is single-purpose; if the replacement is multi-purpose,

the 1imit will be the amount determined by EPA policy prevailing at

the time of replacement.
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J.S.ENVIRONMENTAL PROTECTION AGENC'
WASHINGTON, D. C. 20460

OF GRANT AWARD ACTION-Construction

(Note: Awards are subject to declination by app:icant)

TELEPHONE

*. EPA OFFICE OF LEGISLATION CONTACT B
B (202) 755-0488

Pat Gaskins

2. GRANT AGREEMENT/AMENDMENT TO BE MAILE§ TO @PPé.;CAr\
ON OR AFTER March 28, 197

3.1SSUING OFFICE
EPA, Region IV
Atlanta, GA 30308

i
i

(¥

ol Y i

5. DATE OF AWARD

Four-C-333 March 21, 1979

4. LOG NUMBER

i g i e
6. COMMUNITY REP OR PROJ DIRECTOR (Name, Title, Telephone)

Wyeth Chandler, Mayor
901-534-9611

7. GRANTEE (Name, Street, City, State, ZIP Code, County, Cong. Dist.)

City of Memphis

125 Worth Main St.
Memphis, TN 38103
County: Shelby

Congressional Dist: 6 and 8

PROJECT LOCATION (Areas impacted by

project) 9. GRANTEE TYPE

CITY/PLACE COUNTY STATE

CONGRESSIONAL DISTRICT . .
Municipality

13. VENDOR CODE

10. COMMUNITY POPULATION

21,177

12. PROJECT STEP
2

14 EPA CONTACT FOR PROJECT INFORMATION (Name, Title, Telephone)

Samuel L. Waddell, Project Manager

Tennessee Section
404-881-3116

15. GRANT NUMBER 16. TYPE OF GRANT ACTION

C470386-02-1 Increase (Rev.)’

9. GRANT PROGRAM
Wastewater Treatment Construction

20. GRANT MAKING AUTHORITY (P.L. Title, Section)
P.L. 92-500, Title II, Section 201

CFDA Program No. 66. 418

21.l FORMER AWARD .|FORMER ELIGIBLE COST 26. | Form W
s . 2,220,000 E lg 3,%%§,6\&?
TD g

THIS ACTION CHANGE IN ELIGIBLE COST §A |THIS ACTIO
£ 1,031,376 A 538670
o gk
RS :MENDED TOTAL §U§TE§EE§‘?&BLE cosT T :METE)%%I%%L

27. PROJECT TITLE AND DESCRIPTION

Increase necessary for preparation of plans and specifications for
disposal in a co-incineration resource recovery project.

ultimate sludge

28. OTHER INFORMATION

857% Grant

29. FISCAL DATA
PROGRAM ELEMENT | FY APPROPRIATION DOCUMENT CONTROL NO. ACCOUNT NO. oBJ CL OBLIG AMT
ABA-779 78 68%X0103.A T-40028 Y779048008 4111 773,532
ABA-881 79 68x0103.8 T-40001 (Alter.) 9881048008 4111 325,138
e s

EPA Form 5700-1B (Rev. 6-75)



U.S. ENVIRONME! ROTECTION AGENCY GRANT IDENTIFICATION NO,
e
GRANT AGRELm.NT/AMENDMENT
- - [ " K " ; s 3".. C 4 7 0 3 8 6 O 2 O
i - P
- CHECK APPLICABLE ITEM(S) T JJRTE OF AWARD (Obligarion date)
£ HIGRER N

GRANT AGREEMENT AT u;l; SEP 2 9 1978
GRANT AMENDMENT L TYPE OF ACTI®N

I 4 [T 3 1
SUBSFQUENT RELATED PROJECT (WWT) T s vi'Cq@}t.'nuat.‘on

= PART I-GENERAL INFORMATION

i. GRANT PROGRAM
Wastewater Treatment Const.

2. sTAkéwE! RE EJRENCE /
P.L. 92-500, 8

3. REGULATION REFERENCE

Title II, Section 201

fStatute

4. GRANTEE OR

GANIZATION

a. NAME

City of Memphis

b. EMPLOYER 1.D0. NO. (EIN)

C. ADDRESS

Room 602, City Hall
125 North Main Street

Memphis, Tennessee 38103

5. PROJECT MANAGE

R (Grantee Contact)

Project Manager, Tennessee Section

a. NAME d. ApbpRESS

Wyeth Chandler City of Memphis

b TITLE Room 602, C1ty Hall

Mayor 125 North Main Street

C. . TELEPHONE NO. (Include Area Code) Memph1 S b4 Tennessee 38103
901-534-9611

6. PROJECT OFFICER (EPA Contact)

a. NAME d. ADDRESS

Samuel L. Waddell Environmental Protection Agency
b. TITLE 345 Courtland Street

Atlanta, Georgia 30308

C. TELEPHONE NO. (Include Area Code)

404-881-3116

7. PROJECT TITLE AND DESCRIPTION

Preparation of plans and specifications for
Maxson treatment plants.

sTudge processing at the North and

Facilities at T. E. Maxson and North Plant include sludge
thickeners, digestors, dewatering and appurtenances.

PROJECT STEP (WWT)

2
8. DURATION
PROJECT PERIOD (Dates) BUDGET PERIOD (Dates)
09/29/78 09/30/79 09/29/78 09/30/79
9. DOLLAR AMOUNTS
TOTAL PROJECT COSTS EPA GRANT AMOUNT (In-Kind Amt. )
UNEXPENDED PRIOR YR, BAL. (EPA Funds)
TOTAL ELIGIBLE COSTS (WWT) 2,220,000
TOTAL BUDGET PERIOD COSTS THIS ACTION (This obligation amount)
1,665,000
10. ACCOUNTING DATA
APPROPRIATION DOC CONTROL NO. ACCOUNT NO. OBJ CLASS AMOUNT CHARGED
41,
-
/ \ ar. /
68X0103.A T40015 8779048008 o 11 1,665,000

11. PAYMENT METHOD

% of award)

) ApbvANCES ( (b REIMBURSEMENT

(DertHERr

EPA, Region IV

SEND PAYMENT REQUEST TO

12, PAYEE (Name and mailing address. Include ZIP Code)
City of Memphis
Room 602, City Hall
125 North Main Street

Memphis, Tennessee 38103

EPA Form 5700-20A (Rev. 8~76)
OBSOLETE AND EPA FORM

REPLACES EPA FORM 5700-20(REV, 8-75) WHICH is

PAGE 1 OF 4
5700-21,



GRANT IDENTIFICATION NO.

" *RT N-APPROVED BUDGET

TABLE A -ObucuL, CLASS CATEGORY
{Non-construction)

TOTAL APPROVED ALLOWABLE
BUDGET PERIOD COST

. PERSONNEL

. FRINGE BENEFITS

. TRAVEL

. EQUIPMENT

. SUPPLIES

. CONTRACTUAL

. CONSTRUCTION

. OTHER

N/A

. TOTAL DIRECT CHARGES

. INDIRECT COSTS: RATE % BASE

- TOTAL (Share: Grantee

% Federal ______ = %)

. TOTAL APPROVED GRANT AMOUNT

TABLE B - PROGRAM ELEMENT CLASSIFICATION
(Non-construction)

N

N/A

oleia|w

. TOTAL (Share: Grantee

Yo Federal _ o)

- TOTAL APPROVED GRANT AMOUNT

TABLE C - PROGRAM ELEMENT CLASSIFICATION
(Construction)

. ADMINISTRATION EXPENSE

. PRELIMINARY EXPENSE

. LAND STRUCTURES, RIGHT-OF-WAY

- ARCHITECTURAL ENGINEERING BASIC FEES

1,920,000

. OTHER ARCHITECTURAL ENGINEERING FEES Pilot Studies

200,000

- PROJECT INSPECTION FEES

Value Engineering

100,000

. LAND DEVELOPMENT

. RELOCATION EXPENSES

- RELOCATION PAYMENTS TO INDIVIDUALS AND BUSINESSES

. DEMOLITION AND REMOVAL

- CONSTRUCTION AND PROJECT IMPROVEMENT

. EQUIPMENT

. MISCELLANEOUS

. TOTAL (Lines I thru 13)

. ESTIMATED INCOME (If applicable)

. NET PROJECT AMOUNT (Line 14 minus 15)

. LESS: INELIGIBLE EXCLUSIONS

. ADD: CONTINGENCIES

. TOTAL (Share: Grantee _2__5_____. % Federal ____7_5_._._... %)

2,220,000

20.

TOTAL APPROVED GRANT AMOUNT

s 1,665,000

]
L
EPA Form 5700-20A (Rev. 8-76)

PAGE 2 OF 4



PART Iil - GRANT CONDITIONS

a. General Conditions:

The grantee covenants and agrees that it will expeditiously initiate and timely complete the project work for which
assistance has been awarded under this grant, in accordance with all applicable provisions of 40 CFR Chapter I, Subpart

B. The grantee warrants, represents. and agrees that it, and its contractors, subcontractors, employees and representatives,
will comply with: (1) all applicable provisions of 40 CFR Chapter I, Subchapter B, INCLUDING BUT NOT LIMITED
TO the provisions of Appendix A to 40 CFR Part 30, and (2) any special conditions set forth in this grant agreement or
any grant amendment pursuant to 40 CFR 30.425.

b. Special Conditions:

1. This grant is for the dewatering portion of the sludge disposal. Prior to
50% grant payment, the grantee must indicate the ultimate disposal method,
approved by the Tennessee Division of Water Quality Control, Division of
Solid Waste.

2. The engineering contract proposed for this grant must be modified in
accordance with the eligible project items and submitted for EPA review
and approval. No payment will be made until the contract is approved by
EPA. . Subsequent payment will be only in accordance with the EPA approved
contract.

3. The grantee shall apply for and obtain all applicable Corps of Engineer
Section 10/404 permits,

4. The grantee agrees to complete the SSES and rehabilitation according to
the following State approved schedule;:

a. Initiate SSES 10/01/78
b. Begin Rehabilitation 03/01/79
c. Complete SSES 02/01/80
d. Complete Rehabilitation 10/01/80

5. The engineering costs associated with this grant are only estimated costs.
The grantee is responsible for compliance with 40 CFR 35.936 and 35.937.
The grant amount will be amended to reflect any changes in the negotiated
engineering cost.

EPA Form 5700-20A (Rev. 8-76) PAGE 3 OF 4




C470386-02-0
Memphis, Tennessee

PROPOSED PAYMENT SCHEDULE

FY 79 1st Quarter $371,250
2nd Quarter $555,000
3rd Quarter $555,000
4th Quarter $183,750

STANDARD CONDITIONS

See attached.



GRANT IDENTIFICATION NO.-~

h. SPECIAL CONDITIONS (Continued)

PART IV

NOTE: The Grant Agreement must be completed in duplicate and the Criginal returned to the Grants Administration
Division for Headquarters grant awards and to the appropriate Grants Administration Office for state and local awards
within 3 calendar weeks after receipt or within any extension of time as may be granted by FPA

Receipt of a written refusal or failure to return the properly executed document within the prescribed time, may result
in the automatic withdrawal of the grant offer by the Agency. Any change to the Grant Agreement by the grantee sub-
sequent to the document being signed by the EPA Grant Award Official which the Grant Award Official determines to

materially alter the Grant Agreement shall void the Grant Agreement.

OFFER AND ACCEPTANCE

The United States of America, acting by and through the U.S. Environmental Protection Agency (EPA), hereby offers

a grant/amendment to the___City of Memphis

for 75 % of all approved costs incurred up to and not
GRANTEE ORGANIZATION

GRANT AMOUNT

exceeding $ 1,665,000 for the support of approved budget period effort described in application tincluding wil

application modifications)_Construction Grant Application

included herein by reference
TITLE AND DATE

ISSUING OF FICE (Grants Administration Office) AWARD APPROVAL OFFICE
CRGANIZATION ADDRESS ORGANIZAT.ION. APDRESS
Water Division Water Division . )
Environmental Protection Agency, Region IV{Environmental Protection Agency, Region IV
345 Courtland Street, N.E. 345 Courtland Street, N.E.
Atlanta, Georgia 30308 Atlanta, Georgia 30308

THE UNITED STATES OF AMERICA BY THE U.S. ENVIRONMENTAL PROTECTION AGENCY

FSNATURE OF AWARD OF FICIHAL TYRED NAME AND TITLYE TATE
w Asa B. Foster, Jr., Director, Water Div. cvm g i

&
This Grant Agreement is subject to applicable U.S. Environmental Protection Agency statutory provisions and grant regula-
tons. In accepting this award o1 amendment and any payments made putsuant thereto, (1) the undersigned represents that
he is duly authorized to act on behall of the grantee organization. and (2) the grantee agrees (a) that the grant is subject 1o
the applicable provisions of 40 CIR Chapter [, Subchapter B and of the provisions of this agreement (Parts 1 thru V), and
(b) that acceptance of any payments constitutes an agreement by the payee that the amounts. if any . found by EPA to have
been overpaid will be refunded or credited in full to EPA.

AND ON BEHALF OF THE DESIGNATED GRANTEE ORGANIZATION
) i FPED NAME AND TITLE DATE
Wyeth Chandler, Mayor Jo-3/. 78

PAGE 4 OF 4






